WBS No: 1FABO1

Activity 1D 1FAB100000 Rockv Flats Closure Proiect \Ijxgiseg'lt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
Activitv ID:  1FAB100000 Description: Material Stewardshio ESH&O Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 630 630 33.689 Q0 0] 33.689 16.440 50.129
20 ESH&O Executive Secretarv 1.00leach HC 662 662 12.217 0 0 12.217 5.962 18.178
30 Supplies. Trainina and Travel 1.00leach HC 0 0 0 24,545 0 24,545 0 24,545
Total for Activity 1FAB100000: 1.292 45,905 24,545 0 70.451 22.402 92.852

Line ltem 10 - ESH&Q Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675
Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technical Support. Oversiaht & Intearation Linear 630.29/Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
Item- 1 Secretary

Units - FTE
Unit Cost - 1810 hours, 90.5 OT (700 hrs, 35 QT)
Unit Cost Adjustnent factor - .3729

Revi sed Unit Cost - 675, 33.75 OT
Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies
Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400

Unit Cost Adjustnment factor - .33

Revised Unit Cost - $132

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

Item Desc - Conputer
Br eakdown of Historical Data:
Item- 1 conputer
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WBS No:
Activitv | D:

Resources

1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB100000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - ea

Unit Cost - $2500

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Conputers upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $165

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptiuons for one FY

Unit Cost - $200

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 246.51|Dollars
Factors 400 dollars/FTE office supplies 2 FTE 0.33 FYO0O0 remainina

0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 933.76lDo ;i

Factors 1000 dollars/copv machine

0.93376 [SYS 0621001 0.933760889 - Final
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i
Factors 3.7 dollars/paaer/month 114 paaers 4 months

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FABO1

Activity | D: 1FAB100000 Rockv Flats Closure Proiect \lj\glsquilter Es/sé“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 2.927.34]Dollars
Factors 165 computer RAM uparade 19 NT RAM uparades
0.93376 [SYS 0621001 0.933760889 - Final
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 2500 dollars/computer 2 computers
0.93376__[SYS 0621001 0.933760889 - Fina
0000 O ical Supr O iaht & Jrati inea 8

Factors 200 dollars for subscriptions
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation inear 14.006.41[D0 ;ii
Factors 1500 dollars/trin 10 trins
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB110000 Description: Material Stewardship ESH&O Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 37.715 116.781
20 ESH&O Executive Secretarv 1.00leach HC 1.553 1.553 28.672 0 0 28.672 13.676 42.348
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 109.892 Q 109.892 0 109.892
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.231 14.231 0 14.231
Total for Activity 1IFAB110000: 3.032 107.738 109.892 14.231 231.861 51.391 283.252

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Managers Secretary

Breakdown of Historical Data:

Item- 1 Secretary

Units - FTE

Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FABL10000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
& Intearation i 9

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne

Br eakdown of Historical Data:
Item- 1 copy nmachine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Breakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _[NONE K271S [Technical Sunnort. Oversight & Intearation | Linear 817.27|Dollars
Factors 10 computer RAM uparades 100 dollars/NT RAM uparade

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 114 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO1

Activity | D: 1FAB110000 Rockv Flats Closure Proiect \F/)\;l;nsquilter Es/sgme o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 57.209.01]Dollars
Factors 2500 dollars/computer 28 computers
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 600 dollars for subscrintions

0.81727 [SYS 0601001.9285 - T i
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear | 245181/po ;E;

Factors 1000 dollars/copv machine 3 copv machines

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE office supnlies 2 FTE

0.81727 [SYS 0601001.9285 - Target Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 6 trins/vear/aroun 6 arouns

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.574.36[Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | s5656.910Dallars
Factors 5656.91 Dollars
Activitv ID:  1FAB120000 Description: Material Stewardship ESH&O Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 27.910 106.977
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 [0] [0] 28.672 10.121 38.793
30 Supplies. Training and Travel 1.00leach HC 0 0 0 89.460 0 89.460 0 89.460
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 35.068 35.068 0 35.068
Total for Activity 1IFAB120000: 3.032 107.738 89.460 35.068 232.266 38.032 270.297

Line ltem 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Managers Secretary
Br eakdown of Historical Data:
Item- 1 Secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
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WBS No: 1FABO1

Activity 1D 1FAB120000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TeChniQa.|_S_UQDQLL_OALeLS_iQhL&_lDLEQLaIiQD; Linear

Factors 1810 hours

1.479.26|Hours

Factors 90.5

0.81727

Line Item 30 - Supplies, Training and Travel

0.81727

[SYS 0601001 .9285 - Target Adi

[SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne
Br eakdown of Historical
Item- 1 copy nmachine
Units - ea

Unit Cost - $1000 ($928.50)

Dat a:

Item Desc - ESH&Q Pagers
Br eakdown of Historical
Item- 1 pager

Units - rental / nonth
Unit Cost - $3.70 ($3.44)

Dat a:

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essi onal
Breakdown of Historical Data:
Item - Subscriptions
Units - subscriptions for one FY
Unit Cost - $600 ($557)

Subscri ptions

Item Desc - ESH&Q Travel
Br eakdown of Historical
Item - ESH&Q travel
Units - trip

Unit Cost - $1500 ($1392.75)

in support of MSCOS operations
Dat a:
requi renments

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB120000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter ~ * SartsInFY *
Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S _ITechnical Subnort. Oversight & Intearation | Linear 490.36/Dollars |

Factors 600 dollars for subscriptions
0.81727 [SYS 0601001.9285 - Target Adi

Factors 2500 dollars/computer 18 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/cobv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T i
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 653.82IDa ;E;

Factors 400 dollars/FTE office supplies 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 10 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 114 paaers 3.7 dollars/paaer/month 12 months

- | 1DDO
Factors 1500 dollars/trin 6 trins/vear/aroun 6 aroupns

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 24.075.041Dollars
E r S
rtment | Linear 10.992.63IDollars
Factors 10992.6 Dollars
Activitv ID:  1FAB130000 Description: Material Stewardshio ESH&O Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 9.920 38.592
30 Supplies. Training and Travel 1.00/each HC 0 0 0 69.374 0 69.374 0 69.374
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 59.290 59.290 0 59.290
Total for Activity 1FAB130000: 3.032 107.738 69.374 59.290 236.402 37.277 273.679
Line Item 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FABO1

Activity ID 1FAB130000 Rockv Flats Closure Proiect \/\/Bpmisqu'lt Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 479

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 20 - ESH&Q Executive Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Managers Secretary

Breakdown of Historical Data:

Item- 1 Secretary

Units - FTE

Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727

[SYS 0601001 .9285 - Target Adi

% ! iaht & yrati a 6lHou
Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne

Br eakdown of Historical Data:
Item- 1 copy nmachi ne

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Breakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)
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WBS No: 1FABO1

S Rockv Flats Closure Proiect
Activity I D: 1FAB130000

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S_ITechnical Support. Oversight & Intearation Linear 490.36lDollars

Factors 600 dollars for subscriptions

0.81727 [SYS 0601001.9285 - T

24.518.15[Do ;E;

Factors 2500 dollars/computer 12 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/conv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T i
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i | 653.821D0 ;E;
Factors 400 dollars/FTE office supnlies 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 10 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 101 paaers 3.7 dollars/paaer/month 12 months
0.81727 [ISYS 0601001.9285 - Taraet A
A al Suppo i
Factors 1500 dollars/trin 5 trins/vear/aroun 6 arouns

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 42.849.52|Dollars
E r S
rtment | Linear | 16.440.51|Dollars
Factors 16440.5 Dollars
Activitv ID:  1FAB140000 Description: Material Stewardship ESH&O Manaaement FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 22.297 101.363
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 8.085 36.757
30 Supplies. Training and Travel 1.00leach HC 0 0 0 45,964 0 45,964 0 45,964
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 26.235 26.235 0 26.235
Total for Activity 1IFAB140000: 3.032 107.738 45,964 26.235 179.937 30.382 210.319

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager

Br eakdown of Historical Data:

Item - 1 manager
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WBS No: 1FABO1

Activity ID 1FAB140000 Rockv Flats Closure Proiect \'7\;‘;";(;“ Es:‘:ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQDQLL_OALeLS_iQhL&_[DLEQLaIiQD; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Managers Secretary
Br eakdown of Historical Data:
Item- 1 Secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T.

Factors 90.5 Hours

Line Item 30 - Supplies, Training and Travel

0.81727

73.96IHours

[SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - office supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional computers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:
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WBS No:
Activitv | D:

Resources

iiﬁgcl)ioooo Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Item - RAM upgrades
Units - 1 conputer RAM upgrade
Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

Factors 400 dollars for subscriptions

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
AsC_|SUPPLIES 0000 [NONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 326.91/Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 2500 dollars/computer 4 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/copv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T

5C_|SUPPLIES 0000 ONE 2715 T . S . . . . R ‘

Factors 400 dollars/FTE office supplies 2 FTE

653.82|Do

0.81727 [SYS 0601001.9285 - Taraet Adi

ool |

Factors 20 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 91 paaers 3.7 dollars/paaer/month 12 months

Factors 1500 dollars/trip 4 trins/vear/aroup 6 aroups

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear | 17.675.08/Dollars
Factors 17675.1 Dollars
Activitv ID:  1FAB150000 Description: Material Stewardshio ESH&O Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 27.515 106.582
30 Supplies. Training and Travel 1.00/each HC 0 0 0 17.398 0 17.398 0 17.398 |

Page 11 of 209

6/23/00 9:01:41 AM

OFFICIAL USE ONLY




WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FABL50000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion | 1 Oo\e_a | EE | 0 0 0 0 66.154 66.154 0 66.154
Total for Activity 1FAB150000: 1.479 79.067 17.398 66.154 162.618 27.515 190,133

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ESH&Q Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - office supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1FABO1

Proiect
1FAB150000

WBSFilter

Baseline Devl
1FAB

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Activity Filter  * SartsInFY *
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 163.45|Dollars
Factors 200 dollars for subscrintions
0.81727 ISYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 1000 dollars/conv machine 1 copv machines

0.81727

[SYS 0601001 .9285 - T
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 653.82IDa ;E;

Factors 400 dollars/FTE office supplies 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 29 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Target Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 2 trins/vear/aroun 6 arouns
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 46.947.72|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 10.206.33Dollars
Factors 19206.3 Dollars
Activitv ID:  1IFXXXB1500 Description: End of Material Stewardship ESH&O Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 0.88each HC 1.479 1.298 69.357 Q0 Q0 69.357 24.136 93.493 |
30 Supplies. Trainina and Travel 0.88leach HC 0 0 Q 15.261 0 15.261 0 15.261
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 92.069 92.069 0 92.069
Total for Activitv 1FXXXB1500: 1.298 69.357 15.261 92.069 176.687 24,136 200.823
Line Iltem 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL&qugu,_OALeLanm&m1egLaﬂgn; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies
Br eakdown of Historical Data:
Item - supplies
Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne
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WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FXXXB1500 : : . WBS Filter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 163.45/Dollars
Factors 200 dollars for subscriptions
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/conv machine 1 copv machines
0.81727 [SYS 0601001.9285 - Target Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE office supplies 2 FTE
0.81727 [SYS 0601001.9285 - T i
cal S Oversiaht & Intearation inear | 1.052.32Do ;[;
Factors 29 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 2 trins/vear/aroun 6 arouns

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 67.811.41Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 24.257.57Dollars
Activitv ID:  1FAB200000 Description: Material Stewardship Enaineerina Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00leach HC 630 630 33.689 0] 0 33.689 16.440 50.129
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WBSNo: 1FABO2 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB200000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
20 Secretary 1.00/each HC 347 347 6.535 Q0 Q0 6.535 3.189 9.723
30 Supplies. Trainina and Travel 1.00/each HC 0 0 (0] 2.219 (0] 2.219 0 2.219
40 Enaineerina Tech Support 1.00/each HC 630 630 26.857 [0] [0] 26.857 13.106 39.963
50 Subcontracted Enaineerina Tech Support 1.00leach EE 0 0 0] 116.390 Q 116.390 0 116.390
Total for Activity 1FAB200000: 1.607 67.080 118.608 0 185.688 32.735 218.423

Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 630.29
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90 hrs OrT

Unit Cost Adjustnment factor - .3729

Revi sed Unit Cost - 337.5, 33.75

Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth._OieLanm&JmegLa1ign; Linear 315.14[Hours

Factors 3375 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400

Unit Cost Adjustment factor - .33

Revised Unit Cost - $132

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation | Linear 2.218.62|Dollars |
Factors 400 dollars/FTE 18 FTE 0.33 FYO0Oremainina

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: LFAB02 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB200000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 40 - Engineering Tech Support

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 630.29Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 50 - Subcontracted Engineering Tech Support

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for FYOO0

Units - lot

Unit Cost - $124, 646

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
As2_[TENERA 0000 INONE k271S_[Technical Sunport. Oversiaht & Intearation | Linear 83.904.02|Dollars
Factors 780 Hours/FTE (inc OT) 1.2 FTE 96 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunort. Oversiant & Intearation inear 32.485.54]D0 ;i
Factors 710 hours/FTE (inc OT) 0.7 FTE 70 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB210000 Description: Material Stewardship Enaineerina Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0] 0] 63.031 30.066 93.097
20 Secretarv 1.00leach HC 814 814 15.336 0 0 15.336 7.315 22.652
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 5,557 Q0 5557 0 5,557
40 Enaineerina Tech Support 1.00/each HC 1.479 1.479 79.067 (0] (0] 79.067 37.715 116.781
50 Subcontracted Enaineerina Tech Support 1.00/each EE 0 0 [0] 249.965 [0] 249.965 0 249,965
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 25.818 25.818 0 25.818
Total for Activity 1FAB210000: 3.772 157.434 255.522 25.818 438.774 75.096 513.871

Line Item 10 - Engineering Manager

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $95,772 ($88, 924. 3)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO2

Activity ID 1FAB210000 Rockv Flats Closure Proiect \?\gise{ljlt Es:;line o
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth._OieLanm&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63IHours

Factors 905

Hours

Factors 90.5

0.81727

[SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engineering Supplies
Br eakdown of Historical Data:
Item- supplies
Units - $/FTE
Unit Cost - $400 ($371.40)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 5.557.45|Dollars
Factors 400 dollars/FTE 17 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Engineering Tech Support
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Technical Support
Breakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO2

Activitv 1D 1FAB210000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
RA A & Intearation i 479
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 50 - Subcontracted Engineering Tech Support

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $305, 853 ($283, 984)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52 _[TENERA 0000 INONE k271S _ITechnical Supnort. Oversiaht & Intearation | Linear 187.852.20|Dallars
Factors 2082 hrs/FTE (inc OT) 1.2 FTE 92 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE (inc OT) 0.5 FTE 80 $ihr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 15.555.41|Dollars
E r S
rtment | Linear 10.262.65IDollars
Factors 10262.7 Dollars
Activitv ID:  1FAB220000 Description: Material Stewardship Enaineerina Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0] 0] 63.031 22.250 85.281
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.414 20.750
30 Supplies. Training and Travel 1.00/each HC 0 0 0] 3.923 Q0 3.923 0 3.923
50 Subcontracted Enaineerina Tech Support 1.00/each HC 0 0 [0] 78.272 [0] 78.272 0 78.272
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 28.060 28.060 0 28.060
Total for Activity 1FAB220000: 2.293 78.368 82.195 28.060 188.623 27.664 216.286

Line Item 10 - Engineering Manager
BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FABO2

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB220000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 479

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line ltem 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)

Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 739.63
Factors 905 Hours
0.81727

[SYS 0601001 .9285 - Target Adi

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Breakdown of Historical Data:

Item - supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 3.922.90
Factors 400 dollars/FTE 12 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - Subcontracted Engineering Tech Support
BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Dat a:

Item - subcontracted engineering technical services for 1 FY

Units - |ot

Unit Cost - $95,772 ($88, 924.3)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 78.271.73Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FABO2

Activitv | D: 1FAB220000 Rockv Flats Closure Proiect \?\glsquilter Es:gme o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.264.34|Dollars
E r S
rtment | Linear 8.796.07IDollars
Factors 8796.07 Dollars
Activity ID:  1FAB230000 Description: Material Stewardship Enaineerina Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00|each HC 1.479 1.479 63.031 0 0 63.031 21.809 84.840 |
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.306 20.643
30 Supplies. Training and Travel 1.00|each HC 0 0 0 3.269 0 3.269 0 3.269
50 Subcontracted Enaineerina Tech Support 1.00/each HC 0 0 [0] 78.272 [0] 78.272 0 78.272
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 51.722 51.722 0 51.722
Total for Activity 1FAB230000: 2.293 78.368 81.541 51.722 211.630 27.115 238.746
Line Item 10 - Engineering Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Technical Support
Br eakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth,_OieLanh1&mLegLaﬂgn; Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
a 96|Hou
Factors 90.5 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
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WBS No: 1FABO2

Activity I D 1FAB230000 Rocky Flats Closure Proiect \?\;l;)lsql;tlt Es:eBline per
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
AsC_|SUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 3.269.09|Dollars
Factors 400 dollars/FTE 10 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - Subcontracted Engineering Tech Support
BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at

Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY
Units - |ot

Unit Cost - $95,772 ($88, 924.3)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation Linear 78.271.73|Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 37.379.9
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 14.341.95Dollars
Factors 14342  Dollars
Activitv ID:  1FAB240000 Description: Material Stewardship Enaineerina Manaaement FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 [0] [0] 63.031 17.775 80.806
20 Secretary 1.00/each HC 814 814 15.336 Q0 Q0 15.336 4,325 19.661
30 Supplies. Trainina and Travel 1.00/each HC 0 0 [0] 2.615 [0] 2.615 0 2.615
50 Subcontracted Enaineerina Tech Support 1.00leach HC 0 0 0 78.272 0 78.272 0 78.272
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 25.846 25.846 0 25.846
Total for Activity 1IFAB240000: 2.293 78.368 80.887 25.846 185.100 22.100 207.200
Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engineering Technical Support

Br eakdown of Historical Data:

Item- 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285
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WBS No: 1FAB02 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB240000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K271S |TechnigaL&quth,_OieLanm&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga.|_SA1QDQLL_OALeLS_LQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours
0.81727

Line Item 30 - Supplies, Training and Travel

BOE

Resources

Line ltem 50 -
BOE

[SYS 0601001 .9285 - Target Adi

Factors 90.5 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll
A5SC_|SUPPLIES 0000 _[NONE
Factors 400 dollars/FTE 8 FTE

Department Curve Quantity Units
K271S |TechnigaLSuQDQLt,_OALeLanh1&1megLaﬂQn;4Linaar 2.615.27|Dollars |

0.81727 [SYS 0601001.9285 - Taraet Adi
Subcontracted Engineering Tech Support

Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $95,772 ($88, 924. 3)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO2

Activitv | D: 1FAB240000 Rockv Flats Closure Proiect \?\;l;)lsquilter Es:eB"ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 78.271.73|Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.432.64Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 17.412.96lDollars
Factors 17413  Dollars
Activitv ID:  1FAB250000 Description: Material Stewardship Enaineerina Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0 0] 63.031 21.935 84.966
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.337 20.673
30 Supplies. Training and Travel 1.00/each HC 0 0 0] 654 0 654 0 654
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 56.717 56.717 0 56.717
Total for Activity 1FAB250000: 2.293 78.368 654 56.717 135.738 27.272 163.010
Line Item 10 - Engineering Manager
BOE Hi storical Data Source - PIRS Report Septemnber FY99
Item Desc - Engi neering Technical Support
Br eakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_&quth,_OieLanm&1megLaﬂgn; Linear 1.479.26lHours

Factors 1810 hours

Line Item 20 - Secretary

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)

Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO2

Activity ID 1FAB250000 Rockv Flats Closure Proiect \/\/Bpmisqu'lt E?/s\?a“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 9

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Breakdown of Historical Data:

Item - supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll

Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _INONE k271S _ITechnical Supnort. Oversiaht & Intearation | Linear 653.82|Dollars
Factors 400 dollars/FTE 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 40.250.45/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 16.466.48Dollars |
Factors 16466.5 Dollars
Activitv ID:  1FXXXB2500 Description: End of Material Stewardship Enaineerina Manamt. Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 0.88leach HC 1.479 1.298 55.291 (0] (0] 55.291 19.241 74532
20 Secretary 0.88each HC 814 714 13.453 Q0 Q0 13.453 4,682 18.134
30 Supplies. Trainina and Travel 0.88leach HC 0 0 [0] 574 [0] 574 0 574
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 78.935 78.935 0 78.935
Total for Activity 1FXXXB2500: 2.011 68.743 574 78.935 148.252 23.923 172,175

Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engi neering Manager's Secretary (shared with Environnmental)
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WBS No: 1FABO2

Activity 1D 1FXXXB2500 Rockv Flats Closure Proiect \Ijxgiseglt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TechnigaLSunogu,_OALeLquhlﬁinLQqLaliQn; Linear 739.63
Factors 905 Hours

0.81727

[SYS 06010019285 - T i
. \ 73.96/Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 90.5 Hours

Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
Item - supplies
Units - $/FTE
Unit Cost - $400 ($371.40)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _[NONE k271 _ITechnical Subnort. Oversiaht & Intearation | Linear 653.82|Dollars
Factors 400 dollars/FTE 2 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 58.137.87|Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 20.797.14lDollars

Title: Material Stewardship Environmental Compl

Activitv ID:  1FAB300000 Description: Material Stewardship Environmental Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Environmental Compliance Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129

15 Renportina. ECATS & PI 1.00/each HC 756 756 28.046 5.913 0 33.959 13.686 47.645

20 Secretarv 1.00/each HC 331 331 6.111 0 0 6.111 2.982 9.094

30 Supplies. Trainina and Travel 1.00leach HC 0 0 [0] 3.843 [0] 3.843 0 3.843
Total for Activity 1FAB300000: 1.718 67.846 9.756 0 77.603 33.109 110.712

Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item- 1 manager
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WBS No:
Activitv | D:

Resources

Line ltem 15 -
BOE

Resources

Line ltem 20 -
BOE

1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB300000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Reporting, ECATS & PI

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Managenent |ntegrator

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729, .1

Revi sed Unit Cost - 675, 67.5 hrs

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, 10% of the managers tinme spent on this task

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Scientist

Br eakdown of Historical Data:

Item- 1 scientist

Units - FTE

Unit Cost - 1810 hours, 181 hours OT

Unit Cost Adjustment factor - .3729, .1

Revi sed Unit Cost - 675, 67.5 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, 100% of the scientest's tine spent on this task, 10%of it is OT

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $6332.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030_IMANAGEMENT INTEGRATORS (GR | K271S [Technical Support. Oversiaht & Intearation Linear 63.03/Hours
Factors 67.5 hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 ISTRAIGHTTIMEBASE | s090 |OTHERSCIENTISTS | R100S IRMRS Salaried [ Linear \ 630 9qlmur§j
Factors 675 hours
0.93376 [SYS 0621001 0.933760889 - Fi
751 |OVERTIME BASE & PRE 5090 |OTHER SCIENTISTS R100S |RMRS Salaried | Linear | 63.03 HQUIZ

Factors 67.5 hours OT

0.93376 [SYS 0621001 0.933760889 - Fi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 5.913.04]Do ;i

Factors 745 hours/FTE + OT 0.1 FTE 85 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Secretary

Hi storical Data Source - PIRS Report Septenber FY99
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WBS No:
Activitv | D:

Resources

iiﬁgggoooo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Engineering Manager's Secretary (shared with Environnental)

Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 35 hrs OT
Unit Cost Adjustment factor - .3729
Revised Unit Cost - 337.5, 17 OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth._OieLanm&JmegLa1ign; Linear 315.14|Hours
Factors 337.5  Hours

0.93376 [SYS 0621001 0.933760889 - Fina

nea o/lR0
Factors 17 Hours
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/FTE
Unit Cost Adjustnent factor - .33
Revised Unit Cost - $132
Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Professional magazi ne subscriptions
Br eakdown of Historical Data:
Item - subscriptions for 1 FY
Units - |ot
Unit Cost - $500
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 1.602.33Dollars
Factors 400 dollars/FTE 13 FTE 0.33 FYO0O0 remainina

0.93376

ISYS 0621001 0.933760889 - Fi
A5C_|SUPPLIES 0000 INONE K271S |Technical Sunnort. Oversiaht & Intearation Linear | 466.88ID0 ;i

dollars for subcriptions

500

0.93376 - Fina

Factors 950 certification course reaistration fee 2 certifications

[SYS 0621001 0.933760889

0.93376 [SYS 0621001 0.933760889 - Final
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB310000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
Activitv ID:  1FAB310000 Description: Material Stewardship Environmental Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 37.715 116.781
15 Renortina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 Q0 79.972 31.397 111.370
20 Secretarv 1.00/each HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Supplies. Training and Travel 1.00leach HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.840 13.840 0 13.840
Total for Activity 1IFAB310000: 4,031 159,220 26.449 13.840 199.509 75.948 275.456

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Environnental Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:

Item - Environnental nanager support

Units - lot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 QT)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 147.93
Factors 181 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO3

Activity ID 1FAB310000 Rockv Flats Closure Proiect \Ij\giser;n Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried Linear ‘ 1.479.26/Hours

Factors 1810 hours

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 147 93|Hours

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Tarae
al Support. O iaht & inea 4
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

Line Item 20 - Secretary

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours
0.81727

Factors 45 Hours

Line Item 30 - Supplies, Training and Travel

ISYS 0601001 .9285 - T i
. \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity |

Units |
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WBS No: 1FABO3

Activity D 1FAB310000 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Zesnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 1.838.86Dallars

Factors 2250 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi

[SYS 0601001 .9285 - T i
: | 6211.26D0 ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni
Factors 400 dollars/FTE 13 FTE

0.81727

Factors 950 certification course reaistration fee 8 certifications

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.338.36Dollars
E r S
rtment | Linear ‘ 5.501 ?1|Do ars
Factors 5501.21 Dollars
Activity ID:  1FAB320000 Description: Material Stewardship Environmental Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 27.910 106.977
15 Reportina. ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 (0] 79.972 23.235 103.208
20 Secretarv 1.00/each HC 776 776 14.330 Q0 Q0 14.330 5.059 19.389
30 Supplies. Trainina and Travel 1.00/each HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 36.058 36.058 0 36.058
Total for Activity 1FAB320000: 4.031 159.220 26.449 36.058 221.727 56.205 277.932
Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:
Item - Environnental nanager support
Units - lot
Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 QT)
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB320000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsIn FY *

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - lot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |TeChrLiQa.|_S_uQDQLL_OALeLS_iQhL&_[DLEQLaIiQD; Linear 147.93
Factors 181 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T i
751 _|OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S |RMRS Salaried [ Linear \ 14%

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1990 ours/FTE + OT 0.1 FTE 87 dollars/hr

>

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - |ot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional naegazine subscriptions
Br eakdown of Historical Data:

Page 31 of 209 6/23/00 9:01:48 AM OFFICIAL USE ONLY




WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB320000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - subscriptions for 1 FY
Units - |ot
Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k271 _ITechnical Subnort. Oversiaht & Intearation | Linear 4.249 81|Dollars
Factors 400 dollars/FTE 13 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 2250 dollars for subcriptions
0.81727 [SYS 0601001.9285 - T i
[ ASM [TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear | 6.211.261Do ;E;
Factors 950 certification course reaistration fee 8 certifications

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 24.755.00
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.303.10Dollars
Factors 11303.1 Dollars
Activity ID:  1FAB330000 Description: Material Stewardship Environmental Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 27.357 106.424
15 Renportina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 0 79.972 22.775 102.747
20 Secretary 1.00/each HC 776 776 14.330 [0] [0] 14.330 4.958 19.289
30 Supplies. Training and Travel 1.00leach HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 66.583 66.583 0 66.583
Total for Activity 1IFAB330000: 4.031 159.220 26.449 66.583 252.252 55.090 307.342

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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XVB,S,N‘TD_ iiﬁgggoooo Rockv Flats Closure Proiect \'j\;;"sp‘;l
ctivity ID: Baseline Cost and Basis of Estimate e

Baseline Devl
1FAB

*

Activity Filter
& Intearation

Factors 1810 hours

Line Iltem 15 - Reporting, ECATS & PI

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:

Item - Environnental nanager support

Units - lot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 Q)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieLanm&JmegLa1ign; Linear 147.93
Factors 181 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

750 |STRAIGH ME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Line

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Linear

147.93Hours ]

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Tarae

ours/FTE + OT 0.1 FTE 87 dollars/hr

>

Factors 1990

Line Item 20 - Secretary

49.4

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department

‘ Curve

Quantity | Units |

Page 33 of 209

6/23/00 9:01:49 AM

OFFICIAL USE ONLY




WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB330000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Factors 905 Hours

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - |ot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional naegazi ne subscriptions
Br eakdown of Historical Data:

Item - subscriptions for 1 FY

Units - |ot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units |

A5C_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 1.838.86/Do
Factors 2250 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi

[SYS 0601001 .9285 - T i
: | e6211.26Do ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

A5C_|SUPPLIES 0000 INONE K271S [Techni

Factors 400 dollars/FTE 13 FTE

0.81727

Factors 950 certification course reaistration fee 8 certifications

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 48.119.95|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.462.66lDollars
Factors 18462.7 Dollars
Activitv ID:  1FAB340000 Description: Material Stewardship Environmental Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Comnliance Manaaer 1.00/each HC 1.479 1.479 79.067 0 (0] 79.067 22.297 101.363
15 Renportina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 Q0 79.972 18.562 98.534
20 Secretary 1.00/each HC 776 776 14.330 [0] [0] 14.330 4.041 18.372
30 Supplies. Training and Travel 1.00leach HC 0 0 Q 10.093 Q 10.093 0 10.093
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB340000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 1 Oo\e_a [ Ee | 0 0 0 0 32.545 32,545 0 32.545
Total for Activitv 1FAB340000: 4,031 159.220 24.243 32.545 216.007 44,900 260.907
Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours

Factors 1810 hours

Line Item 15 - Reporting, ECATS & PI

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Environnental Managenent |ntegrator

Br eakdown of Historical Data:

Item - Environmental manager support

Units - |ot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - lot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - lot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Technica| Support, Oversiaht & Intearation Linear 147.93|Hours
Factors 181 hours

[ 750 IsTRAGHTTIMEBASE | s000 loTHERSCIENTISTS | R100S |RMRS Salaried

0.81727 [SYS 0601001 .9285 - Tif;jit: ﬁﬂ'
Line

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried |

Linear

\ 147.93Hours

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB340000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 14.149.42Dollars

Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TechnigaL$unoth._OieLaigm&1megLaﬂgn; Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear ‘ 36.78IHours
Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE K271S [Technical Suport. Oversiaht & Intearation Linear 1.838.86lDollars
Factors 2250 dollars for subcriptions
0.81727 [SYS 0601001.9285 - T i
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni j i i | qqq:ﬁ]ﬁﬁﬁm
Factors 400 dollars/FTE 11 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB340000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 4.658.45Dollars

Factors 950 certification course reaistration fee 6 certifications

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.618.43Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 21.926.49lDollars
Factors 21926.5 Dollars
Activitv ID:  1FAB350000 Description: Material Stewardship Environmental Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] 0 79.067 27.515 106.582
15 Renportina, ECATS & PI 1.00/each HC 0 0 Q 14.149 Q0 14,149 0 14.149
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 4,987 19.317
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 4,618 Q0 4,618 0 4,618
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 77.192 77.192 0 77.192
Total for Activity 1IFAB350000: 2.256 93.397 18.767 77.192 189.356 32.502 221.858

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Manager

Breakdown of Historical Data:

Item- 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 15 - Reporting, ECATS & PI

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE K271S [Technical Supnort. Oversiaht & Intearation Linear 14.149.42|Dollars
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: 1FABO3

Activity 1D: 1FAB350000 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1FAB

Activity Filter  * SartsInFY *

Line Item 20 - Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours
0.81727

Factors 45 Hours

Line Item 30 - Supplies, Training and Travel

ISYS 0601001 .9285 - T i
. \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $1200 ($1114)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 980.73

Factors 1200 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE 4 FTE

0.81727 [SYS 0601001.9285 - T i
[ AsM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i i i | 2320220 ;E;
Factors 950 certification course reaistration fee 3 certifications

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FABO3

Activity | D: 1FAB350000 Rockv Flats Closure Proiect \lj\glsquilter Es:;llne o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 54.781.18[Dollars
E r S
rtment | Linear | 22.411.01[Dollars
Factors 22411.0 Dollars
Activity ID:  1FXXXB3500 Description: End of Material Stewardship Environmental Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 0.88leach HC 1.479 1.298 69.357 0 0 69.357 24,136 93.493
15 Reportina. ECATS & Pl 0.88leach HC 0 0 0 12.412 0 12.412 0 12.412
20 Secretarv 0.88leach HC 776 681 12.570 0 0 12.570 4,375 16.945
30 Supplies. Trainina and Travel 0.88leach HC 0 0 0 4.051 0 4,051 0 4.051
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 107.431 107.431 0 107.431
Total for Activity 1IFXXXB3500: 1.979 81.927 16.462 107.431 205.821 28.511 234.331
Line Item 10 - Environmental Compliance Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
Item - subcontracts
Units - lot
Unit Cost - $17,313 ($16, 075)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 14.149.42Dollars
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 20 - Secretary

BOE

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:

Item- 1 secretary
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WBS No: 1FABO3

Activity 1D 1FXXXB3500 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TeChFLiQa.|_S_UQDQLL_OALeLSthL&_[DLEQLaIiQD; Linear 739.63
Factors 905 Hours

[SYS 0601001.9285 - Taraet Adi

0.81727

\ 36.78

Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions

Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $1200 ($1114)

Item Desc - certification courses

Breakdown of Historical Data:

Item- certification courses

Units - class

Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the |l earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |NONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear
Factors 400 dollars/FTE 4 FTE
0.81727 [SYS 0601001.9285 - T

5C_|SUPPLIES 0000 ONE 2715 T . S . . . . R ‘

P

Factors 1200 dollars for subcriptions
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation | Linear | 2329.22Dollars
Factors 950 certification course reaistration fee 3 certifications
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 79.126.09IDollars
Factors 79126 dollars
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1FXXXB3500 ) , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc lEscALATION [ 0000 INONE [ ZDEPT INo Department Linear | 28.305.07lDollars
Factors 830 Dolla

Title: Material Stewardship Proiect Operations

Activitv ID:  1FAB411000 Description: Material Stewardship Proiect Operations Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Operations Support Manaaer 1.00/each HC 630 630 33.689 65.634 0] 99,323 16.440 115.763
20 Secretarv 1.00/each HC 662 662 12.217 0 0 12.217 5.962 18.178
30 Supplies. Trainina & Travel 1.00leach HC 0 0 0 3.821 0 3.821 0 3.821
Total for Activitv 1FAB411000: 1.292 45.905 69.455 0 115.360 22.402 137.762

Line Item 10 - Operations Support Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 675
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $70, 290

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technical Support. Oversiaht & Intearation | Linear 630.29|Hours
Factors 675 hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ as2 [TENERA [ 0000 INONE [ k271S [Technical Support. Oversiaht & Intearation | Linear | 65.634.05D0
Factors 710 hours/FTE (inc OT) 99 dollars/hour

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager Secretary
Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675 hrs, 33.75 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Technical Support, Oversiaht & Intearation Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB411000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsInFY *
& Intearation i

Factors 33.75 hours O

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 30 - Supplies, Training & Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - FTE

Unit Cost - $400/ FTE

Unit Cost Adjustnent factor - .33

Revised Unit Cost - $132

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE K271S [Technical Support. Oversiaht & Intearation Linear 3.820.95Dallars
Factors 400 dollars/FTE 31 FTE 0.33 FY0O remainina
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB411100 Description: Material Stewardship Proiect Operations Mat FYO01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Operations Support Manaaer 1.00/each HC 1.479 1.479 79.067 155.282 Q0 234,348 37.715 272.063
20 Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 13.676 42.348
30 Supplies. Trainina & Travel 1.00leach HC 0 0 0 11.442 0 11.442 0 11.442
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.238 17.238 0 17.238
Total for Activity 1IFAB411100: 3.032 107.738 166.723 17.238 291.699 51.391 343.091

Line Item 10 - Operations Support Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $190,000 ($176, 415)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 hours
0.81727 [SYS 0601001.9285 - T i
inea \ 155.281.60/Do ;[;

0.81727 [SYS 0601001 .9285 - Taraet Adi

N
Factors 1900 hours 100 dollars/hour

Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager Secretary
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411100 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$uaog[t._01e§mm&mmmaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T;

Factors 90.5 hours O

73.96IHours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/ FTE ($371. 4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k271S _ITechnical Sunnort. Oversiaht & Intearation inear 11.441.80
Factors 400 dollars/FTE 35 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.385.72|Dollars
E r S
rtment | Linear ‘ 6.851 06|Do ars
Factors 6851.96 Dollars
Activitv ID:  1FAB411200 Description: Material Stewardship Proiect Operations Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Operations Support Manaaer 1.00/each HC 1.479 1.479 79.067 155.282 Q0 234,348 27.910 262,259
20 Secretarv 1.00leach HC 1.553 1.553 28.672 0 0 28.672 10.121 38.793
30 Supplies. Trainina & Travel 1.00/each HC 0 0 Q 11.115 Q0 11.115 0 11.115
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 46.537 46.537 0 46.537
Total for Activity 1IFAB411200: 3.032 107.738 166.397 46.537 320.672 38.032 358.704
Line Item 10 - Operations Support Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Operations Support Manager
Br eakdown of Historical Data:
Item- 1 manager
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411200 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:
Item - subcontracted support
Units - |ot
Unit Cost - $190,000 ($176, 415)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K271S |Techniga|_$quth,_OieLanm&1megLaﬂgn; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as2 [TENERA [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 100 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support Manager Secretary
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727

ISYS 0601001 .9285 - T i
. \ 73.96/Hours

Factors 90.5 hours O
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item- office supplies
Units - FTE
Unit Cost - $400/ FTE ($371.4)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1FAB0401 Rockv Elats Closure Proiect Proiect Baseline Devl
1FAB411200 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| k2715 _ITechnical Sunnort. Oversiaht & Intearation inear 11.114.89|Dollars

[ asc IsuppLIES 0000 INONE
Factors 400 dollars/FTE 34 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element dll

Activitv ID:

Department Curve Quantity Units
ZDEPT |No Department Linear 31.949.26|Dollars

CON_|CONTINGENCY 0000 INONE

Factors S
ESC_|ESCALATION [ 0000 INONE

[ zDEPT INo Department | Linear | 14.587.99IDollars
Factors 14588  Doallars
1FAB411300 Description: Material Stewardship Proiect Operations Mat FY03

Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime

Burden Cost Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10

30

Operations Support Manaager 1.00leach HC 0 77.641 0 77.641 77.641

SYS

Supplies. Trainina & Travel 1.00|each HC 0 8.500 0 8.500 8.500

ool ool

Line Item 10 - Operations Support Manager

BOE

Resources

Line Item 30 -
BOE

Resources

Line ltem SYS
BOE

0

0
Continaencv And Escalation 1.00lea EE 0 Q 23.822 23.822 0 23.822
Total for Activity 1IFAB411300: 86.140 23.822 109.963 0 109.963

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill
A52 [TENERA 0000 [INONE
Factors 950 hours 100 dollars/hour

Department Curve Quantity | Units
K271S [Technical Sunport. Oversiaht & Intearation Linear 776

0.81727 [SYS 0601001.9285 - Taraet Adi
Supplies, Training & Travel

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 26 FTE

Department Curve Quantity Units
K271S |Techr1iga|_&up_ao_|:t._olensight & Intearation Linear 8.499.63|Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
- Contingency And Escalation
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411300 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.216.69IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 6.605.70lDollars
Factors 6605.70 Dollars
Activitv ID:  1FAB411400 Description: Material Stewardship Proiect Operations Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 1.00/each HC 0 0 0 7.846 0] 7.846 0 7.846
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.118 1.118 0 1.118
Total for Activity 1IFAB411400: 0 0 7.846 1.118 8.964 0 8.964
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/ FTE ($371.4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 7.845.81[Dollars
Factors 400 dollars/FTE 24 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 364.82|Dollars
E r S
rtment | Linear ‘ 753.33IDollars
Factors 753.325 Dollars
Activity ID:  1FAB411500 Description: Material Stewardship Proiect Operations Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 1.00/each HC 0 0 [0] 2.942 [0] 2.942 0 2.942
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 1.570 1.570 0 1.570
Total for Activity 1IFAB411500: 0 0 2.942 1.570 4512 0 4512
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:
Item- office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
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WBS No: 1FAB0401

Activity 1D: 1FAB411500 Baseline Cost and Basis of Estimate s
Activity Filter — *

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1FAB

SartsIn FY *

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity | Units

Factors 400 dollars/FTE 9 FTE

Line ltem SYS - Contingency And Escalation

A5SC_|SUPPLIES 0000 _INONE K271S ITechnical Subport. Oversight & Intearation | Linear |

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.114.12|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear \ 455.79|Dollars |
Factors 455,789 Dollars
Activitv ID:  1FAB412000 Description: Material Stewardship Safetv Mat Proaram Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support L ead 1.00/each HC 630 630 33.689 Q0 0 33.689 16.440 50.129
20 PAAA 1.00/each HC 0 0 0 118.009 0 118.009 0 118.009
30 ORPS 1.00/each HC 0 0 Q 33.149 Q0 33.149 0 33.149
40 Lessons Learned 1.00leach HC 0 0 0 26.519 0 26.519 0 26.519
50 ORC Chairman 1.00/each HC 0 0 0 59.667 0 59.667 0 59.667
60 Procedures/Standards 1.00/each HC 662 662 17.473 0 0 17.473 8.527 26.001
70 Proaram Trackina & Trendina 1.00/each HC 0 0 [0] 20.407 [0] 20.407 0 20.407
90 Root Cause/Crit Assessments 1.00leach HC 0 0 0 58.617 0 58.617 0 58.617
Total for Activity 1FAB412000: 1.292 51.162 316.368 0 367.530 24,967 392.497
Line Item 10 - Program Support Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead
Br eakdown of Historical Data:
Iltem- 1 |lead
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675
Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

Line Item 20 - PAAA

0.93376 [SYS 0621001 0.933760889 - Final

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - PAAA

Br eakdown of Historical Data:

Item - PAAA for FYOO renmining

Units - |ot

Unit Cost - $126, 380

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘

Curve

| Quantity | Units |

Page 47 of 209

6/23/00 9:01:54 AM

OFFICIAL USE ONLY




WBS No:
Activitv | D:

Line ltem 30
BOE

Resources Cost Element ill

Line Item 40
BOE

Resources Cost Element ll

1FAB0401

Rockv Flats Closure Proiect \FI’\;;"S”F"l Baseline Devl
1FAB412000 Baseline Cost and Basis of Estimate liter 1FAB

Activity Filter  *
[ AsH [SUBCONTRACTED SRVS 0000 INONE i
Factors 710 hours/FTE 2 FTE 89

dollars/hr

- ORPS

SartsIn FY *

[ K271S [Technical Support. Oversiaht & Intearation inear 118.008.70Dallars

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the renmai nder of FYO0O

Units - |ot

Unit Cost - $35, 500

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions

Department

Curve

A5H |SUBCONTRACTEDSRVS 0000 |NONE K271S |Techr1iga|_S_unQQLt._OALeLsight&lnteuration

Linear

Quantity Units
33.148.51I|Dollars

Factors 710 hours/FTE 1 FTE 50 dollars/hr

- Lessons Learned

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Lessons Learned

Br eakdown of Historical Data:

Item - Lessons Learned Programfor the FY

Units - |ot

Unit Cost - $28, 400

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department

Curve

A5H |SUBCONTRACTEDSRVS 0000 |NONE K271S |Techr1iga|_S_unQQLt._OALeLsight&lnteuration

Linear

Quantity Units
26.518.81|Dollars

Factors 710 hours/Fte 1 FTE 40 dollars/hr

Line Item 50 - ORC Chairman

BOE

Resources

Line Item 60 -
BOE

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chai rman

Br eakdown of Historical Data:

Item - ORC Chairman for the ream nder of FY0O
Units - |ot

Unit Cost - $63,900

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reduct i ons.
Cost Element ill Department Curve Quantitv Units |
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chr1ic_a.|_SuQQO_Lt._OALeLsi_aht & Intearation Linear 59.667.32[Do
Factors 710 hours/FTE 1 Fte 90 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Procedures/Standards

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Procedures/ Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - FTE
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fina
| Linear ‘ 31 l%1|Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 70 - Program Tracking & Trending

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Program Tracking & Trendi ng

Breakdown of Historical Data:

Item- Programtracking & trending for the remai nder of FYOO
Units - lot

Unit Cost - $21,855

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 20.407.34IDollars |
Factors 235 hrs 1 FTE 93 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Root cause/Crit Assessnents

Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY
Units - |ot

Unit Cost - $62,775

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChrLic_a.|_SuQQO_LL_OALeLSi_Oht & Intearation Linear 58.616.84|Dollars
Factors 675 hours/FTE 1 FTE 93 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB412100 Description: Material Stewardship Safetv Mat Proa Subp FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Proaram Support L ead 1.00leach HC 1.479 1.479 79.067 59.170 Q 138.237 37.715 175.952
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 (0] 62.113 (0] 62,113 0 62.113
50 ORC Chairman 1.00/each HC 0 0 0 139.753 0 139.753 0 139.753
60 Procedures/Standards 1.00/each HC 1.553 1.553 41.010 Q0 Q0 41.010 19.562 60.571
90 Root Cause/Crit Assessments 1.00/each HC 0 0 [0] 69.877 [0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 45,781 45,781 0 45,781
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB412100 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activity 1IFAB412100: | 3.032 ‘ 120.076 688.061 ‘ 45,781 | 853.918 57.276 911.194
Line Item 10 - Program Support Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
Iltem- 1 |ead
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26lHours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[_ASH |SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810 hours/FTE 0.5 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 20 - PAAA
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - PAAA
Breakdown of Historical Data:
Item - PAAA for the FY (Subcontracted services)
Units - lot
Unit Cost - $342,000 ($317,547)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |T9ChrLiQ_aLSuQQQLt._OALe[Si_Oht & Intearation Linear 279.506.90(Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 30 - ORPS
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ORPS
Br eakdown of Historical Data:
Item- ORPS for the FY
Units - |ot
Unit Cost - $95,000 ($88,207)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChr1ic_a.|_SuQQQLL_OALe[Si_Oht& Intearation Linear 77.6
Factors 1900 hours/FTE 1 FTE 50 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FAB0401

Activity 1D 1FAB412100 Rockv Flats Closure Proiect \Ij\gseglt Es:esnne o

(\Y] . . . . ilter

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 40 - Lessons Learned

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 62.112.64lDollars
Factors 1900 hours/Fte 1 FTE 40 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - ORC Chairman

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ORC Chairman

Br eakdown of Historical Data:

Item - ORC Chairman for the FY

Units - |ot

Unit Cost - $171,000 ($158, 773)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 139.753.50|Dollars
Factors 1900 hours/FTE 1 Fte 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 60 - Procedures/Standards

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Procedures/Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - |ot

Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours
0.81727 [SYS 0601001 .9285 - Ta[ﬂﬁl Adi
Linear ‘ 73.96IHours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 90.5 Hours

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Root cause/Crit Assessnents
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB412100 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - |ot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&JmegLa1ign; Linear 69.876.73IDollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 27.582.82|Dollars
E r S
rtment | Linear 18.197.711Dollars
Factors 18197.7 Dollars
Activitv ID:  1FAB412200 Description: Material Stewardship Safetv Mat Proa Subp FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support L ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 27.910 166.147
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0] 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0 37.268 0 37.268 0 37.268
50 ORC Chairman 1.00/each HC 0 0 0] 139.753 0 139.753 0 139.753
60 Procedures/Standards 1.00/each HC 1.553 1.553 41.010 0 0 41.010 14.476 55.486
90 Root Cause/Crit Assessments 1.00/each HC 0 0 0 69.877 0 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 123.091 123.091 0 123.091
Total for Activity 1FAB412200: 3.032 120.076 663.216 123.091 906.383 42.387 948.770

Line Item 10 - Program Support Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Br eakdown of Historical Data:

Iltem- 1 |lead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

ours/FTE 0.5 FTE 80 $/hr

Factors 1810

>

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:
Activitv | D:

Line ltem 20 -

BOE

Resources

Line Item 30 -
BOE

Resources

Line Item 40 -
BOE

Resources

Line Item 50 -
BOE

1FAB0401

Rockv Flats Closure Proiect \'j\gisegl Baseline Devl
1FAB412200 Baseline Cost and Basis of Estimate = |te_r 1FAB
Activity Filter ~ *
PAAA

SartsIn FY *

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - PAAA

Breakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - lot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

ORPS

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 279.506.90(Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the FY

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Lessons Learned

Cost Element dll Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS 0000 _[NONE K271S [Technical Sunnort. Oversight & Intearation | Linear 77.640.80
Factors 1900 hours/FTE 1 FTE 50 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Br eakdown of Historical Data:

Item - Lessons Learned Programfor the FY

Units - |ot

Unit Cost - $45,600 ($42, 340)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

ORC Chairman

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 37.267.59|Dollars
Factors 1900 hours/Fte 0.6 FTE 40 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chairman

Br eakdown of Historical Data:

Item- ORC Chairman for the FY

Units - lot

Unit Cost - $171, 000 ($158,773)
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WBS No: 1FAB0401

Activity ID 1FAB412200 Rockv Flats Closure Proiect S\giser;n Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 139.753.50|Dollars
Factors 1900 hours/FTE 1 Fte 90 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 60 - Procedures/Standards

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Procedures/ Standards

Breakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - lot

Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
! ! RMR alari | Linear ‘ 73 96|Hours |
Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Root cause/Crit Assessnments
Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - |ot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 69.876.73IDollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 [INONE ZDEPT [No Department Linear 84.505.66|Dollars
Factors 38585.2 Dollars
Activity ID:  1FAB412300 Description: Material Stewardship Safety Mat Proa Supp FY03 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘ Labor Hours | Labor Cost |Materials Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost

Page 54 of 209 6/23/00 9:01:56 AM OFFICIAL USE ONLY




WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB412300 . . . WBSFilter 1FAB
) Baseline Cost and Basis of Estimate Activity Filter  * o SartsinEy
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Proaram Support | ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 27.357 165.594
20 PAAA 1.00/each HC 0 0 0] 279.507 0 279.507 0 279,507
30 ORPS 1.00leach HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0] 6.211 0 6.211 0 6.211
50 ORC Chairman 1.00leach HC 0 0 0 69.877 0 69.877 0 69.877
60 Procedures/Standards 1.00/each HC 776 776 20.499 Q0 Q 20,499 7.093 27.591
90 Root Cause/Crit Assessments 1.00/each HC 0 0 [0] 69.877 [0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 192.563 192.563 0 192.563
Total for Activity 1FAB412300: 2.256 99.565 562.283 192.563 854.411 34.450 888.861

Line Item 10 - Program Support Lead

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Breakdown of Historical Data:

Iltem- 1 |ead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taret Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810  hours/FTE 05 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - PAAA

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - PAAA

Breakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - lot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 279.506.90IDollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - ORPS

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORPS

Breakdown of Historical Data:

Item- ORPS for the FY

Units - lot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)
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WBS No:
Activitv | D:

Resources

Line Item 40 -
BOE

Resources

Line ltem 50 -
BOE

Resources

Line Item 60 -
BOE

1FAB0401

1FAB412300 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

Factors 1900 hours/FTE 1 FTE 50 dollars/hr

Lessons Learned

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 77.640.80

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $7600 ($7056. 6)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

Cost Element ill Department

Curve

Quantity Units

A5H |SUBCONTRACTEDSRVS 0000 |NONE

K271S |Technica| Support. Oversiaht & Intearation

Linear

6.211.261Dollars

Factors 1900 hours/Fte 0.1 FTE 40 dollars/hr

ORC Chairman

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ORC Chairman

Breakdown of Historical Data:

Item- ORC Chairman for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_&unoth,_OieL5th1&1meqtaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 Fte 90 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Procedures/Standards

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Procedures/Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - FTE

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - 0.5

Revi sed Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OI)

Basis for adjustment - SOWreduction for the FY

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412300 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 739.63

Factors 905 Hours

0.81727 [SYS 0601001 9285 - T i
| Linear \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 45 Hours

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Root cause/Crit Assessments

Breakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 139.167.401Dollars
E r S
rtment | Linear | 53.395.77/Dollars
Factors 53395.8 Dollars
Activitv ID:  1FAB412400 Description: Material Stewardship Safetv Mat Proa Subp FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support | ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 22.297 160.534
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0 6.211 0 6.211 0 6.211
50 ORC Chairman 1.00/each HC 0 0 0 69.877 0 69.877 0 69.877
60 Procedures/Standards 1.00/each HC 776 776 20.499 0 0 20.499 5.781 26.279
90 Root Cause/Crit Assessments 1.00/each HC 0 0 (0] 69.877 (0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 98.324 98.324 0 98.324
Total for Activity 1FAB412400: 2.256 99.565 562.283 98.324 760.172 28.077 788.250

Line Item 10 - Program Support Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Br eakdown of Historical Data:

Iltem- 1 |lead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412400 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taret Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810  hours/FTE 05 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - PAAA

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - PAAA

Br eakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - |ot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 279.506.90[Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - ORPS

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the FY

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 77.6
Factors 1900 hours/FTE 1 FTE 50 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 40 - Lessons Learned

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $7600 ($7056. 6)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB412400 Rockv Flats Closure Proiect \lj\gisqult EE:eB“ne o
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 6.211.26]Dollars
Factors 1900 hours/Fte 0.1 FTE 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - ORC Chairman
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
Item- ORC Chairman for the FY
Units - lot
Unit Cost - $85,500 ($79, 387)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |TechnigaL&quth,_OieLanm&1megLaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 Fte 90 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 60 - Procedures/Standards
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Procedures/ Standards
Breakdown of Historical Data:
Item - Procedure/ Standard Witer
Units - FTE
Unit Cost - 1810 hours, 90 hrs OT
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 Orn)
Basis for adjustment - SOWNreduction for the FY
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 36.7
Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Root cause/Crit Assessments

Breakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB412400 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 69.876.73IDollars

Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 32.080.2
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 66.244.08Dollars |
Factors 66244.1 Dollars
Activitv ID:  1FAB413000 Description: Implementation SMP Proiect Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 SMP Implementation 1.00leach EE 75 75 2.556 30.721 [0] 33.276 1.247 34523
Total for Activity 1IFAB413000: 75 2.556 30.721 0 33.276 1.247 34,523

Line Item 10 - SMP Implementation

BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Project to Inplement the SMP in MSCS facilities & projects

Br eakdown of Cost Dat a:

Item - KH engineering, subcontracted services

Units - |ot

Unit Cost - 80 hours, $32,900

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K271S |TeChniQa.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Max Frontload
Factors 80 hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 235 hours/FTE (inc OT) 2 FTE 70 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB414000 Description: Material Stewardship Trainina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Trainina Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129

20 Trainers 1.00leach HC 1.891 1.891 47.291 189.087 0 236.377 23.078 259.455
Total for Activity 1FAB414000: 2.521 80.979 189.087 0 270.066 39.518 309.584

Line Item 10 - Training Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCOS Traini ng Manager

Breakdown of Historical Data:

Item- 1 manager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB414000 Rockv Flats Closure Proiect \?\gisqu'lt Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 630.29

Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Trainers

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS Trainers

Breakdown of Historical Data:

Item - trainer (subcontracted)

Units - lot

Unit Cost - $202,500

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 1.890.87[Hours
Factors 675 hours/FTE 3 FTE

0.93376 [SYS 0621001 0.933760889 - FI:?
Plannina & Admi | Line

Factors 675 hours/FTE 4 FTE 75 dollars/hour
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB414100 Description: Material Stewardship Trainina FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00leach HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 Trainers 1.00/each HC 2.959 2.959 73.993 554,723 0 628.716 35.295 664.010
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 41.304 41.304 0 41.304
Total for Activity 1IFAB414100: 4.438 153.059 554,723 41.304 749,086 73.009 822.096
Line Item 10 - Training Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Traini ng Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) K270S |Stratpni(‘ Plannina & Admin Linear 1.479.26/Hours

Factors 1810 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FAB0401

Activity ID 1FAB414100 Rockv Flats Closure Proiect \lj\glsp(l;tlt Es:;line o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 20 - Trainers
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers
Br eakdown of Historical Data:
Item - trainer
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Item Desc - MSCOS Trainers (Subcontracted)
Br eakdown of Historical Data:
Item - trainers (subcontracted)
Units - |ot
Unit Cost - $678,750 ($630, 219)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 2.958.52|Hours
Factors 1810 hours/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS P150 [TRAINERS K270S_Stratedic Plannina & Admin | Linear | s554.723.10ID
Factors 1810 hours/FTE 5 FTE 75 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 24.885.72|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 16.418.30Dallars
Factors 16418.3 Dollars
Activitv ID:  1FAB414200 Description: Material Stewardship Trainina FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00|each HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 Trainers 1.00/each HC 2.959 2.959 73.993 443.779 0 517.771 26.119 543.891
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 97.030 97.030 0 97.030
Total for Activitv 1FAB414200: 4.438 153.059 443.779 97.030 693.868 54.030 747.898

Line Item 10 - Training Manager

BOE

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSOS Traini ng Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB414200 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Z?Bnne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Factors 1810 Hours

Linear ‘

1.479.26Hours |

Line Item 20 - Trainers

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSCOS Trainers (Subcontracted)
Breakdown of Historical Data:

Item - trainers (subcontracted)

Units - lot

Unit Cost - $543,000 ($504, 175)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 2.958.52|Hours
Factors 1810 hours/FTE 2 FTE

0.81727 [SYS 0601001.9285 - Ti;iﬁi ﬁﬁ
R ! Plannina & Admi Line
Factors 1810 hours/FTE 4 FTE 75 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 66.614.27|Dollars
E r S
rtment | Linear | 30.415.98/Dollars
Factors 30416  Dollars
Activity ID:  1FAB414300 Description: Material Stewardship Trainina FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 Trainers 1.00/each HC 2.959 2.959 73.993 221.889 (0] 295,882 25.601 321.483
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 118.339 118.339 0 118.339
Total for Activity 1FAB414300: 4,438 153.059 221.889 118.339 493,287 52.958 546.246
Line Item 10 - Training Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Traini ng Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No:

1FAB0401

Activity 1D 1FAB414300 Rockv Flats Closure Proiect \Ij\giseg'lt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K270S |StraLeg'm_PJanning_&Adm’m Linear 1.479.26|Hours

Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 20 - Trainers

BOE

Resources

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS Trainers

Br eakdown of Historical Data:

Item- trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Br eakdown of Historical Data:

Item- trainers (subcontracted)

Units - |ot

Unit Cost - $271,500 ($252, 087)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 [TRAINERS R100S |RMRS Salaried Linear 2.958.52/Hours
Factors 1810 hours/FTE 2 FTE
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ p150 [TRAINERS [ k2705 Istratedic Plannina & Admin | Linear | 221.889.30/Dollars
Factors 1810 hours/FTE 2 FTE 75 dollars/hour

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 85.524.79Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 32814.16lDollars
Factors 32814.2 Dollars
Activitv ID:  1FAB414400 Description: Material Stewardship Trainina FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00/each HC 1.479 1.479 79.067 (0] (0] 79.067 22.297 101.363
20 Trainers 1.00/each HC 1.479 1.479 36.996 221.889 Q0 258.886 10.433 269,319
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.828 52.828 0 52.828
Total for Activity 1IFAB414400: 2.959 116.063 221.889 52.828 390.780 32.730 423,509
Line Item 10 - Training Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Traini ng Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
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WBS No:
Activitv | D:

Resources Cost Element ll

Line Item 20
BOE

Resources

Line Item SYS - Contingency And Escalation

1FAB0401 Rockv Elats Closure Proiect Proiect Baseline Devl
1FAB414400

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K270S |StraLegig_Hanﬂjng_&Adm‘m Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
- Trainers

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSCOS Trainers (Subcontracted)
Breakdown of Historical Data:

Item - trainers (subcontracted)

Units - lot

Unit Cost - $271,500 ($252, 087)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 1.479.26[Hours
Factors 1810 hours/FTE 1 FTE

0.81727 [SYS 0601001 9285 - T i
Planning & Admi | Linear | 221.889.30D0 ;E;

dollars/hour

Factors 1810

>

ours/FTE 2 FTE 75
0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 17.236.03|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 35.591.49lDollars
Factors 35591.5 Dollars
Activitv ID:  1FXXXB4115 Description: End of Material Stewardship Proi Operations Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 0.88leach HC 0 0 [0] 2.581 [0] 2.581 0 2.581
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q0 2.185 2.185 0 2.185
Total for Activity 1IFXXXB4115: 0 0 2.581 2.185 4.766 0 4.766
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Br eakdown of Historical Data:
Item - office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
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WBS No: 1FAB0401

Baseline Cost and Basis of Estimate

> Rockv Flats Closure Proiect Proiect
Activitv 1D: 1FXXXB4115 WBSFilter

Baseline Devl
1FAB
Activity Filter  *

SartsIn FY *

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 2.942.18Dollars
Factors 400 dollars/FTE 9 FTE

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.609.24Dallars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 575.661Dollars
Factors 575.661 Dollars
WBS No: 1FAB0402 Title: Material Stewardship Radiological Contro
Activity ID:  1FAB420000 Description: Material Stewardship Radioloaical Controls Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00/each HC 630 630 33.689 159.062 [0] 192.751 16.440 209.191
20 Radioloaical Records 1.00leach HC 0 0 0 26.519 0 26.519 0 26.519
Total for Activity 1IFAB420000: 630 33.689 185.581 0 219,270 16.440 235,710

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675 hrs

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Hi storical Data Source - Cost from previous purchase
Item Desc - Spill response kit

Breakdown of Historical Data:

Item- Spill Response Kit

Units - ea

Unit Cost - $4000

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Replacenent |nstrunents

Br eakdown of Historical Data:

Item - RCT Instrunent

Units - |ot

Unit Cost - $10, 000

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $54, 600

Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)
I tem bei ng quoted - RCT Foreman (for FYO0O)
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FAB420000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
O her Info -
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrumentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $752/instrument

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29[Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 3.735.04]D0 ;i

Factors 4000 dollars for snill response kit

0.93376 [SYS 0621001 0.933760889 - Fina
i 9

Factors 2500 dollars/Instrument 4 New Instruments

0.93376 [SYS 0621001 0.933760889 - Fi
i | 50.983.34lD0

- | 1DDO
Factors 780 hours/FTE 1 FTE 70 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation inear 95.006.06IDo ;i
Factors 752 dollars in maintenance/vr 410 instruments 0.33 FY0O remainina

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $28, 400

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 26.518.81Dollars
Factors 710 hours (inc OT) 40 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB421000 Description: Material Stewardship Radioloaical Cntrl Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Radioloaical Controls Manaaement 1.00/each HC 1.479 1.479 79.067 913.059 0 992.125 37.715 1.029.840
20 Radioloaical Records 1.00leach HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 57.764 57.764 0 57.764
Total for Activity 1IFAB421000: 1.479 79.067 975.171 57.764 1.112.002 37.715 1.149.717

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB421000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Br eakdown of Historical Data:
Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill

Br eakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent |nstrunments

Br eakdown of Historical Data:

Item - RCT instrunent

Units - ea

Unit Cost - $2500

Unit Cost Adjustnent factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustment - upgrade to current year nodel

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WIIl Zurliene)

I tem being quoted - RCT Foreman (2 ea), per diem paynments

G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 1.479.26lHours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
[asc Isuppies ~ Joooo lNoNe [ K271S [Technical Sunort. Oversiaht & Intearation | Linear | 197.616.30/Dollars |

Factors 3100 dollars/instrument 78 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni
Factors 2000 Annual re-stock sbill response kit

ours/FTE 2 FTE 70 dollars/hr

Factors 2082

>

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FAB0402
1FAB421000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1FAB

Activity Filter  * SartsInFY *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 290.746.00IDollars
Factors 729 dollars in maintenance/vr 488 instruments
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Radiological Records
BOE Hi storical Data Source - PIRS report Septenber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:
Item - radiol ogical records support for one FY
Units - |ot
Unit Cost - $76,000
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 [INONE K271S [Technical Support. Oversiaht & Intearation Linear 62.112.64lDollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 34.803.16|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 22.961.32IDollars
Factors 22961.3 Dollars
Activitv ID:  1FAB422000 Description: Material Stewardship Radioloaical Cntrl Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaagement 1.00/each HC 1.479 1.479 79.067 745.845 Q0 824911 27.910 852.822
20 Radioloaical Records 1.00/each HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 136.397 136.397 0 136.397
Total for Activity 1IFAB422000: 1.479 79.067 807.957 136.397 1.023.421 27.910 1.051.331

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report
Item Desc - MSOS Radi ol ogi cal

Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mat or Experience - Historical
Experience Item Desc - Spill

Br eakdown of Historical Data:

Item- Spill Response Kit restock
Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report
Item Desc - RCT Repl acenent |nstrume

Br eakdown of Historical Data:

Item - RCT instrunent
Units - ea
Unit Cost - $2500

Unit Cost Adjustnent factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment -

cost to ref
response kit

Sept ember FY99

Control s Manager

ill
refill

response kit and consultation wth vendor

Sept ember FY99

nts

upgrade to current year nodel
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB422000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)

I tem bei ng quoted - RCT Foreman (2 ea), per diem paynents

G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 1.479.26lHours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Target A

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_|SUPPLIES [ 0000 INONE K271S [Techni i

Factors 2000 Annual re-stock snill response kit

0.81727 [SYS 0601001.9285 - Taraet Adi

nea 84.84

0.88021 [SYS 06149? 829%‘
inea 238.218.30/Da

ours/FTE 2 FTE 70 dollars/hr

Factors 2082 h

0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE K271S [Techni i
Factors 729 dollars in maintenance/vr 488 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB422000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 62.112.64IDollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 93.640.67|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 42.756.20lDollars
Factors 42756.2 Dollars
Activitv ID:  1FAB423000 Description: Material Stewardship Radioloaical Cntrl Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00leach HC 1.479 1.479 79.067 745.845 0 824911 27.357 852.268
20 Radioloaical Records 1.00leach HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 252.875 252.875 0 252.875
Total for Activity 1FAB423000: 1.479 79.067 807.957 252.875 1.139.899 27.357 1.167.256
Line Item 10 - Radiological Controls Management
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Radi ol ogi cal Controls Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Esti mator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Br eakdown of Historical Data:
Item- Spill Response Kit restock
Units - ea
Unit Cost - $2000 ($1857)
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent |nstrunents
Br eakdown of Historical Data:
Item - RCT instrunent
Units - ea
Unit Cost - $2500
Unit Cost Adjustnent factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment - upgrade to current year nodel
Vendor Nane - Bartlett Services , Inc.
Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC WIIl Zurliene)
I tem bei ng quoted - RCT Foreman (2 ea), per diem paynments
G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:
Item - maintenance and calibration of an instrument for a FY
Units - ea
Unit Cost - $729/instrument ($676.88/inst)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB423000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL$uQDQﬂ._OjLe[s_thl&_lnLegLaIiQn; Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni
Factors 2000 Annual re-stock spill response kit

0.81727 ISYS 0601001 .9285 - T. i
[ asc IsuppLIES [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear 30 4022 Eﬁ Eﬁ ;E;

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 729 dollars in maintenance/vr 488 instruments
0.81727 [SYS 0601001.9285 - Taraget Adi
ASH_|SUBCONTRACTED SRVS [ 0000 INONE K271S_ITechni i
Factors 2082 hours/FTE 2 FTE 70 dollars/hr

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
ASH _|SUBCONTRACTED SRVS 0000 _INONE k271 _ITechnical Sunort. Oversiaht & Intearation | Linear 62.112.64|Dallars
Factors 1900 hours 40 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 182.755.20IDollars
E r S
rtment | Linear 70.119.54|Dollars
Factors 70119.5 Dollars
Activity ID:  1FAB424000 Description: Material Stewardship Radioloaical Cntrl Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00/each HC 1.479 1.479 79.067 745.845 Q0 824911 22.297 847.208
20 Radioloaical Records 1.00/each HC 0 0 [0] 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 129,591 129.591 0 129.591
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1FAB424000 ) , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity 1FAB424000: | 1.479] 79.067 | 807.957] 129591 1.016.615 222971 1.038.912

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager
Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mat or Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill

Breakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent Instrunments

Breakdown of Historical Data:

Item - RCT instrunent

Units - ea

Unit Cost - $2500

Unit Cost Adjustnment factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustnment - upgrade to current year nodel

Vendor Nane - Bartlett Services , Inc.

Vendor Quote - $70/hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em payments)
Quote Received by - Carl Beutler

Dat e Received - 22 May 00 (existing contract, POC WII Zurliene)

Item being quoted - RCT Foreman (2 ea), per diem paynments

O her Info - per diem paynments budgeted here to cover all Bartlett RCT's

Avail ability - imediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radi ol ogi cal Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - nmintenance and calibration of an instrunent for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Tarae

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i
Factors 2000 Annual re-stock sbill response kit

0.81727 [SYS 0601001.9285 - Taraet Adi

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni
Factors 2082 hours/FTE 2 FTE 70 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FAB0402
1FAB424000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1FAB

Activity Filter  * SartsInFY *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 290.746.00]Dollars
Factors 729 dollars in maintenance/vr 488 instruments
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i

Factors 210000 Dollars

0.88021 [SYS 0614001.87987200 - Svstem
Line Item 20 - Radiological Records
BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:
Item - radiological records support for one FY
Units - |ot
Unit Cost - $76,000 ($70, 566)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 62.112.64/Dollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.281.77|Dollars
E r S
rtment | Linear 87.309.58IDallars
Factors 87309.6 Dollars
Activitv ID:  1FAB425000 Description: Material Stewardship Radioloaical Cntrl Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaagement 1.00/each HC 1.479 1.479 79.067 359.673 0 438.740 27.515 466,255
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 248.788 248.788 0 248,788
Total for Activity 1FAB425000: 1.479 79.067 359.673 248.788 687.528 27.515 715.043

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report

Item Desc - MSOS Radi ol ogi cal Controls Manager

Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mator Experience - Historical
Experience Item Desc - Spill

cost to refill
response kit refill

Br eakdown of Historical
Item - RCT instrunent
Units - ea

Dat a:

Sept ember FY99

Br eakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Replacenent |nstrunents

response kit and consultation w th vendor

Page 74 of 209

6/23/00 9:02:04 AM OFFICIAL USE ONLY




WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB425000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $2500

Unit Cost Adjustnent factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustment - upgrade to current year nodel

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE)

Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)
Item being quoted - RCT Foreman (1 ea)

G her Info -

Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL$uQDQﬂ._OjLe[s_thl&_lnLegLaIiQn; Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

ISYS 0601001 .9285 - T i
. | 119.100.20Do ;E;

Factors 2000 Annual re-stock snill response kit

0.81727

Factors 2082 hours/FTE 1 FTE 70 dollars/hr

0.81727 [SYS 0601001.9285 - Taraget Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE K271S_ITechni i
Factors 729 dollars in maintenance/vr 350 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 176.558.301Dollars
E r S
rtment | Linear ‘ 72.230 OR|DoJJaLs_|
Factors 72230.1 Dollars
Activity ID:  1FXXXB425 Description: End of Material Stewardship Radiol. Cntrl Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 0.88leach HC 1.479 1.298 69.357 315.503 0 384.859 24.136 408.995
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 346.248 346.248 0 346.248
Total for Activity IFXXXB425: 1.298 69.357 315.503 346.248 731.107 24.136 755.243
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WBS No:
Activitv | D:

1FAB0402
1FXXXB425

Line Item 10 - Radiological Controls Management

BOE

Resources

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBS Filter 1FAB
Activity Filter  *

SartsIn FY *

Br eakdown of Historical Data:
Item- 1 nmanager
Units - FTE

Esti mat or Experience - Historical

Br eakdown of Historical Data:

Units - ea
Unit Cost - $2000 ($1857)

Br eakdown of Historical Data:
Item - RCT instrunent

Units - ea

Unit Cost - $2500

Vendor Nane - Bartlett Services
Quote Received by - Carl Beutler
Item bei ng quoted - RCT Foreman
O her Info -

Availability - inmediate

Hi storical Data Source - PIRS Re
Br eakdown of Historical Data:
Item - maintenance and cali brat
Units - ea

Unit Cost - $729/instrument ($6

Unit Cost Adjustment factor - .
Revised Unit Cost - (in parenth

This estimte includes a project

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager

Unit Cost - 1810 hours (1680 hrs)

cost to refill response kit and consultation with vendor

Experience Item Desc - Spill response kit refill

Item- Spill Response Kit restock

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent Instrunments

Unit Cost Adjustment factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment - upgrade to current year nodel

, Inc.

Vendor Quote - $70/hr, $145, 740/ FTE ($135, 320/ FTE)

Dat e Received - 22 May 00 (existing contract, POC WII Zurliene)

(1 ea)

port Septenber FY99

ion of an instrument for a FY
76.88/inst)

9285
eses)

productivity/efficiency factor for commtted but

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

as yet undefined cost reductions.

Cost Element

ill

Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

Factors 1810 Hours

K271S |TeChFLiQa.|_SUQDQLL_OALQLSiQhI_&_lDLQQLaIiQD; Linear

1.479.26|Hours

[ asc IsuppLIES

[ 0000 INONE

[ k2715 ITechni

Factors 3100 dollars/instrument

12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 2000 Annual re-stock spill response kit

>

Factors 2082 ours/FTE

1 FTE

dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FAB0402

Activity | D 1FXXXB425 Rockv Flats Closure Proiect \lj\giseg'lt Elg:gine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 208.526.90IDollars
Factors 729 dollars in maintenance/vr 350 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 255.021.30|Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear [ 91.226.48Dollars |

Factors 9 6 Dolla

Activitv ID:  1FAB510000 Description: Material Stewardship Oualitv Assurance Mat Cost Risk 1 Schedule Risk

1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129
20 Secretarv 1.00/each HC 347 347 6.535 0 0 6.535 3.189 9.723
30 Supplies 1.00/each HC 0 0 0] 2.588 0 2.588 0 2.588
40 OA Technical Task Support 1.00leach EE 0 0 0 58.341 0 58.341 0 58.341
Total for Activity 1IFAB510000: 977 40.223 60.930 0 101.153 19.629 120.782
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Quality Assurance Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675 hrs
Basi s for adjustnent - remai nder of FYOO from 22 May through 30 Sep 2000
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustment factor - .3729, 0.5

Revi sed Unit Cost - 337.5 hrs, 33.75 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, shared with Safety

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 315.14|Hours

Factors 337.5 hours

0.93376 [SYS 0621001 0.933760889 - Final

Factors 33.75 hours

0.93376 [SYS 0621001 0.933760889 - Final

Page 77 of 209 6/23/00 9:02:05 AM OFFICIAL USE ONLY



WBS No: 1FABO5

e A 000 Rockv Flats Closure Proiect \'j\;;’is‘*;',l Es:eB”“e Devl
ctivity I D: Baseline Cost and Basis of Estimate liter

Activitv Filter ~ * SartsIn FY *
Line Item 30 - Supplies

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Supplies
Breakdown of Historical Data:
Item - supplies
Units - FTE
Unit Cost - $400/ FTE
Unit Cost Adjustnment factor - .33
Revised Unit Cost - $132/FTE
Basi s for adjustnent - remai nder of FYOO from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation | Linear 2.588.39Dollars
Factors 400 dollars/FTE 21 FTE 0.33 FYO0O0 remainina

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 40 - QA Technical Task Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA Technical support
Units - lot
Unit Cost - $62, 480
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
As7_lLATA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 21.215.05Dallars |
Factors 710 hours 0.4 FTE 80 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunort. Oversiant & Intearation inear 37.126.33IDo ;i
Factors 710 hours 0.7 FTE 80 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB511000 Description: Material Stewardship Qualitv Assurance Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 37.715 116.781
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Supplies 1.00/each HC 0 0 Q 6.865 Q0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 136.648 0 136.648 0 136.648
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.889 14.889 0 14.889
Total for Activity 1IFAB511000: 2.256 93.397 143513 14.889 251,799 44,550 296.349

Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Qual ity Assurance Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity 1D 1FAB511000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQD_QLL_OALeLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26|Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
Basis for adjustment - 50% shared with Safety

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 21 FTE

Department Curve Quantity | Units
K271S |Techn1ca| Support. Oversiaht & Intearation Linear 6.865.0:

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - QA subcontracted technical support for 1 FY

Units - lot

Unit Cost - $167,200 ($155, 245)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB511000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE k271S_[Technical Sunnort. Oversight & Intearation | Linear 49.690.11[Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
al Suppo i M
Factors 1900 hours 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.970.81/Dollars
E r S
rtment | Linear 5.918.48|Dollars
Factors 5918.48 Dollars
Activity ID:  1FAB512000 Description: Material Stewardship Qualitv Assurance Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 Secretarv 1.00/each HC 776 776 14.330 Q0 Q0 14.330 5.059 19.389
30 Sunplies 1.00/each HC 0 0 0 6.865 0 6.865 0 6.865
40 OA Technical Task Sunport 1.00/each HC 0 0 0] 136.648 0 136.648 0 136.648
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 40.233 40,233 0 40.233 |
Total for Activity 1FAB512000: 2.256 93.397 143.513 40.233 277.143 32.969 310.112
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Quality Assurance Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL&quth,_OieLaLam&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)
Units - FTE
Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5
Revi sed Unit Cost 905 hrs, 45 hrs OT (840 hrs,
Basis for adjustment - 50% shared with Safety

41.8 Om)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
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WBS No: 1FABO5

Activity 1D 1FAB512000 Rockv Flats Closure Proiect \?\;l;)ise{lj'lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* SartsIn EY R
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn'ca Support. Oversiaht & Intearation Linear 739.63
Factors 905 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear ‘ 36.7
Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K271S [Technical Supnort. Oversiaht & Intearation Linear 6.865.0
Factors 400 dollars/FTE 21 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)

Br eakdown of Cost Dat a:

Item - QA subcontracted technical support for 1 FY

Units - |ot

Unit Cost - $167,200 ($155, 245)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A57 JLATA 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation Linear 49.690.11|Dollars
Factors 1900 hours 0.4 FTE 80 dollars/hr
081727 ISYS 0601001.9285 - T i
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE [ ko715 [Techni j i i | &6 95%
Factors 1900 hours 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 27.621.26|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12611.83Dollars
Factors 12611.8 Dollars
Activity ID:  1FAB513000 Description: Material Stewardship Qualitv Assurance Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1FAB513000 : . - WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

10 OA Manaager 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 Secretary 1.00leach HC 776 716 14.330 (0] (0] 14.330 4,958 19.289
30 Supplies 1.00leach HC 0 0 0 6.865 0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 136.648 0 136.648 0 136.648
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 74.455 74.455 0 74.455
Total for Activity 1FAB513000: 2.256 93.397 143,513 74.455 311.365 32.315 343.680

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Qual ity Assurance Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS Radi ol ogi cal Controls secretary
Breakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustnent factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OrI)
Basis for adjustment - 50%shared with Safety

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

Page 82 of 209 6/23/00 9:02:06 AM OFFICIAL USE ONLY



WBS No: 1FABO5

Activity 1D 1FAB513000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsC_ISUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | inear 6.865.08
Factors 400 dollars/FTE 21 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 40 - QA Technical Task Support

BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Dat a:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $167,200 ($155, 245)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 49.690.11]Dollars
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hours 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 53.809.41[Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 20.645.60lDallars
Factors 20645.6 Dollars
Activitv ID:  1FAB514000 Description: Material Stewardship Qualitv Assurance Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 22.297 101.363
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 4.041 18.372
30 Supblies 1.00/each HC 0 0 0] 6.865 0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 113.356 0 113.356 0 113.356
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 34.197 34.197 0 34.197
Total for Activity 1IFAB514000: 2.256 93.397 120.221 34.197 247.815 26.338 274,153
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Qual ity Assurance Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity 1D 1FAB514000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQD_QLL_OALeLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26|Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
Basis for adjustment - 50% shared with Safety

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 21 FTE

Department Curve Quantity | Units
K271S |Techn1ca| Support. Oversiaht & Intearation Linear 6.865.0:

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - QA subcontracted technical support for 1 FY

Units - lot

Unit Cost - $138,700 ($128, 783)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity | D: 1FAB514000 Rockv Flats Closure Proiect \?\glsq:ilter Eszghne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity Units
A57_|LATA 0000 INONE k271S [Technical Sunport. Oversiaht & Intearation | Linear 49.690.11[Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727

[SYS 0601001 .9285 - T i
. | 63.665.46D0 ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

ours 0.5 FTE 82 dollars/hr

Factors 1900

>

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.157.50
E r S
rtment | Linear | 23.039.63|Dollars
Factors 23039.6 Dollars
Activity ID:  1FAB515000 Description: Material Stewardship Qualitv Assurance Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.515 106.582
30 Supplies 1.00/each HC 0 0 0] 6.865 Q0 6.865 0 6.865
40 OA Technical Task Support 1.00/each HC 0 0 0 102.486 0 102.486 0 102.486
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 115.219 115.219 0 115.219
Total for Activity 1IFAB515000: 1.479 79.067 109.351 115.219 303.637 27.515 331.152

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Qual ity Assurance Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

iiﬁggisooo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 6.865.08]Dollars
Factors 400 dollars/FTE 21 FTE

Line Item 40 - QA Technical Task Support

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $125,400 ($116, 434)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7 |LATA 0000 INONE k271S [Technical Support. Oversiaht & Intearation | Linear 49.690.11/Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 0.4 FTE 85 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 81.767.95Dollars
E r S
rtment | Linear | 33.451.30/Dollars
Factors 33451.3 Dollars
Activitv ID:  1FAB520000 Description: Material Stewardshio TRU/Residue Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 630 630 33.689 Q0 0 33.689 16.440 50.129
20 TRU/Residue waste Streams Technical Support 1.00leach EE 1.191 1.191 43,512 206.847 0 250.359 21.234 271.593
Total for Activity 1IFAB520000: 1.822 77.201 206.847 0 284,048 37.674 321.722
Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revised Unit Cost - 675 hrs
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technica| Support, Oversiaht & Intearation Linear 630.29
Factors 675 hrs/FTE 1 FTE
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - TRU/Residue waste Streams Technical Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB520000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - technical support

Units - |ot

Unit Cost - 3258 hours, 163 OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 1215, 60.75

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Residue Waste Streanms Subcontract Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - technical support for FYOO

Units - ot

Unit Cost - $221, 520

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.134.52|Hours
Factors 675 Hours 1.8 FTE

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 60.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
A57 JLATA 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 100.771.50lD0 ;i

Factors 710 hrs/FTE 19 FTE 80 $/hr
Factors 710 hours/FTE 2 FTE 80 dollars/hour
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB521000 Description: Material Stewardship TRU/Res Waste Streams FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 0 586.602 48,713 635,316
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 39.786 39.786 0 39.786
Total for Activity 1IFAB521000: 4275 181.190 484.479 39.786 705.455 86.428 791.883

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) K271S |Technica| Sunport. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB521000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Iltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 133 ??|Hours |

Factors 163 Hours

[ as7 liaTa | 0000 InONE | k2715 ITechnical Sunno
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.971.15Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 15.814.92Dollars
Factors 15814.9 Dollars
Activitv ID:  1FAB522000 Description: Material Stewardship TRU/Res Waste Streams FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 Q0 586.602 36.050 622.652
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 108.772 108.772 0 108.772
Total for Activity 1IFAB522000: 4,275 181.190 484.479 108.772 774.441 63.960 838.401 |

Line Item 10 - TRU/Residue waste Streams Lead

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285
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WBS No: 1FABO5

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB522000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried Linear ‘ 133 ??|Hours |

Factors 163 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[ as7 liaTa | 0000 InONE | k2715 ITechnical Sunno
Factors 1900 hours/FTE 1.9 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 74.675.27|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 34.096.63Dollars
Factors 34096.6 Dollars
Activitv ID:  1FAB523000 Description: Material Stewardship TRU/Res Waste Streams FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 TRU/Residue waste Streams Technical Support 1.00leach HC 2.796 2.796 102.124 484.479 0 586.602 35.335 621,937
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Proiect Baseline Devl

ch?'s't’\\I/(::D iiﬁgg;ooo Rockv Flats Closure Proiect WBSFilt 1FAB
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—I_QQmmgnﬁLAnd_E&QaLaIion | 1 Oo\e_a | EE | 0 0 0 0 201.430 201.430 0 201.430
Total for Activitv 1FAB523000: 4275 181.190 484,479 201.430 867.099 62.692 929.791

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 20 - TRU/Residue waste Streams Technical Support
Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

BOE
Experience Item Desc - MSOS TRU Residue Waste Streans technical Support for FY
Breakdown of Historical Data:
Item - technical support
Units - |ot
Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)
Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU Residue Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Dat a:
Item - technical support for 1 FY
Units - |ot
Unit Cost - $592,800 ($550, 415)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRSSaLaried Linear 2.662.67Hours

Factors 3258 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 163 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
A57 JLATA 0000 INONE K271S [Techni i
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr

ours/FTE 2 FTE 80 dollars/hour

>

Factors 1900
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation
BOE
Resources

Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB523000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear | 145575.80lDollars

Eiﬁiﬁ 3i§i§? S? TS
rtment | Linear 55.854.55|Dollars

Factors 55854.6 Dollars

Activity ID:  1FAB524000 Description: Material Stewardship TRU/Res Waste Streams FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 22.297 101.363
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 Q0 586.602 28.799 615.401 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 102.149 102.149 0 102.149
Total for Activity 1IFAB524000: 4,275 181.190 484.479 102.149 767.818 51.096 818.914

Line Item 10 - TRU/Residue waste Streams Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSOS TRU Resi due Waste Streams Lead

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours
0.81727 [SYS 0601001.9285 - Tamﬁl Adi
751 |OVERTIME BASE & PRE E110 |OQUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 133.22|Hours
Factors 163 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
1FAB524000 ) : . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ A57 lLaTA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 236.028.10Dollars
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 33.328.26/Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ es.821.08lDollars |
Factors 68821.1 Dollars
Activitv ID:  1FAB525000 Description: Material Stewardship TRU/Res Waste Streams FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.515 106.582
20 TRU/Residue waste Streams Technical Support 1.00leach HC 621 621 22.689 161.493 0 184.182 7.896 192.077
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 159.361 159.361 0 159.361
Total for Activitv 1FAB525000: 2.100 101.755 161.493 159.361 422.609 35.411 458.020
Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_SUQD_QLL_OALQLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support
BOE Estimators Experience - Sinilar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $197,600 ($183,472)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1FAB525000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 591.70
Factors 724 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 29 4?|Hours |

Factors 36 Hours

0.81727 _ISYS 0601001.9285 - Taraet Adi
[ as7 liata | o000 InoNE | k2715 ITechnical Supno inea 61.49
Factors 1900 hrs/Fte 1.3 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 113.094.20]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 46.266.90Dollars
Factors 46266.9 Dollars
Activitv ID:  1FAB530000 Description: Material Stewardship Oualitv Processes Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support | 1.00leach EE 926 926 33.836 188.947 [0] 222.782 16.512 239.294
Total for Activity 1IFAB530000: 926 33.836 188.947 0 222,782 16.512 239,294

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 2534 hours, 127 OT
Units - lot (subcontracted support MACTEC)
Unit Cost - $66, 030
Units - lot (subcontracted support)
Unit Cost - $136, 320

Unit Cost Adjustment factor - .3729 (I abor)
Revi sed Unit Cost - 945 hrs, 47 OT
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 882.40
Factors 945 Hours
0.93376 [SYS 0621001 0.933760889 - Fiﬂi
751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 43.89
Factors 47 Hours

0.93376 [SYS 0621001 0.933760889 - Fi

A5 MACTEC )000 INONE K271S |Technical Support, Oversight & Intearation inear ‘ 61.656 ?’%|Do

Factors 710 hrs/FTE 1 FTE 93 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 710 hrs/FTE 2.4 FTE 80 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB531000 Description: Material Stewardship Oualitv Processes FY01 Cost Risk 1 Schedule Risk 1
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WBS No: 1FABO5

Activitv | D: 1FAB531000 Rockv Flats Closure Proiect \lj\glsquilter Es:eB"ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 1.00leach EE 2.175 2.175 79.435 461.186 0 540.621 37.891 578.512
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 30.603 30.603 0 30.603
Total for Activity 1FAB531000: 2.175 79.435 461.186 30.603 571.225 37.891 609.115
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportati on technical requirenents
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $364,800 ($338,717)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
0.81727 [SYS 0601001.9285 - T:fgjit: ﬁg'
751 |OVERTIME BASE & PRE E110 IOUALITY CONTROL ENGINEERS R100S [RMRS Salaried Line
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as1 IvacTEC [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 24 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 18.438.58[Dollars
E r S
rtment | Linear 12.164.811Dollars
Factors 12164.8 Dollars
Activitv ID:  1FAB532000 Description: Material Stewardship Oualitv Processes FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 461.186 Q0 540.621 28.041 568.662
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 84.775 84.775 0 84.775
Total for Activity 1IFAB532000: 2.175 79.435 461.186 84.775 625.397 28.041 653.437
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments

Br eakdown of Cost Data:
Item -
Units -

Techni cal Support for 1 FY
I ot (QC Engi neers)
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WBS No:
Activitv | D:

Resources

1FABOS

Rockv Flats Closure Proiect Proiect Baseline Devl
1FAB532000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 236)

Units - ot (subcontracted support)

Unit Cost - $364,800 ($338,717)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
251 JOVERTIME BASE & PRE £110 louaLTY conTrRoL Enaineers | Fioos RS saa e e Toltous ]
ied | Line
Factors 127 Hours
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ as1 IMACTEC [ 0000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
081727 ISYS 0601001.9285 - T. i
[ A5H |SUBCONTRACTED SRvS [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear | 298.140.70 Dﬁ ;E;
Factors 1900 hrs/FTE 2.4 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 58.200.79IDollars
E r S
rtment | Linear 26.574.40I|Dollars
Factors 26574.4 Dollars
Activitv ID:  1FAB533000 Description: Material Stewardship Oualitv Processes FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 336.961 Q0 416,396 27.485 443,881
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 122.757 122.757 0 122.757
Total for Activity 1IFAB533000: 2.175 79.435 336.961 122.757 539.153 27.485 566.637
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 235)

Units - lot (subcontracted support)

Unit Cost - $212,800 ($197, 585)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1FAB533000 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
0.81727 [SYS 0601001 .9285 - T:Egﬁi ﬁg'
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS R100S [RMRS Salaried Line
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraget Adi
[ as1 IMACTEC [ 0000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
al SupnO i M
Factors 1900 hrs/FTE 14 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 88.717.43IDollars
E r S
rtment | Linear 34.039.111Dollars
Factors 34039.1 Dollars
Activitv ID:  1FAB534000 Description: Material Stewardship Oualitv Processes FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 336.961 Q0 416,396 22.401 438.797
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 62.535 62.535 0 62.535
Total for Activity 1IFAB534000: 2.175 79.435 336.961 62.535 478.931 22.401 501.332
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 Q)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $212,800 ($197, 585)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97IHours
Factors 2534 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE E110 IOUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 103.79
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as1 IvacTEC [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB534000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 173.915.40Dollars

Factors 1900 hrs/FTE 14 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 20.403.26Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 42.131.64Dollars
Factors 42131.6 Dollars
Activitv ID:  1FAB535000 Description: Material Stewardship Oualitv Processes FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 1.00leach EE 1.398 1.398 51.050 274.848 0 325.898 17.765 343.663
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 183.375 183.375 0 183.375
Total for Activity 1FAB535000: 1.398 51.050 274.848 183.375 509.273 17.765 527.038
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportati on technical requirenents
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $136,800 ($127,019)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.331.34|Hours
Factors 1629 Hours
0.81727 [SYS 0601001.9285 - T: i
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried | Linear \ 66.20 ;2ii;
Factors 81 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

A | nea 63.04 OlDolla
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrs/FTE 0.9 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Denartment Linear 130.136.20[Dallars
F r S
rtment | Linear | 53.238.70lDollars

Factors 53238.8 Dollars
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB540000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1FAB540000 Description: Material Stewardship LLW/LLM Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00leach EE 1.191 1.191 43512 49.060 0 92.572 21.234 113.806
Total for Activity 1IFAB540000: 1.191 43512 49.060 0 92.572 21.234 113.806

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 3240 hours, 162 OT

Units - lot (subcontracted support LATA)

Unit Cost - $39, 760

Units - ot (subcontracted support)

Unit Cost - $12,780

Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 1215 hrs, 60.75 OT
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.134.52|Hours
Factors 1215 Hours

0.93376 [SYS 0621001 0.933760889 - Final

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 56 73|Hours

Factors 60.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
i | 37.126.33Do

[ as7 liaTa | 0000 INONE | k2715 ITechni

Factors 710 hrs/FTE 0.7 FTE 80 dollars/hr

0.93376

Factors 710 frs/FTE 0.2 FTE 90 $/hr

0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB541000 Description: Material Stewardship LLW/LLM Waste Streams FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 0 216.466 48,443 264,908
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.014 14.014 0 14.014
Total for Activity 1IFAB541000: 2.780 101.557 114.908 14.014 230.479 48,443 278.922

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO5

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB541000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/|Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 132.40

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried |

Factors 162 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 liata | o000 InoNE | k2715 ITechnical Sunt i Doliars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

Factors 1900

>0

rs/IFTE 0.2 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.443.27|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | s57043Dollars
Factors 5570.43 Dollars
Activitv ID:  1FAB542000 Description: Material Stewardship LLW/LLM Waste Streams FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 Q0 216.466 35.850 252,315
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 37.615 37.615 0 37.615
Total for Activity 1IFAB542000: 2.780 101.557 114.908 37.615 254,080 35.850 289,930

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 132.40

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried |
Factors 162 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB542000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
[ A57 lLaTA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 86.957.70|Dollars
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 02 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 25.823.68|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.791.06lDollars
Factors 11791.1 Dollars
Activitv ID:  1FAB543000 Description: Material Stewardship LLW/LLM Waste Streams FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 Q0 216.466 35.139 251.604
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 69.582 69.582 0 69.582
Total for Activity 1IFAB543000: 2.780 101.557 114.908 69.582 286.048 35.139 321.186

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 162 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
A57 JLATA 0000 INONE K271S [Techni i
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

rs/IFTE 0.2 FTE 90 $/hr

Factors 1900

>0

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO5

Activity 1D 1FAB543000 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 50.287.60
iﬁf g{iﬁﬁf B? TS
rtment | Linear 19.294.35[Dollars
Factors 19294.4 Dollars
Activity ID:  1FAB544000 Description: Material Stewardship LLW/LLM Waste Streams FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00leach EE 2.780 2.780 101.557 114.908 0 216.466 28.639 245.105
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 34.931 34.931 0 34.931
Total for Activitv 1FAB544000: 2.780 101.557 114.908 34.931 251.397 28.639 280.036
Line Item 10 - LL/LLM Waste Streams Technical Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
Units - lot (subcontracted support LATA)
Unit Cost - $106, 400 ($98, 792)
Units - lot (subcontracted support)
Unit Cost - $ 34,200 ($31, 755)
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96|Hours

Factors 3240 Hours

0.81727 [SYS 0601001.9285 - T

[ 751 loverTIMEBASE&PRE. | E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried

Linear ‘

Factors 162 Hours

0.81727 ISYS 0601001 .9285 - Taret Adi
[ as7 liaTa | 0000 INONE | k2715 ITechnical Sunnort. © i 86.957.70|Dollars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 02 FTE 90 $/hr

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.396.92Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 23.534.04D0llars
Factors 23534.0 Dollars
Activitv ID:  1FAB545000 Description: Material Stewardship LLW/LLM Waste Streams FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Subport 1.00/each EE 1.242 1.242 45.378 114.908 [0] 160.286 15.791 176.077
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 93.953 93.953 0 93.953
Total for Activity 1FAB545000: 1.242 45.378 114,908 93.953 254,239 15.791 270.030
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WB'S'No: 1FABO5 Rockv Elats Closure Proiect Prni@ Baseline Devl
Activity I D: 1FAB545000 WBSFilter 1FAB

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.183.41[Hours
Factors 1448 Hours
0.81727 [SYS 060100].9285 - Ta[ﬂﬁl Adi
751 |OVERTIME BASE & PRE E110 |IQUALITY CONTROL ENGINEERS R100S [RMRS Salaried Linear ‘ 58.84IHours
Factors 72 Hours
0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 laTa | oooo InoNE | k2715 ITechnical Sunnart. Oversight & Intearati inea 86.957.70IDallars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hrs/FTE 0.2 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.675.80
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 27.277.10Dollars
Factors 27277.1 Dollars
Activitv ID:  1FXXXB5150 Description: End of Material Stewardship Qualitv Assur. Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manager 0.88leach HC 1.479 1.298 69.357 (0] (0] 69.357 24.136
30 Supplies 0.88each HC 0 0 Q 6.022 Q0 6.022 0
40 OA Technical Task Support 0.88leach HC 0 0 [0] 89.900 0 89.900 0
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 160.355 160.355 0
Total for Activity 1FXXXB5150: 1.298 69.357 95.922 160.355 325.633 24,136

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCOS Quality Assurance Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource
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WBS No:

1FABOS

Activitv | D: 1FXXXB5150 Rockv Flats Closure Proiect \?\glsquilter ?s:;lme o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
requi renents to acconplish the sane SOWgiven the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&1memaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Supplies
Breakdown of Historical Data:
Item - supplies
Units - FTE
Unit Cost - $400/ FTE ($371. 4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Suoport. Oversiaht & Intearation Linear 6.865.0
Factors 400 dollars/FTE 21 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $125,400 ($116, 434)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_|LATA 0000 |NONE k2715 [Technical Support. Oversiaht & Intearation | Linear 49.690.11/Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 0.4 FTE 85 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 118.105.80IDollars
E r S
rtment | Linear | 42.248.95/Dollars
Factors 42249  Dollars
Activitv ID:  1FXXXB5250 Description: End -Material Stewardship TRU/Res Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 0.88leach HC 1.479 1.298 69.357 0 0 69.357 24.136 93
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1FXXXB5250 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
20 TRU/Residue waste Streams Technical Sunport 0.88leach HC 621 545 19.902 141.660 0 161.563 6.926 168.489
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 221.789 221.789 0 221.789
Total for Activity 1FXXXB5250: 1.842 89.259 141.660 221.789 452,708 31.062 483.770

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS TRU Residue Waste Streams Lead
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 20 - TRU/Residue waste Streams Technical Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
Breakdown of Historical Data:
Item - technical support
Units - lot
Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeti ng ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $197,600 ($183,472)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 591.70
Factors 724 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
29 4?|Hours

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear
Factors 36 Hours
0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 laTa | o000 InoNE | k2715 ITechnical Supno i
Factors 1900 hrs/Fte 1.3 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 |INONE ZDEPT INo Department Linear 163.353.60|Dallars
Factors 163354 Doallars
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WBS No: 1FABO5

Activity I D: 1FXXXB5250 Rockv Flats Closure Proiect \?\glsquilter Es:e;me o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 58.435.03Dollars

Factors 58435.0 Dollars
Activity ID:  1IFXXXB5350 Description: End - Material Stewardship Quality Processes Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 0.88leach EE 1.398 1.226 44.780 241.095 0 285.876 15.584 301.459
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 255.210 255.210 0 255.210
Total for Activity 1IFXXXB5350: 1.226 44.780 241.095 255.210 541.085 15.584 556.669

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats

Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 QT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 236)

Units - lot (subcontracted support)

Unit Cost - $136,800 ($127,019)

requi renments

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.331.34[Hours
Factors 1629 Hours
0.81727 [SYS 0601001 .9285 - T%
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried Linear \ 66.20
Factors 81 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
A 0000 [NON al Support, O iaht & Jrati inea 045.70IDolla
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K271S_ITechni i
Factors 1900 hrs/FTE 0.9 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 187.969.10(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 67.240.51]Dollars
Factors 67240.5 Dollars
Activitv ID:  1FXXXB5450 Description: End - Material Stewardship LLW/LLM Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 0.88each EE 1.242 1.090 39.805 100.797 Q0 140.602 13.852 154.454
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 130.758 130.758 (0] 130.758
Total for Activity 1FXXXB5450: 1.090 39.805 100.797 130.758 271.359 13.852 285.211
Line Item 10 - LL/LLM Waste Streams Technical Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1FXXXB5450 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsIn FY *
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)
Units - lot (subcontracted support LATA)
Unit Cost - $106, 400 ($98, 792)
Units - ot (subcontracted support)
Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours
Factors 1448 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 58 84|Hours |
Factors 72 Hours
0.81727 [SYS 0601001.9285 - T i
[ As7 liaTa [ 0000 INONE | k2715 ITechnical Sunnort. Oversiaht & Intearation inear | g6 95%
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 1900

>0

rs/IFTE 0.2 FTE 90 $/hr

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 96.306.7
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 34.450.93lDollars
Factors 34450.9 Dollars
WBS No: 1FABQ6 Title: Material Stewardship Safetv
Activity ID:  1FAB600000 Description: Material Stewardship Safetv Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00/each HC 630 630 33.689 [0] [0] 33.689 16.440 50.129
20 Secretarv 1.00leach HC 347 347 6.535 (0] (0] 6.535 3.189 9.723
30 Safetv Proarams Tech Support 1.00/each EE 1.324 1.324 45,221 23.204 Q0 68.425 22.068 90.492
40 Supplies & Miscellaneous Costs 1.00leach EE 0 0 0 12.285 Q 12,285 0 12.285
Total for Activity 1IFAB600000: 2.301 85.444 35.489 0 120.933 41.697 162.629

Line Item 10 - Safety Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager
Br eakdown of Historical Data:
Breakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 675
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000
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WBS No: 1FABO6

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB600000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29[Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS safety secretary

Breakdown of Historical Data:

Item- 1 secretary (shared with Radiol ogi cal Controls)

Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustnment factor - .3729, 0.5

Revised Unit Cost - 337.5 hrs, 33.75 hrs OT

Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000, shared wi th Radiol ogical Controls

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 315.14|Hours

Factors 3375 Hours

0.93376 [SYS 0621001 0.933760889 - Final

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Safety Programs Tech Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1810 hours, 90 OT

Units - lot (Industrial Hygienist)

Unit Cost - 1810 hours, 90 OT

Units - lot (subcontracted support)

Unit Cost - $ 24,850

Unit Cost Adjustment factor - .3729 (labor only)
Revised Unit Cost - 675 hrs, 33.75 OT (ea)
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Linear ‘ 31 ‘%1|Hours

751 _|OVERTIME BASE & PRE E120 [SAFETY ENGINEERS R100S |RMRS Salaried |
Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: LFABOG Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB600000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 52 [TENERA 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 23.203.96|Dollars

Factors 710 Hours/Fte 0.5 FTE 70 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 40 - Supplies & Miscellaneous Costs

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent

Br eakdown of Cost Data:

Item - technical resource docs, office supplies, professional certifications, tuition reinbursenent
Units - lot/FY

Unit Cost - $4900, 400/ FTE, $16,500, $3500

Unit Cost Adjustment factor -0.428, 0.33, (-$10,000), NA

Revi sed Unit Cost - $2100, $132/FTE, $6500, $3500

Basis for adjustnment - adjusted for remminder of FY0O, tuition reinbursement not adjusted

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5C_|SUPPLIES 0000 [INONE K271S_[Technical Supnort. Oversiaht & Intearation Linear 1.960.90
Factors 2100 dollars (tech res docs)

0.93376 _[SYS 0621001 0.933760889 - Fi
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 986.05/Da

Factors 400 dollars/FTE 8 FTE 0.33 FYO0O0 remainina

Factors 6500 dollars (certifications)

0.93376 [SYS 0621001 0.933760889 - Fi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 3.268.16D0 ;i

Factors 3500 dollars (tuition reim)

0.93376 [SYS 0621001 0.933760889 - Final

Activity ID:  1FAB610000 Description: Material Stewardship Safety Management FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Safetv Manaaer 1.00|each HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 Secretarv 1.00/each HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Safetv Proarams Tech Support 1.00/each EE 3.106 3.106 106.107 54,349 Q0 160.455 50.613 211.068
40 Supplies & Miscellaneous Costs 1.00leach EE 0 0 0 22.965 0 22.965 0 22.965
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 19.678 19.678 0 19.678
Total for Activity 1FAB610000: 5.361 199.504 77.314 19.678 296.495 95.163 391.659

Line Item 10 - Safety Manager

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Safety Manager

Br eakdown of Historical Data:

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: 1FABOG Rockv Flats Closure Proiect Proiect Baseline Devi
Activity 1D: 1FAB610000 . . . WBS Filter 1FAB

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 20 - Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS safety secretary

Breakdown of Historical Data:

Item- 1 secretary (shared with Radiol ogi cal Controls)
Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustnment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OrI)
Basis for adjustnment - shared with Radiol ogical Controls

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours

0.81727

[SYS 0601001 .9285 - T i
. \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 45 Hours

Line Item 30 - Safety Programs Tech Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 Or)

Units - lot (Industrial Hygienist)

Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)

Units - lot (subcontracted support)

Unit Cost - $ 66,500 ($61, 745)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 olnou

Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - T:Egjit: ﬁﬂ'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Line

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABOG Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1FAB610000 . , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 52 [TENERA 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 54.348.56]Dollars

Factors 1900 Hours/Fte 0.5 FTE 70 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Supplies & Miscellaneous Costs

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent
Br eakdown of Cost Data:
Item - technical resource docs, office supplies, professional certifications, tuition reinbursenent
Units - lot/FY
Unit Cost - $4900 ($4550), 400/ FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

A5SC_|SUPPLIES 0000 _INONE K271S [Technical Sunnort. Oversight & Intearation | Linear 4.004.63
Factors 4900 dollars (tech res docs)

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni
Factors 400 dollars/FTE 8 FTE

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 [Techni i

Factors 16500 dollars (certifications)

0.81727

ISYS 0601001 .9285 - T i
. \ 2.860.45/Do ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 3500 dollars (tuition reim)

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 11.855.93Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 7.821.92Dollars
Factors 7821.92 Dollars
Activitv ID:  1FAB620000 Description: Material Stewardship Safetv Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00/each HC 1.479 1.479 79.067 (0] (0] 79.067 27.910 106.977
20 Secretary 1.00/each HC 776 776 14.330 Q0 Q0 14.330 5.059 19.389
30 Safetv Proarams Tech Support 1.00/each EE 3.106 3.106 106.107 58.231 [0] 164.337 37.456 201.793
40 Supplies & Miscellaneous Costs 1.00leach EE 0 0 0 22.965 0 22.965 0 22.965
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.345 52.345 0 52.345
Total for Activity 1IFAB620000: 5.361 199.504 81.196 52.345 333.045 70.425 403.469

Line Item 10 - Safety Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager

Br eakdown of Historical Data:

Breakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285
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WBS No: 1FABO6

Activity | D: 1FAB620000 WBSFilter 1FAB

Baseline Cost and Basis of Estimate Activity Filter _*

Rockv Flats Closure Proiect Proiect Baseline Devl

SartsIn FY *

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 20 - Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS safety secretary

Breakdown of Historical Data:

Item- 1 secretary (shared with Radiol ogi cal Controls)
Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustnment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OrI)
Basis for adjustnment - shared with Radiol ogical Controls

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63IHours
Factors 905 Hours
0.81727 [SYS 0601001.9285 - T; i
3 inea | 36.78 ;2ij;
Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Safety Programs Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 Or)
Units - lot (Industrial Hygienist)
Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
Units - lot (subcontracted support)
Unit Cost - $ 71,250 ($66, 156)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.479.26/Hours
Factors 1810 Hours
0.81727

Factors 1810 Hours

0.81727

[SYS 0601001.9285 - Taraet Adi

4 olnou

[SYS 0601001 .9285 - Taraet Adi
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WBS No: LFABOG Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB620000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 73 55|Hours |

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - T i
inea | 5823060 Sﬁ ;E;

N al Supr
Factors 1900 Hours/Fte 0.5 FTE 75 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Supplies & Miscellaneous Costs

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent
Br eakdown of Cost Data:
Item - technical resource docs, office supplies, professional certifications, tuition reinbursenent
Units - lot/FY
Unit Cost - $4900 ($4550), 400/ FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_ISUPPLIES 0000 INONE K271S_ITechnical Supnort. Oversight & Intearation Linear 4.004.63]Dollars
Factors 4900 dollars (tech res docs)

Factors 400 dollars/FTE 8 FTE

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 [Techni i
Factors 16500 dollars (certifications)

0.81727 ISYS 0601001 .9285 - Taraet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 3500 dollars (tuition reim)

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 35.936.4
Eﬁiﬁ Eiiiii B? ?fs
rtment | Linear 16.408.54|Dollars
Factors 16408.5 Dollars
Activity ID:  1FAB630000 Description: Material Stewardship Safety Management FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
30 Safetv Proarams Tech Support 1.00/each EE 3.106 3.106 106.107 58.231 Q0 164.337 36.713 201.050
40 Supplies & Miscellaneous Costs 1.00/each EE 0 0 0 22.965 0 22.965 0 22.965
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 91.384 91.384 0 91.384
Total for Activitv 1FAB630000: 4,585 185.173 81.196 91.384 357.753 64.070 421.823

Line Item 10 - Safety Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager
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WBS No:
Activitv | D:

Resources

Line Item 30 -
BOE

Resources

Line Item 40 -
BOE

LFABOG Rockv Flats Closure Proiect proiect Baseline Devl
1FAB630000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Breakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Safety Programs Tech Support

Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 Or)

Units - lot (Industrial Hygienist)

Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)

Units - lot (subcontracted support)

Unit Cost - $ 71,250 ($66, 156)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 olim[0]V]

Factors 1810 Hours

0.81727 [SYS 060100].9285 - T:Egjit: ﬁﬂ'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Line

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ 52 [TENERA 0000 INONE K271S [Techni i
Factors 1900 Hours/Fte 0.5 FTE 75 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Supplies & Miscellaneous Costs

Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent
Br eakdown of Cost Dat a:
Item - technical resource docs, office supplies, professional certifications, tuition reinbursenment
Units - lot/FY
Unit Cost - $4900 ($4550), 400/ FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

Unit Cost Adjustment factor - .9285
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WBS No: 1FABO6

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB630000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve Quantity | Units

A5C_|SUPPLIES 0000 _[NONE K271S [Technical Sunnort. Oversight & Intearation | Linear 4.004.63
Factors 4900 dollars (tech res docs)

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 400 dollars/FTE 8 FTE
0.81727 ISYS 0601001 .9285 - Tarcet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 [Techni i

Factors 16500 dollars (certifications)

0.81727

Factors 3500 dollars (tuition reim)

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

[SYS 0601001 .9285 - T i
. \ 2.860.45/Do ;E;

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.044.12|Dollars
E r S
rtment | Linear | 25.330.81[Dollars
Factors 25339.8 Dollars
Activity ID:  1FAB640000 Description: Material Stewardship Safety Management FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00leach HC 1.479 1.479 79.067 0 0 79.067 22.297 101.363
30 Safetv Proarams Tech Support 1.00/each EE 3.106 3.106 106.107 58.231 (0] 164,337 29.922 194,259
40 Sunnlies & Miscellaneous Costs 1.00leach EE 0 0 0 20.595 0 20.595 0 20.595
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 45.066 45,066 0 45.066
Total for Activity 1IFAB640000: 4,585 185.173 78.826 45,066 309.065 52.219 361.284
Line Item 10 - Safety Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager
Br eakdown of Historical Data:
Breakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_&quth,_OieLanh1&1megLaﬂgn; Linear 1.479.26lHours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Safety Programs Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
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WBSNo: 1FABOG Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB640000 Baseline Cost and Basis of Estimate WeSFilter  1FAB

Activity Filter
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
Units - lot (Industrial Hygienist)
Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
Units - lot (subcontracted support)
Unit Cost - $ 71,250 ($66, 156)

SartsIn FY *

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 olim[0]V]

Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - T:Egjit: ﬁﬂ'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Line

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ 52 [TENERA 0000 INONE K271S [Techni i
Factors 1900 Hours/Fte 0.5 FTE 75 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 40 - Supplies & Miscellaneous Costs
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent
Br eakdown of Cost Dat a:
Item - technical resource docs, office supplies, professional certifications, tuition reinbursenment
Units - lot/FY
Unit Cost - $4900 ($4550), 400/ FTE ($371.4), $14,000 ($12,999), $3500 ($3250)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 |INONE K271S [Technical Suoport. Oversiaht & Intearation Linear 4.004.63|Dollars

Factors 4900 dollars (tech res docs)

0.81727 [SYS 06010019285 - T i
ASC_|SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiht & Intearation inear | 2288.36lD0 ;E;

Factors 400 dollars/FTE 7 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni
Factors 14000 dollars (certifications)

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO6

Activitv | D: 1FAB640000 Rockv Flats Closure Proiect \?\glsquilter Es:‘:'ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 2.860.45[Dollars
Factors 3500 dollars (tuition reim)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.703.56/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 30.362.07IDollars
Factors 30362.1 Dollars
Activitv ID:  1FAB650000 Description: Material Stewardship Safetv Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.515 106.582
40 Supplies & Miscellaneous Costs 1.00/each EE 0 0 0] 5.557 0 5.557 0 5,557
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 59.836 59.836 0 59.836
Total for Activity 1IFAB650000: 1.479 79.067 5.557 59.836 144.460 27.515 171.975
Line Item 10 - Safety Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager
Br eakdown of Historical Data:
Breakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |TEChrLiQ_aLSuQQO.LL_OALeLSi_Oht & Intearation Linear 1.479.26[Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Supplies & Miscellaneous Costs
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenment
Br eakdown of Cost Data:
Item - technical resource docs, office supplies, professional certifications, tuition reinbursenment
Units - lot/FY
Unit Cost - $1000 ($928.5), 400/ FTE ($371.4), $4,000 ($3714), $1000 ($928.5)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE K271S |TEChnic_a.LSuQQQLL_OALeLSi_Oht& Intearation Linear 817.27|Dollars
Factors 1000 dollars (tech res docs)
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO6

ActivityID:  1FAB650000 Rockv Flats Closure Proiect \?\glsquilter Es/sxes“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 653.82lDollars
Factors 400 dollars/FTE 2 FTE
0.81727 ISYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 [Techni i

Factors 4000 dollars (certifications)

0.81727 [SYS 0601001.9285 - Taraet Adi

al Supr aht & Jrati nea 8
Factors 1000 dollars (tuition reim)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 42.464.111Dollars
E r S
rtment | Linear 17.372.091Dollars
Factors 17372.1 Dollars
Activity ID:  1IFXXXB6500 Description: End - Material Stewardship Safetv Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 0.88leach HC 1.479 1.298 69.357 0 0 69.357 24,136 93.493
40 Supnlies & Miscellaneous Costs 0.88leach EE 0 0 (0] 4.875 (0] 4.875 0 4.875
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 83.276 83.276 0 83.276
Total for Activity 1FXXXB6500: 1.298 69.357 4.875 83.276 157.508 24,136 181.644
Line Item 10 - Safety Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
Breakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Supplies & Miscellaneous Costs
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent

Br eakdown of Cost Data:

Item - technical resource docs, office supplies, professional certifications,
Units - lot/FY

Unit Cost - $1000 ($928.5), 400/ FTE ($371.4), $4,000 ($3714), $1000 ($928.5)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

tuition rei mbursenent

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1FABOG Rockv Flats Closure Proiect Proiect Baseline Devl

1FXXXB6500 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 817.27IDollars

Factors 1000 dollars (tech res docs)

0.81727 [SYS 0601001.9285 - T i
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 653.82IDa ;E;

Factors 400 dollars/FTE 2 FTE

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 [Techni i
Factors 4000 dollars (certifications)

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1000 dollars (tuition reim)

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources

Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 61.335.28|Dollars

E r S
rtment | Linear 21.940.92|Dollars

Factors 21940.9 Dollars

WBS No: 1FABOQ7 Title: Buildina 559 Support

Activity ID:

1FAB710000 Description: B559 ES&H Mission Support Cost Risk 1 Schedule Risk 1

Line Item

Type | Hours/Unit Total Total Cost & Escalation Cost

Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

10

ES&H Mission Support 1.00leach EE 2.228 2.228 72.617 157.721 0 230.337 35,437

265.774

Line Item 10 -
BOE

Resources

Total for Activity 1FAB710000: 2.228 72.617 157.721 0 230.337 35.437

265.774

ES&H Mission Support

Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Qperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (472.5 hrs, 23.6 O)

Units - ot (ES&H Manager)

Unit Cost - 905 hrs (337.5 hrs)

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (135 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)

Units - lot (O her professional)

Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)

Units - ot (Subcontracted Services)

Unit Cost - $168, 909

Unit Cost Adjustment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 441.20
Factors 4725  Hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBSNo: 1FABO7 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB710000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
& Intearation i 4

Factors 3375 Hours

Factors 135 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 IsTRAGHTTIMEBASE | Pos0 lcOMPLIANCE INSPECTORS | s100S |ssoc Salaried | Linear \ 630.29lHours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 ISTRAIGHTTIMEBASE | P170 |OTHER ADMINISTRATIVE & PROFE | S100S [SSOC Salaried [ Linear \ 630.29Ho E
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S |[RMRS Salaried | Linear ‘ 22 ()4|Hours |

Factors 23.6 Hours

0.93376 [SYS 0621001 0.933760889 - Final
751 |OVERTIME BASE & PRE P0O50 ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 31 ‘§1|Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fina
751 |OVERTIME BASE & PRE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 31 R1|Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final

[ 52 [TENERA [ 0000 INONE [ k2715 ITechni
Factors 710 hrs/FTE 1.2 FTE 92 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Fina

nea 84 8.70IDolla

rs/IFTE 15 FTE 85 dollars/hr

Factors 710 h
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB711000 Description: B559 ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 ES&H Mission Supnort 1.00leach EE 5.302 5.302 172.620 365.688 0 538.308 82.340 620.648
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0] 32.832 32.832 0 32.832
Total for Activity 1FAB711000: 5.302 172.620 365.688 32.832 571.140 82.340 653.480

Line Item 10 - ES&H Mission Support

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)

Units - lot (ES&H Manager)

Unit Cost - 905 hrs (840 hrs)

Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 Q)

Units - lot (OQther professional)

Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 QT)

Units - lot (Subcontracted Services)

Unit Cost - $447,450 ($415, 457)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
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WBS No:
Activitv | D:

Resources

1FABO7
1FAB711000

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.48

Factors 1267 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 06010019285 - T i
inea \ 295.85Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
750 |STRAIGH ME BASE P050 |ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

Factors 1810 Hours

Factors 905 Hours

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 1.479 26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Tiiﬂﬁi ﬁg'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Line
Factors 63 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 147 93|Hours |
Factors 181 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

N 2| 1DDO
Factors 1900 hrs/FTE 1.2 FTE 90 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
A5H |SUBCONTRACTED SRVS 0000 INONE K271S |Tech i i
Factors 1900 hrs/FTE 15 FTE 85 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 19.781.55[Dollars
E r S
rtment | Linear | 13.05083Dollars |
Factors 13050.8 Dollars
Activitv ID:  1FAB712000 Description: B559 ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00/each EE 5.228 5.228 170.399 365.688 Q0 536.087 60.151 596,238
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 88.886 88.886 0 88.886
Total for Activity 1IFAB712000: 5.228 170.399 365.688 88.886 624.974 60.151 685.124
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B559 Qperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)

Units - ot (ES&H Manager)
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WBS No:
Activitv | D:

Resources

1FABO7 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB712000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 905 hrs (840 hrs)

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
Units - lot (O her professional)

Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 Q)
Units - ot (Subcontracted Services)

Unit Cost - $447,450 ($415, 457)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.48

Factors 1267 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - Tamﬁl Adi
inea ‘ 295.85|Hours

0.81727 [SYS 0601001 .9285 - Tif;ﬁit: ﬁﬂ'
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Line

Factors 1810 Hours

Factors 905 Hours

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 1.479 26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Tiiﬂﬁi ﬁﬂ'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Line
Factors 63 Hours
ried | Line
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 73 55|Hours |
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Target A

N ical Supr
Factors 1900 hrs/FTE 1.2 FTE 90 dollars/hr

0.81727

rs/IFTE 15 FTE 85 dollars/hr

Factors 1900

>0

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources

Activitv ID:

Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 61.023.12|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 27.863.07Dollars

Factors 27863.1 Dollars
1FAB713000 Description: B559 ES&H Mission Support FY03 Cost Risk 1 Schedule Risk 1
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WBS No: 1FABO7

Activitv | D: 1FAB713000 Rockv Flats Closure Proiect \?\glsq:ilter ?E:eshne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00|each EE 5.228 5.228 170.399 230.593 0 400.992 58.958 459,950
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 127.201 127.201 0 127.201
Total for Activity 1FAB713000: 5.228 170.399 230.593 127.201 528.193 58.958 587.151

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Conpliance)

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)

Units - |lot (ES&H Manager)

Unit Cost - 905 hrs (840 hrs)

Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 Q)

Units - lot (OQther professional)
Unit Cost - 1810 hrs, 181 OT *1680 hrs, 83.5 QT)
Units - lot (Subcontracted Services)

Unit Cost - $282,150 ($261, 976)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4

Factors 1267 Hours
ISYS 0601001 .9285 - T. i
. \ 739.63 ;2ij;
ISYS 0601001 .9285 - T. i
. \ 295.85Hours

0.81727

Factors 905 Hours

0.81727

Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 1.479 26|Hours |
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Tiﬁ;jﬁ ﬁg'
750 |STRAIGH ME BASE P170 |IOTHER ADMINISTRATIVE & PROFE | S100S |ISSOC Salaried | Line
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Tiiﬂﬁi ﬁg'
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Line
Factors 63 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 73 55|Hours
Factors 90 Hours
0.81727 [SYS 0601001.9285 - T:E;ji ﬁg'
751 |OVERTIME BASE & PRE P170 |IOTHER ADMINISTRATIVE & PROFE | S100S |ISSOC Salaried | Line
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FABO7

A 000 Rockv Flats Closure Proiect \FI’\;;"S”:”H Es:eB"“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 52 [TENERA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 111.802.80lDallars
Factors 1900 hrs/FTE 0.8 FTE 90 dollars/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 0.9 FTE 85 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 91.929.25IDollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 35.271.42IDollars
Factors 35271.4 Dollars
Activitv ID:  1FAB714000 Description: B559 ES&H Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00|each EE 5.228 5.228 170.399 124,225 Q0 294.624 48,053 342,677
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 48.836 48.836 0 48.836
Total for Activity 1IFAB714000: 5.228 170.399 124.225 48,836 343.461 48,053 391.513
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)
Units - lot (ES&H Manager)
Unit Cost - 905 hrs (840 hrs)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (336 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
Units - lot (OQther professional)
Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 OrI)
Units - lot (Subcontracted Services)
Unit Cost - $152,000 ($141, 132)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4

Factors 1267 Hours

0.81727

ISYS 0601001 .9285 - T i
. \ 739.63 ;2ij;

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 905 Hours

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 1.479 26|Hours |

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABO7 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FAB714000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 1.479 26|Hours |

Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 51.49|Hours

Factors 63 Hours
0.81727 [SYS 0601001.9285 - T:;ﬁi ﬁﬂ'
751 |OVERTIME BASE & PRE P050 |ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Line
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried | Linear ‘ 73 55|Hours

Factors 90 Hours

0.81727 ISYS 0601001 .9285 - Target Adi
[ 52 [TENERA [ 0000 INONE [ k2715 ITechni i
Factors 1900 hrs/FTE 0.2 FTE 92 dollars/hr

0.81727 [SYS 0601001.9285 - T i
inea | 95653.47Do ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

rs/IFTE 0.7 FTE 88 dollars/hr

>0

Factors 1900

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 15.933.86/Dollars
E r S
rtment | Linear | 32.902.57|Dollars
Factors 32902.6 Dollars
Activity ID:  1FAB720000 Description: B559 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 132 132 3.367 158.695 0 162.061 1.643 163.704
Total for Activity 1FAB720000: 132 3.367 158.695 (0] 162.061 1.643 163.704

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Units - lot (Conpliance |nspectors)

Unit Cost - 362 hrs, 18 OT (135 hrs, 6.5 OrI)

Units - lot (Subcontracted Services)

Unit Cost - $173,076 ($153,076 + $20,000 for FHA not yet conpleted for FY0O0)

Unit Cost Adjustnment factor - .3729 (labor only)
Revised Unit Cost - (in parentheses)
Basis for adjustnment - support for remainder of FYOO (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 126.06|Hours
Factors 135 Hours

0.93376 [SYS 0621001 0.933760889 - Final

751 |OVERTIME BASE & PRE P0O50 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 6 O7|Hours

Factors 6.5 Hours

0.93376 [SYS 0621001 0.933760889. - Final
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WBS No: 1FABO7

ActivityID:  1FAB720000 Rockv Flats Closure Proiect \FI)\glsquilter Es:eslme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 140.019.30lDallars
Factors 710 hours/FTE 22 FTE 96 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i

Factors 20000  dollars (FHA's)
0.93376 [SYS 0621001 0.933760889 - Final

Activity ID:  1FAB721000 Description: B559 ES&H Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 311 311 7.913 320.697 0 328.611 3.775 332.385
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 17.583 17.583 0 17.583
Total for Activitv 1FAB721000: 311 7.913 320.697 17.583 346.194 3.775 349.968

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Units - ot (Conpliance |nspectors)

Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
Units - ot (Subcontracted Services)

Unit Cost - $392,400 ($364, 343)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 295.85/Hours
Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 14 71|Hours |
Factors 18 Hours

Factors 20000

Q.

ollars (FHA's)

0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i

Factors 1900 hours/FTE 2 FTE 98 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.593.92|Dollars
E r S
rtment | Linear 6.989.32|Dollars
Factors 6989.32 Dollars
Activity ID:  1FAB722000 Description: B559 ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 311 311 7.913 295.852 Q0 303.765 2.793 306.559
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 45.701 45.701 0 45.701
Total for Activity 1FAB722000: 311 7.913 295.852 45.701 349.467 2.793 352.260
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WBS No: LFABO7 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB722000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Units - lot (Conpliance |nspectors)

Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 Q)
Units - lot (Subcontracted Services)

Unit Cost - $362,000 ($336,117)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 295 85|Hours
Factors 362 Hours
0.81727 [SYS 0601001 9285 - T. i
[ 751 lovERTIMEBASE&PRE. | P050 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried Linear 15 gi ;2ii;
Factors 18 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 20000

Q.

ollars (FHA's)

0.81727 [SYS 0601001.9285 - Taret Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i

Factors 1900 hours/FTE 18 FTE 100 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 31.375.34|Dollars
E r S
rtment | Linear | 14.325.93|Dollars
Factors 14325.9 Dollars
Activity ID:  1FAB723000 Description: B559 ES&H Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 311 311 7.913 171.627 0 179.540 2.738 182.278
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 50.410 50.410 0 50.410
Total for Activity 1IFAB723000: 311 7.913 171.627 50.410 229.950 2.738 232.688

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Units - ot (Conpliance |nspectors)

Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
Units - ot (Subcontracted Services)

Unit Cost - $210,000 ($194, 985)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
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WBS No: LFABO7 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB723000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 295.85[Hours
Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 14 71|Hours
Factors 18 Hours

0.81727 [SYS 0601001.9285 - Tara

&
(=}
o
e
wn
N
=}
o
o
o
Q.
o
53
2
2]
=
3
I
>
1)
|2

[SYS 0601001.9285 - Taraet Adi
‘ 155.281 60|Do

0.81727

ours/FTE 1 FTE 100 $/hr

Factors 1900

>

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 36.431.52|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 13.978.05/Dallars
Factors 13978.1 Dollars
Activitv ID:  1FAB724000 Description: B559 ES&H Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 311 311 7.913 93,986 Q0 101.899 2.232 104.131
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.840 14.840 0 14.840
Total for Activity 1IFAB724000: 311 7.913 93,986 14.840 116.740 2.232 118.971

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Units - ot (Conpliance |nspectors)

Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
Units - ot (Subcontracted Services)

Unit Cost - $115,000 ($106, 778)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 295.85|Hours
Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 14 71|Hours
Factors 18 Hours
0.81727 [SYS 0601001.9285 - Taraget Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Technical Supnort. Oversiaht & Intearation | Linear | 776
Factors 1900 hours/FTE 0.5 FTE 100 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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XVC?ST’\\I/(TD ii//:g%moo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 16.345.43|Dollars
Factors 20000 dollars (FHA's)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.841.90
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 9.998.26lDollars
Factors 9998.26 Dollars
Activitv ID:  1FAB730000 Description: B559 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 7.879 7.879 179.708 0 0 179.708 87.697 267.405
Total for Activity 1IFAB730000: 7.879 179.708 0 0 179.708 87.697 267.405 |
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an S
Experience Item Desc - RCT Support to B559 Operations
Br eakdown of Cost Data:
Item - RCT support to B559 for 1 FY
Units - ot (RCT Forenan)
Unit Cost - 1810 hrs, 271 OT (675 hrs, 101.25 OT)
Units - lot (RCT's)
Unit Cost - 18,100 hrs, 2439 OT (6750 hrs, 911.25 Q)
Unit Cost Adjustment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP S100S |SSOC Salaried Linear 630.29
Factors 675 hrs/FTE 1 FTE
0.93376__[SYS 0621001 0.933760889 - Fi
i | 6.302.89Hours
Factors 675 hrs/FTE 10 FTE
0.93376 [SYS 0621001 0.933760889 - Fina
751 |OVERTIME BASE & PRE M010 |[FOREMEN /TEAM LEADS / GROUP | S100S |SSOC Salaried | Linear ‘ 94 l%4|Hour$
Factors 101.25 hrs/FTE 1 FTE
0.93376 [SYS 0621001 0.933760889 - Final
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 850.89
Factors 101.25 hrs/FTE OT 9 FTE
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB731000 Description: B559 RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 17.007 17.007 390.936 0 0 390.936 186.477 577.413
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 30.545 30.545 0 30.545
Total for Activitv 1FAB731000: 17.007 390.936 0 30.545 421.481 186.477 607.958
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an S

Experience Item Desc - RCT Support to B559 Operations
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WBS No:
Activitv | D:

Resources

1FABO7 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB731000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Cost Data:

Item - RCT support to B559 for 1 FY

Units - ot (RCT Forenan)

Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
Units - lot (RCT's)

Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 1.479.26|Hours
Factors 1810 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 13.313 '%R|Hours |
Factors 1810 hrs/FTE 9 FTE
0.81727 [SYS 060100].9285 - Tiﬁﬂjit: ﬁg'
751 |OVERTIME BASE & PRE M010 |[FOREMEN / TEAM LEADS / GROUP | S100S |ISSOC Salaried | Line
Factors 271 hrs/FTE 1 FTE
[SYS 0601001.9285 - Taraet Adi

0.81727

| 1.993.33

Factors 271 hrs/FTE OT 9 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 18.403.54[Dollars
E r S
rtment | Linear 12.141.70Dollars
Factors 12141.7 Dollars
Activitv ID:  1FAB732000 Description: B559 RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 17.007 17.007 390.936 Q0 0] 390,936 138.000 528.937
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 78.853 78.853 0 78.853
Total for Activity 1IFAB732000: 17.007 390.936 0 78.853 469,789 138.000 607.790
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an s

Experience Item Desc - RCT Support to B559 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B559 for 1 FY

Units - ot (RCT Forenan)

Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
Units - lot (RCT's)

Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1FABO7

Activity I D: 1FAB732000 Rockv Flats Closure Proiect \?\;l;)lsquilter Es:e;me o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP S100S |SSOC Salaried Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE
0.81727

[SYS 0601001 .9285 - T i
. | 13.313.35/Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 221.4

[SYS 0601001 .9285 - T: i
) | 1.993.33 ;2 i;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 1810 hrs/FTE 9 FTE

751 |OVERTIME BASE & PRE M010 |[FOREMEN /TEAM LEADS / GROUP | S100S |SSOC Salaried |
Factors 271 hrs/FTE 1 FTE

0.81727

Factors 271 hrs/FTE OT 9 FTE

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 54.135.011Dollars
E r S
rtment | Linear 24.717.97|Dollars
Factors 24718  Dollars
Activitv ID:  1FAB733000 Description: B559 RCT Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 17.007 17.007 390.936 Q0 Q 390,936 135.264 526.200
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 145,522 145522 0 145.522
Total for Activity 1IFAB733000: 17.007 390.936 0] 145,522 536.458 135.264 671.722
Line Item 10 - RCT Mission Support
BOE Es;i glér‘ors Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an s

Experience Item Desc - RCT Support to B559 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B559 for 1 FY

Units - ot (RCT Forenan)

Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
Units - lot (RCT's)

Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 1.479.26|Hours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers |

Linear ‘ 13.313 '%R|Hours
Factors 1810 hrs/FTE 9 FTE
0.81727 [SYS 0601001 .9285 - T; i
[ 751 loverTIMEBASE&PRE. | M010 |FOREMEN/TEAM LEADS /GROUP | S100S |SsoC Salaried | Linear 2212 Té ;2ii;
Factors 271 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
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XVC?ST’\\I/(TD iiﬁgggsooo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers Linear ‘ 1.993 '%'%|Hours |
Factors 271 hrs/FTE OT 9 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 105.170.401Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 40.351.79IDollars
Factors 40351.8 Dollars
Activitv ID:  1FAB734000 Description: B559 RCT Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 17.007 17.007 390.936 0 0 390.936 110.244 501.180
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 71.425 71.425 0 71.425
Total for Activity 1FAB734000: 17.007 390.936 0 71.425 462.362 110.244 572.606
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s
Experience Item Desc - RCT Support to B559 Operations
Br eakdown of Cost Data:
Item - RCT support to B559 for 1 FY
Units - lot (RCT Forenan)
Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
Units - lot (RCT s)
Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP S100S |SSOC Salaried Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Ta[ﬂﬁl Adi
A inea ‘ 13.313.35|Hours
Factors 1810 hrs/FTE 9 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
[ 751 loveRTIMEBASE&PRE. | M010 |[FOREMEN/TEAMLEADS/GROUP | S100S [SSOC Salaried [ Linear \ 221.4
Factors 271 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 1.993 '%'%|Hours
Factors 271 hrs/FTE OT 9 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 23.303.97|Dollars
E r S
rtment | Linear | 48.121.45/Dollars
Factors 48121.5 Dollars
Activity ID:  1FAB750000 Description: B559 Labs Quality Support Cost Risk 1 Schedule Risk 1
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WBS No: 1FABO7

Activitv | D: 1FAB750000 Rockv Flats Closure Proiect \jglsquilta E"’;‘:‘:'ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 OA Supnort to Labs 1.00leach EE 0 0 0 212.150 0 212.150 0 212.150
Total for Activity 1FAB750000: 0 (0] 212.150 (0] 212.150 0 212.150

Line Item 10 - QA Support to Labs

BOE Estimators Experience - Previous experience managi ng and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ations managers

Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Dat a:

Item- QA support to B559 for 1 FY

Units - lot (Quality Control Technicians)

Unit Cost - $227, 200

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for

committed but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 212.150.50/Dollars
Factors 710 hrs/FTE 4 FTE 80 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB751000 Description: B559 Labs Oualitv Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Support to Labs 1.00leach EE 0 0 0 496.901 0 496.901 0 496.901
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 26.286 26.286 0 26.286
Total for Activity 1IFAB751000: 0 0 496,901 26.286 523,187 0 523.187
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managi ng and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ations managers
Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Data:
Item- QA support to B559 for 1 FY
Units - lot (Quality Control Technicians)
Unit Cost - $608, 000 ($564, 528)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A57_|LATA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 496.901.20|Dollars
Factors 1900 hrs/FTE 4 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 15.837.44[Dollars
E r S
rtment | Linear 10.448.72|Dollars
Factors 10448.7 Dollars
Activitv ID:  1FAB752000 Description: B559 Labs Oualitv Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1FABO7

Activity 1D 1FAB752000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
10 OA Support to Labs 1.00leach EE 0 0 0 496,901 0 496.901 0 496.901
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 74.077 74.077 0 74.077
Total for Activity 1FAB752000: 0 0 496.901 74.077 570.978 0 570.978
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ati ons managers
Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Dat a:
Item - QA support to B559 for 1 FY
Units - lot (Quality Control Technicians)
Unit Cost - $608, 000 ($564,528)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7 |LATA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 496.901.20[Dollars
Factors 1900 hrs/FTE 4 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 50.856.29|Dollars
Factors s
ESC |ESCALATION [ o000 INONE | ZDEPT INo Department | Linear | 23220.91/Dollars
Factors 23220.9 Dollars
Activitv ID:  1FAB753000 Description: Labs Qualitv Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Sunnort to Labs 1.00leach EE 0 0 0 496.901 0 496.901 0 496.901
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 137.420 137.420 0 137.420
Total for Activity 1FAB753000: 0 0 496.901 137.420 634.321 0 634.321
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ati ons managers
Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Dat a:
Item - QA support to B559 for 1 FY
Units - lot (Quality Control Technicians)
Unit Cost - $608, 000 ($564,528)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_|LATA 0000 |NONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 496.901.20|Dollars
Factors 1900 hrs/FTE 4 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:

ivi Rockv Flats Closure Proiect Proiect
Activity | D: 1FAB753000

1FABO7

Baseline Devl

. . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 99.314.52IDollars
S
brmm | Linear | 38.105.00Dollars |
Factors 38105  Dollars
Activity ID:  1FAB754000 Description: Labs Quality Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Supnort to Labs 1.00leach EE 0 0 0 496.901 0 496.901 0 496.901
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 70.816 70.816 0 70.816
Total for Activity 1FAB754000: 0 0 496.901 70.816 567.717 0 567.717
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managi ng and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ations managers
Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Data:
Item- QA support to B559 for 1 FY
Units - lot (Quality Control Technicians)
Unit Cost - $608, 000 ($564, 528)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 496.901.20|Dollars
Factors 1900 hrs/FTE 4 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 23.105.00
E r S
rtment | Linear | 47.710.60/Dollars
Factors 47710.6 Dollars
Activity ID:  1FAB755000 Description: Labs Quality Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Supnort to Labs 1.00leach EE 0 0 0 372.676 0 372.676 0 372.676
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 198.856 198.856 0 198.856
Total for Activitv 1FAB755000: 0 0 372.676 198.856 571.532 0 571.532
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managi ng and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ations managers

Experience Item Desc - QA Support to B559 Labs
Br eakdown of Cost Dat a:

Item- QA support to B559 for 1 FY

Units - lot (Quality Control Technicians)
Unit Cost - $456,000 ($423, 396)

Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimte includes a project

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Page 134 of 209 6/23/00 9:02:28 AM OFFICIAL USE ONLY




WBS No: 1FABO7

Activitv | D: 1FAB755000 Rockv Flats Closure Proiect \lj\glsegilter Es:t:me o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 372.675.80|Dollars
Factors 1900 hrs/FTE 3 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 141.122.40|Dollars
E r S
rtment | Linear | 57.733.25/Dollars
Factors 57733.3 Dollars
Activitv ID:  1IFXXXB7550 Description: End of Labs Oualitv Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Support to L abs 0.88leach EE 0 0 0 326.909 0 326.909 0 326.909
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 276.755 276.755 0 276.755
Total for Activity IFXXXB7550: 0 0] 326.909 276.755 603.663 0 603.663
Line Item 10 - QA Support to Labs
BOE Estimators Experience - Previous experience managi ng and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building
oper ati ons managers

Experience Item Desc - QA Support to B559 Labs

Br eakdown of Cost Dat a:

Item- QA support to B559 for 1 FY

Units - lot (Quality Control Technicians)

Unit Cost - $456,000 ($423, 396)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 372.675.80/Dollars
Factors 1900 hrs/FTE 3 Fte 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 203.837.60|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 72.917.01lDallars
Factors 72917.0 _Dollars
WBS No: 1FABO8 Title: Buildina 440 Support
Activity ID:  1FAB810000 Description: B440 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00leach EE 1.781 1.781 55.479 158.715 0 214.194 27.074 241.267
Total for Activity 1IFAB810000: 1.781 55.479 158.715 0 214,194 27.074 241.267
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B440 Qperations (AB, FHA Safety,
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY
Units - lot (Safety Engineers)

Conpl i ance)
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB810000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 905 hours, 45 OT (337.5 hrs, 17 OT)
Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (135 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)
Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)
Units - ot (Subcontracted Services)

Unit Cost - $169,974

Unit Cost Adjustment factor - .3729 (I abor)
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |Techniga|_$unoth._OieLanm&JmegLa1ign; Linear 315.14[Hours

Factors 3375 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

nea 6.06|HO
Factors 135 Hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 IsTRAIGHTTIMEBASE | Po50 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried | Linear \ 630 7Q|Hour:§]_\
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
i | 630.29Hours

Factors 675 Hours

Factors 17 Hours

0.93376 [SYS 0621001 0.933760889 - Final

[ 751 lovERTIMEBASE&PRE. | P050 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried | Linear \ 31.51]Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
i | 31.51]Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
A52 [TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 68.551.13D0 ;i

Factors 710 hrs/FTE 11 FTE 94 $/hr

0.93376 [SYS 0621001 0.933760889 - Fi
i | 90.163.95D0

rs/Fte 1.6 FTE 85 $/hr

Factors 710 h
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB811000 Description: B440 ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 ES&H Mission Supnort 1.00leach EE 4,178 4,178 130.169 368.328 0 498.497 62.091 560.588

SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 29.655 29.655 0 29.655
Total for Activity 1FAB811000: 4,178 130.169 368.328 29.655 528.152 62.091 590.243

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
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WBS No:
Activitv | D:

Resources

iiﬁggilooo Rockv Flats Closure Proiect \FI’\;;"S”F"l Es:eB““e Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsIn FY *

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)
Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)
Units - ot (Subcontracted Services)

Unit Cost - $450, 680 ($418, 456)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |TechnigaL$unoth._OieLaigm&JmegLaﬂgn; Linear 739.63
Factors 905 Hours
0.81727

[SYS 0601001 .9285 - Target Adi

Factors 362 Hours

0.81727 [SYS 0601001 .9285 - Tif;ﬁit: ﬁﬂ'
750 |STRAIGH ME BASE P050 |ICOMPLIANCE INSPECTORS R100S [RMRS Salaried Line

Factors 1810 Hours

0.81727

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[ 751 lOVERTIMEBASE&PRE. | E120 ISAFETYENGINEERS | K271S ITechnical Supnort. Oversiaht & Intearation | Linear \ 36.78Hours

Factors 45 Hours
0.81727 [SYS 0601001.9285 - T:;ﬁi ﬁﬂ'
751 |OVERTIME BASE & PRE P050 |ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
A52 [TENERA 0000 INONE K271S [Techni i
Factors 1900  hrs/FTE 11 Fte 92 $/hr

rs/IFTE 1.6 FTE 85 $/hr

>0

Factors 1900
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.867.29|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 11.787.91lDollars
Factors 11787.9 Dollars
Activitv ID:  1FAB812000 Description: B440 ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 4,178 4,178 130.169 233.078 0 363.247 45.950 409.197
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AciitvID:  1FABB1200 Rockv Flats Closure Project wesrie 1
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 100\e_a [ Ee | 0 0 0 0 61.002 61.002 0 61.002
Total for Activitv 1FAB812000: 4,178 130.169 233.078 61.002 424.249 45,950 470.199
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 Q)
Units - ot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (336 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Health Physicist)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - ot (Subcontracted Services)
Unit Cost - $285,190 ($264, 799)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS K271S |TechnigaLSunogﬂ,_OALeLanm&1megLaliQn; Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Factors 362 Hours
0.81727 [SYS 0601001.9285 - Tifzjit: éﬂ'
750 ISTRAIGHT TIME BASE P050 [COMPLIANCE INSPECTORS R100S [RMRS Salaried Line.
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
i 0

a 4 o]Im[0]V]

0.81727

[SYS 0601001 .9285 - T:Egjit: ﬁﬂ'
Line

0.81727 [SYS 0601001.9285 - Taraet Adi

nea m [0)
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
A52 [TENERA 0000 INONE K271S [Techni i
Factors 1900  hrs/FTE 0.8 Fte 92 $/hr

0.81727 [SYS 0601001.9285 - Ta

nea 8.790.40Dollars |

Factors 1900 hrs/FTE 0.9 FTE 85
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1FABO8 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1FAB812000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 41.880.00
S
Egé Egégfff 55 0000 INONE ZDEPT |No Department | Linear 19.122.35|Dollars
Factors 19122.4 Dollars
Activity ID:  1FAB813000 Description: B440 ES&H Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 4,178 4,178 130.169 233.078 0 363.247 45.039 408.285
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 112.913 112,913 0 112,913
Total for Activitv 1FAB813000: 4,178 130.169 233.078 112,913 476.160 45.039 521.198
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 Q)
Units - ot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (336 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Health Physicist)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - ot (Subcontracted Services)
Unit Cost - $285,190 ($264, 799)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS K271S |TechnigaLSunoth,_OALeLanhlﬁinLegLalign; Linear 739.63

Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

0.81727 [SYS 060100].9285 - Tif;jit: ﬁﬂ'
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 o]lm[0]V]

0.81727 [SYS 0601001 .9285 - T:Egjit: ﬁﬂ'
751 |OVERTIME BASE & PRE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO8

ActivityID:  1FAB813000 Rockv Flats Closure Proiect \FI)\;I;“SH:iIte!' E?:eslme o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 52 [TENERA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 114.287.30Dallars
Factors 1900  hrs/FTE 038 Fte 92 $/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 09 FTE 85 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 81.603.09IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 31.309.48Dollars |
Factors 31309.5 Dollars
Activitv ID:  1FAB814000 Description: B440 ES&H Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4178 4,178 130.169 233.078 Q 363,247 36.708 399.955
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 56.999 56.999 0 56.999
Total for Activity 1IFAB814000: 4,178 130.169 233.078 56.999 420.246 36.708 456,954

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)

Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Subcontracted Services)

Unit Cost - $285,190 ($264, 799)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |TEChrLiQ_a.|_SuQQQLL_OALeLSi_Oht & Intearation Linear 739.63|Hours
Factors 905 Hours
0.81727

ISYS 0601001 .9285 - T i
. \ 295.85Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours |

Factors 1810 Hours
0.81727 [SYS 0601001.9285 - T i
inea \ 1.479.26lHours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

Factors 1810 Hours
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WBS No: 1FABO8

Activitv | D: 1FAB814000 Rockv Flats Closure Proiect \?\glsquilter Es:;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
% & Intearation i
Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours
Factors 90 Hours

0.81727

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
[ 52 [TENERA [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 0.8 Fte 92 $/hr
0.81727 [SYS 06010019285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900  hrs/FTE 0.9 FTE 85 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 18.597.17IDollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 38.402.16lDollars
Factors 38402.2 Dollars
Activitv ID:  1FAB820000 Description: B440 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0] 29.387 0 29.387 0 29.387
Total for Activity 1FAB820000: 0 0 29.387 0 29.387 0 29.387
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $31,472 ($16,472 + $15,000 for FHA not yet conpleted for FYO0O)
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 6.099.33Dollars
Factors 710 hrs/fte 0.1 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 9.281.58]D0 ;i
Factors 710 hrs/fte 0.2 FTE 70 $/hr
Factors 15000 dollars (FHA)
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB821000 Description: B440 ES&H Special Proiects FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0 48.284 0 48,284 0 48.284
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 2.554 2.554 0 2.554
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WBS No: 1FABO8

Activitv | D: 1FAB821000 Rockv Flats Closure Proiect \?\glsq:ilter Eszglme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity 1FAB821000: | ol 0 48.284] 2554 50.839 | 0 50.839
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $59,080 ($54, 856)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2 [TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs/fte 0.1 Fte 92 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/fte 0.2 FTE 70 $/hr

0.81727

ISYS 0601001 .9285 - T i
. | 12.250.07IDa ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 15000

[=X

ollars (FHA)

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.538.94Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 1.015.31lDollars
Factors 1015.31 Doallars
Activitv ID:  1FAB822000 Description: B440 ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 0 0 [0] 48.284 [0] 48.284 0 48.284
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 7.198 7.198 0 7.198
Total for Activity 1FAB822000: 0 [0] 48.284 7.198 55.483 0 55.483

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Units - lot (Subcontracted Services)

Unit Cost - $59, 080 ($54, 856)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52 [TENERA 0000 INONE k271S [Technical Sunport. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs/fte 0.1 Fte 92 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABO8 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB822000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 21.739.43Dollars
Factors 1900 hrs/fte 0.2 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 15000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.941.76|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2256.40lDollars
Factors 2256.4 Dollars
Activitv ID:  1FAB823000 Description: B440 ES&H Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0 48.284 0 48.284 0 48.284
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.353 13.353 0 13.353
Total for Activity 1IFAB823000: 0 0 48,284 13.353 61.638 0 61.638
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $59,080 ($54,856)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52[TENERA 0000 INONE k271S_ITechnical Support. Oversiaht & Intearation Linear 14.285.91]Dollars
Factors 1900 hrs/fte 0.1 Fte 92 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
i ) 1DC ' ea 0 4
Factors 1900 hrs/fte 0.2 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
A5SH |SUBCONTRACTED SRVS 0000 INONE K271S |Tech i i
Factors 15000  dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.650.50
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 3.702.70Dollars
Factors 3702.70 Dollars
Activitv ID:  1FAB824000 Description: B440 ES&H Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0 48.284 0 48.284 0 48.284
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AivID:  1FABB2400D Rockv Flats Closure Project I et
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 6.881 6.881 0 6.881
Total for Activitv 1FAB824000: 0 0 48.284 6.881 55.166 0 55.166
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - ot (Subcontracted Services)
Unit Cost - $59, 080 ($54, 856)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S_ITechnical Supnort. Oversight & Intearation Linear 14.285.91|Dollars
Factors 1900 hrs/fte 0.1 Fte 92 $/hr
Factors 1900 hrs/fte 0.2 FTE 70 $/hr
Factors 15000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.245.14|Dollars
E r S
rtment | Linear ‘ 4.636 OQ|D0 ars
Factors 4636.09 Dollars
Activitv ID:  1FAB830000 Description: B440 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 0 0 0] 185.725 0 185.725 0 185.725
Total for Activity 1FAB830000: 0 0 185.725 0 185.725 0 185.725
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s
Experience Item Desc - RCT Support to B440 Operations
Br eakdown of Cost Dat a:
Item - RCT support to B440 for 1 FY
Units - lot (RCT Foreman)
Unit Cost - $54, 600
Units - lot (RCT s)
Unit Cost - $144, 300
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB830000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 50.983.34]Dollars
Factors 780 Hrs/FTE (inc OT) 1 FTE 70 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 780 Hrs/Fte 5 FTE 37 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB831000 Description: B440 RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00|each EE 0 0 0 496.855 0 496.855 0 496.855
SYS Continaency And Escalation 1.00lea EE 0 0 0 0] 26.284 26.284 0 26.284
Total for Activity 1FAB831000: 0 0] 496,855 26.284 523.139 0 523.139
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an s
Experience Item Desc - RCT Support to B440 Operations
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - lot (RCT Forenan)
Unit Cost - $145, 740 ($135,319.6)
Units - lot (RCT's)
Unit Cost - $462,204 ($429, 156. 4)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Technj_ca| Support, Oversiaht & Intearation Linear 119.109.20IDollars
Factors 2082 Hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 2082 Hrs/Fte 6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 15.835.98IDollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 10.447.76lDollars
Factors 10447.8 Dollars
Activitv ID:  1FAB832000 Description: B440 RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 0 0 0 496,855 0 496,855 0 496,855
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 74.070 74.070 0 74.070
Total for Activity 1IFAB832000: 0 0 496.855 74.070 570.926 0 570.926
Line Item 10 - RCT Mission Support
BOE Estimators Experience -

Previ ous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's

Experience Item Desc - RCT Support to B440 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B440 for 1 FY
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WBS No: 1FABO8

Activity ID 1FAB832000 Rockv Flats Closure Proiect S\giser;n Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - ot (RCT Forenan)

Unit Cost - $145,740 ($135, 319.6)
Units - lot (RCT's)
Unit Cost - $462,204 ($429, 156. 4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reducti ons.
Resources Cost Element dll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE k271S _ITechnical Subnort. Oversiaht & Intearation | Linear 119.109.20lDallars
Factors 2082  Hrs/FTE (inc OT) 1 FTE 70 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Factors 2082 Hrs/Fte 6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 50.851.60
E r S
rtment | Linear | 23218.77/Dollars
Factors 23218.8 Dollars
Activity ID:  1FAB833000 Description: B440 RCT Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 0 0 0 496.855 0 496.855 0 496.855
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 137.407 137.407 0 137.407 |
Total for Activitv 1FAB833000: 0 0 496.855 137.407 634.262 0 634.262
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B440 Operations

Br eakdown of Cost Dat a:

Item - RCT support to B440 for 1 FY
Units - ot (RCT Forenan)

Unit Cost - $145, 740 ($135,319.6)
Units - lot (RCT's)

Unit Cost - $462,204 ($429, 156. 4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost

reducti ons.
Resources Cost Element dll Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 377.746.20Dollars
Factors 2082  Hrs/Fte 6 FTE 37 $fhr
081727 ISYS 0601001.9285 - T i
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE [ ko715 [Techni j i i | 11910920 Dﬁ ;E;
Factors 2082  Hrs/FTE (inc OT) 1 FTE 70 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:
Activitv | D:

1FABO8

Rockv Flats Closure Proiect
1FAB833000

Baseline Cost and Basis of Estimate

Proiect

WBSFilter
Line ltem SYS - Contingency And Escalation

Baseline Devl
1FAB

Activity Filter  *

SartsInFY *
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 99,305.361Dollars
E r S
rtment | Linear | 38.101.49|Dollars
Factors 38101.5 Dollars
Activity ID:  1FAB834000 Description: B440 RCT Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 0 0 Q 433.898 Q 433.898 0] 433.898
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 61.837 61.837 0 61.837
Total for Activity 1IFAB834000: 0 0 433,898 61.837 495,734 0 495,734
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - ot (RCT Forenan)
Unit Cost - $145,740 ($135,319.6)
Units - lot (RCT's)
Unit Cost - $385,170 ($357,630.3)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Technj_ca| Support, Oversiaht & Intearation Linear 119.109.20(Dollars
Factors 2082 Hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 2082 Hrs/Fte 5 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 20.175.46IDollars
E r S
rtment | Linear | 41.661.24/Dollars
Factors 41661.2 Dollars
Activity ID:  1FAB841000 Description: B440 RCT Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00leach EE 0 0 0 125.915 0 125,915 0 125915
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 6.661 6.661 0 6.661
Total for Activitv 1FAB841000: 0 0 125915 6.661 132.576 0 132.576
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT's
Experience |tem Desc -

RCT Support for special projects for B440 Operations
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WBS No: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB841000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - lot (RCT's)
Unit Cost - $154,068 ($143,052.1)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE K271S |TechnigaL&quth,_OieLanm&mLegLaﬂgn; Linear 125.915.40|Dollars
Factors 2082 hrs/fte 2 Fte 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.013.23
E r S
rtment | Linear 2.647.72|Dollars
Factors 2647.72 Dollars
Activitv ID:  1FAB842000 Description: B440 RCT Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Projects 1.00/each EE 0 0 Q 125,915 Q0 125.915 0 125,915
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 18.771 18.771 0 18.771
Total for Activity 1IFAB842000: 0 0 125,915 18.771 144.687 0 144.687
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - lot (RCT's)
Unit Cost - $154,068 ($143,052.1)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE K271S |TechnigaL&quth,_OieLanm&mLegLaﬂgn; Linear 125.915.40|Dollars
Factors 2082 hrs/fte 2 Fte 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 12.887.05/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 5.88421lDollars
Factors 5884.21 Dollars
Activitv ID:  1FAB843000

Description: B440 RCT Special Proiects FY03

Cost Risk 1 Schedule Risk
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AciitvID:  1FABBA3000 Rockv Flats Closure Project wesrie 1
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00leach EE 0 0 0 125.915 0 125,915 0 125915
SYS Continaency And Escalation 1.00lea EE 0 0 0 0] 34.822 34.822 0 34.822
Total for Activity 1FAB843000: 0 0 125.915 34.822 160.738 0 160.738
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s
Experience Item Desc - RCT Support for special projects for B440 Qperations
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - lot (RCT s)
Unit Cost - $154, 068 ($143,052.1)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_&quth,_OieLanm&1megLaﬂgn; Linear 125.915.401Dollars
Factors 2082 hrs/fte 2 Fte 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 25.166.43|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | o.655.86lDollars
Factors 9655.86 Dollars
Activitv ID:  1FAB844000 Description: B440 RCT Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00leach EE 0 0 0 125.915 0 125,915 0 125915
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 17.945 17.945 0 17.945
Total for Activity 1FAB844000: 0 0 125.915 17.945 143.860 0 143.860
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s
Experience Item Desc - RCT Support for special projects for B440 Qperations
Br eakdown of Cost Data:
Item - RCT support to B440 for 1 FY
Units - lot (RCT s)
Unit Cost - $154, 068 ($143,052.1)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 125.915.40|Dollars
Factors 2082 hrs/fte 2 Fte 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
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XVC‘?S,R‘TD iiﬁggiwoo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.854.84Dollars
E r S
rtment | Linear | 12.089.93|Dollars
Factors 12089.9 Dollars
Activity ID:  1FXXX82400 Description: End of B440 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 0.87|each EE 0 0 0 42,170 0 42,170 0 42,170
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 22.501 22.501 0 22.501
Total for Activity IFXXX82400: 0 0 42,170 22.501 64.671 0 64.671
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - ot (Subcontracted Services)
Unit Cost - $59, 080 ($54, 856)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs/fte 0.1 Fte 92 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/fte 0.2 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 15000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Debartment Linear 15.968.58IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 6532.75Dollars
Factors 6532.75 Dollars
Activitv ID:  1FXXXB8140 Description: End of B440 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 0.87|each EE 4178 3.649 113.685 203.561 Q0 317.246 39.562 356,809
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 190.389 190.389 0 190.389
Total for Activity IFXXXB8140: 3.649 113.685 203.561 190.389 507.635 39.562 547.198
Line Item 10 - ES&H Mission Support
BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
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WBS No:
Activitv | D:

Resources

iiiiisssuo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 Q)
Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)
Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Subcontracted Services)

Unit Cost - $285,190 ($264, 799)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
1.479.26/Hours |

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Target A
i 0

Factors 1810 Hours

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 73 55|Hours
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Tarqet Adi
2 inea Hours |
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ 52 [TENERA [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 0.8 Fte 92 $/hr
0.81727 [SYS 06010019285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900  hrs/FTE 0.9 FTE 85 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 135.113.90(Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | s5.275.17IDollars
Factors 55275.2 Dollars
Activitv ID:  1FXXXB8340 Description: End of B440 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘ Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBS No: 1FABO8

e A et Rockv Flats Closure Proiect \'j\;;"sp‘;l Es:eB““e Devl
ctivity 1D: Baseline Cost and Basis of Estimate S Filter
Activitv Filter  * SartsIn FY *
Type Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 0.87|each EE 0 0 0 378.950 0 378.950 0 378.950
SYS Continaencv And Escalation 1.00lea EE (0] (0] 0 0] 202.203 202.203 0 202.203
Total for Activity IFXXXB8340: 0 (0] 378.950 202.203 581.153 0 581.153
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Br eakdown of Cost Dat a:
Item - RCT support to B440 for 1 FY
Units - ot (RCT Forenan)
Unit Cost - $145,740 ($135, 319.6)
Units - lot (RCT's)
Unit Cost - $385,170 ($357,630.3)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S |TeChrLiQa.|_S_UQDQLL_OALeLS_iQhL&_[DLEQLaIiQD; Linear 314.788.50IDollars
Factors 2082 Hrs/Fte 5 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - T; i
A I inea [ 119100 20lbolars
Factors 2082 Hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 143.498.30[Dollars
Eigif iliiﬁi? B? TS
rtment | Linear 58.705.20IDollars
Factors 58705.2 Dollars
Activity ID:  1FXXXB8440 Description: End of B440 RCT Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Projects 0.87|each EE 0 0 0 109.970 0 109.970 0 109.970
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 58.679 58.679 0 58.679
Total for Activity 1IFXXXB8440: 0 0 109.970 58.679 168.648 0 168.648
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT's

Experience Item Desc - RCT Support for special projects for B440 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B440 for 1 FY
Units - lot (RCT's)
Unit Cost - $154,068 ($143,052.1)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

__Resources | Cost Element ‘ ll ‘

Department ‘ Curve | Quantity | Units |
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Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1FAB

Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ K271S [Technical Support. Oversiaht & Intearation inear 125.915.40Dallars

WBS No:
Activitv | D:

1FABO8
1FXXXB8440

[ AsH [SUBCONTRACTED SRVS 0000 INONE

Factors 2082 hrs/fte 2 Fte 37 $/hr
0.81727 ISYS 0601001 .9285 - Tarcet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 41.642.64lDollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear [ 17.036.02IDollars

A Title: Building 664 Support
Activitv ID:  1FAB910000 Description: B664 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00leach EE 1.781 1.781 55.479 124.638 0 180.117 27.074 207.191
Total for Activity 1FAB910000: 1.781 55.479 124.638 0 180.117 27.074 207.191
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Conpliance)
Breakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 905 hours, 45 OT (337.5 hrs, 17 OT)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (135 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
Units - lot (Health Physicist)
Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
Units - lot (Subcontracted Services)
Unit Cost - $133,480
Unit Cost Adjustnment factor - .3729 (Iabor)
Revised Unit Cost - (in parentheses)
Basis for adjustnment - support for remainder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |Techn1ca| Support. Oversiaht & Intearation Linear 315.14|Hours
Factors 337.5  Hours

0.93376

[SYS 0621001 0.933760889 - Fi

135

Factors

| 126.06lHours

0.93376

[SYS 0621001 0.933760889 - Fi

Factors

Linear

| 630.29Hours

Factors

Factors

0.93376

[SYS 0621001 0.933760889 - Final
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WBSNo: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FAB910000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 31 R1|Hours |

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
i 60,993 ?ﬁ|r)o

Factors 710 hrs/FTE 1 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation inear 63.645.14ID0 ;i
Factors 710 hrs/Fte 1.2 FTE 80 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB911000 Description: B664 ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4178 4,178 130.169 219.568 0 349,737 62.091 411.828
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 21.786 21.786 0 21.786
Total for Activity 1IFAB911000: 4,178 130.169 219.568 21.786 371.523 62.091 433.614

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Qperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 QOT)

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)

Units - ot (Subcontracted Services)

Unit Cost - $268, 660 ($245, 950)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001 .9285 - T i
inea \ 295.85Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours

Factors 1810 Hours

0.81727

0.81727 [SYS 0601001 .9285 - Taraet Adi
i \ 36.78

Factors 45 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: 1FABO9

Activity ID 1FAB911000 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Z?Bnne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried

Linear ‘ 73 55|Hours

Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE P080 |HEALTH PHYSICISTS K271S |Technical Support. Oversiaht & Intearation

Linear ‘ 73 55|Hours

0.81727 [SYS 0601001.9285 - Target A

Factors 90 Hours
N 0000 [NON al Supr O
Factors 1900 hrs/FTE 0.7 FTE 92 $/hr
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni
Factors 1900  hrs/Fte 11 FTE 70 $/hr

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 13.125.96|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | s.659.83Dollars
Factors 8659.83 Dollars
Activitv ID:  1FAB912000 Description: B664 ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 4,178 4,178 130.169 199.382 0 329.551 45,950 375.501
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 55.979 55.979 0 55.979
Total for Activity 1FAB912000: 4,178 130.169 199.382 55.979 385.530 45,950 431.480
Line Item 10 - ES&H Mission Support
BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (336 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Health Physicist)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Subcontracted Services)
Unit Cost - $243,960 ($226,517)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |T6Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 739.63|Hours
Factors 905 Hours

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Tamﬁl Adi
inea ‘ 295.85|Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1FAB912000 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours |
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 olim[0]V]

0.81727 [SYS 0601001 9285 - T i
inea \ 36.78 ;2ij;

Factors 1810 Hours

Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 90 Hours
0.81727 ISYS 0601001 .9285 - Taret Adi
N 0000 NON 5| @) i 00.00 ‘.M
Factors 1900 hrs/FTE 0.7 FTE 92 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900  hrs/Fte 038 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 38.431.31[Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 17.547.68Dollars |
Factors 17547.7 Dollars
Activitv ID:  1FAB913000 Description: B664 ES&H Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4,178 4,178 130.169 199.382 [0] 329.551 45.039 374.589
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 103.594 103.594 0 103.594
Total for Activity 1FAB913000: 4,178 130.169 199.382 103.594 433.145 45.039 478.183

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)

Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Subcontracted Services)

Unit Cost - $243,960 ($226,517)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBSNo: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB913000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |TechnjgaLS_unno.Lt._OALets‘LahL&JmeuLaﬂo.n_ Linear 739.6
Factors 905 Hours

0.81727 [SYS 0601001 9285 - T i
inea \ 295.85Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours

Factors 1810 Hours

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
i 9

0.81727 [SYS 06010019285 - T i
inea \ 36.78 ;2ij;

Factors 1810 Hours

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours |
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Target A

Factors 1900 hrs/FTE 0.7 FTE 92 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900  hrs/Fte 0.8 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 74.868.33Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 28.725.48Dollars |
Factors 28725.5 Dollars
Activitv ID:  1FAB914000 Description: B664 ES&H Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4,178 4,178 130.169 199.382 Q 329.551 36.708 366.259
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 52.197 52,197 0 52.197
Total for Activity 1FAB914000: 4,178 130.169 199.382 52.197 381.748 36.708 418.456

Line Item 10 - ES&H Mission Support

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)

Units - |lot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
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WBS No:
Activitv | D:

Resources

1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB914000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - ot (Subcontracted Services)
Unit Cost - $243,960 ($226,517)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |TechniQaLSUQDQLL_OALeLS_LQhL&_lDLEQLaI'LQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
i \ 295.85/Hours |

Factors 362 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours |

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
i 9

4

Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
i \ 36.78

Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Target A

N |
Factors 1900 hrs/FTE 0.7 FTE 92 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900  hrs/Fte 038 FTE 80 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 17.030.36|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 35.166.78IDollars |
Factors 35166.8 Dollars
Activitv ID:  1FAB915000 Description: B664 ES&H Mission Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 0.50|each EE 4,178 2.089 65.085 99.691 Q0 164.775 22.649 187.425
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 100.008 100.008 0 100.008
Total for Activity 1IFAB915000: 2.089 65.085 99.691 100.008 264,783 22.649 287.433

Line Item 10 - ES&H Mission Support
BOE

Esti mat ors Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
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WBS No:
Activitv | D:

Resources

iiﬁggisooo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Technical Support for 1 FY (activity quantity multiplier 0.5 used due to B664 ceasing operations June 05)
Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)
Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Subcontracted Services)

Unit Cost - $243,960 ($226,517)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours |

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Target A
i 0

Factors 1810 Hours

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 73 55|Hours
Factors 90 Hours

0.81727 [SYS 0601001.9285 - Tarqet Adi
2 inea Hours |
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ 52 [TENERA [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 0.7 FTE 92 $/hr
0.81727 [SYS 06010019285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900  hrs/Fte 0.8 FTE 80 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 70.972.81IDollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 20.035.01lDallars
Factors 29035.0 Dollars
Activitv ID:  1FAB920000 Description: B664 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘ Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘

Page 159 of 209 6/23/00 9:02:39 AM OFFICIAL USE ONLY



WBSNo: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl

Acivity 1D: 1FAB920000 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1FAB
Activity Filter,  * SartsInFY *
| | | | | Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Snecial proiects [ 1.00leach | e | 0 0 0 41.214 0 41214 0 41.214
Total for Activitv 1FAB920000: 0 0 41.214 0 41.214 0 41.214
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $44, 138 (%$24, 138 + $20,000 for FHA not yet conpleted for FYO0O)
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52[TENERA 0000 INONE K271S [Technical Supnort. Oversiaht & Intearation Linear 9.739.13|Dollars
Factors 745 hrs/FTE (inc OT) 0.2 FTE 70 $/hr
0.93376 [SYS 0621001 0.933760889 - Fina
| inea 99.99(Daolla
Factors 745 hrs/FTE (inc OT) 0.2 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 18.675.22IDo ;i
Factors 20000 dollars (FHA)
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB921000 Description: B664 ES&H Special Proiects FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0] 66.657 0 66.657 0 66.657
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.526 3.526 0 3.526
Total for Activity 1IFAB921000: 0 0 66.657 3.526 70.183 0 70.183

Line Item 10 - ES&H Special projects

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Units - ot (Subcontracted Services)
Unit Cost - $81,560 ($75, 728)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52 _[TENERA 0000 INONE k271S _ITechnical Subnort. Oversiaht & Intearation | Linear 28.571.82|Dallars
Factors 1900 hrs 92 $/hr 0.2 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hrs 70 $/hr 0.2 FTE

0.81727 [SYS 0601001.9285 - Ta

ON
Factors 20000

Qo

ollars (FHA)

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1FABO9

Activitv | D: 1FAB921000 Rockv Flats Closure Proiect \'7\;;“;;“3 E?:;"ne o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.124.51|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.401.64lDollars
Factors 1401.64 Dollars
Activitv ID:  1FAB922000 Description: B664 ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 0 0 0] 41,501 Q 41,501 0] 41.501
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.187 6.187 0 6.187
Total for Activity 1IFAB922000: 0 0 41,501 6.187 47.688 0 47.688
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:
Units - lot (Subcontracted Services)
Unit Cost - $50, 708 ($47, 149)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs 92 $/hr 0.1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs 70 $/hr 0.1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 20000  dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.247.50
Factors S
ESC_|ESCALATION [ o000 INONE | ZDEPT INo Department | Linear [ 1.939.40lDollars
Factors 1939.40 Dollars
Activity ID:  1FAB923000 Description: B664 ES&H Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/each EE 0 0 0 41.501 0 41.501 0 41.501
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 11.477 11.477 0 11.477
Total for Activity 1FAB923000: 0 0 41.501 11.477 52.978 0 52.978

Line Item 10 - ES&H Special projects

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Conpliance)
Breakdown of Cost Data:

Units - lot (Subcontracted Services)

Page 161 of 209

6/23/00 9:02:40 AM

OFFICIAL USE ONLY




WBS No: 1FABO9

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB923000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $50, 708 ($47, 149)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs 92 $/hr 0.1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1900 hrs 70 $/hr 0.1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i

Factors 20000 dollars (FHA)

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.294.72|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 318252IDollars
Factors 3182.52 Dollars
Activitv ID:  1FAB924000 Description: B664 ES&H Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00leach EE 0 0 0 41,501 0 41.501 0 41.501
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.915 5.915 0 5.915
Total for Activity 1FAB924000: 0 (0] 41.501 5.915 47.416 0 47.416
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $44,679.89 (%41, 485. 28)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52[TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 14.285.91]Dollars
Factors 1900 hrs 92 $/hr 0.1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1900 hrs 70 $/hr 0.1 FTE

Factors 20000

Q.

ollars (FHA)
0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: 1FABO9

Activity 1D 1FAB924000 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.929.72|Dollars
E r S
rtment | Linear ‘ 3.984.78|Dollars
Factors 3984.78 Dollars
Activity ID:  1FAB930000 Description: B664 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 0 0 0 158.777 0 158.777 0 158.777
Total for Activity 1FAB930000: 0 0 158.777 0 158.777 0 158.777
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s

Experience Item Desc - RCT Support to B664 Operations
Br eakdown of Cost Data:

Item - RCT support to B664 for 1 FY

Units - lot (RCT Foreman)

Unit Cost - $54, 600

Units - lot (RCT s)

Unit Cost - $115, 440

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChr1ic_a.|_SuQQQLL_OALeLSi_Oht & Intearation Linear 50.983.34|Dollars
Factors 780 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.93376__[SYS 0621001 0.933760889 - Fi
[ AsH [SUBCONTRACTED SRvS [ 0000 INONE [ k2715 ITechni j i i | 107.793.40lD0 ;i
Factors 780 hrs/FTE (inc OT) 4 FTE 37 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB931000 Description: B664 RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 0 0 0 433.898 0 433.898 0 433.898
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 22.953 22.953 0 22.953
Total for Activitv 1FAB931000: 0 0 433.898 22.953 456.851 0 456.851
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an S

Experience Item Desc - RCT Support to B664 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1 FY

Units - ot (RCT Forenan)

Unit Cost - $145, 740 ($135,319.6)

Units - lot (RCT's)

Unit Cost - $385,170 ($357,630.3)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
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XVC?ST’\\I/(TD iiﬁggglooo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE K271S |TechnigaL$unoth._OieLaigm&mLegLaﬂgn; Linear 314.788.50IDollars
Factors 2082 hrs/FTE (inc OT) 5 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_[CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 13.829.37|Dollars
E r S
rtment | Linear ‘ 9.123.90(Dollars
Factors 9123.9 Dollars
Activity ID:  1FAB932000 Description: B664 RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 0 0 0 433.898 0 433.898 0 433.898
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 64.685 64.685 0 64.685
Total for Activity 1FAB932000: 0 0 433,898 64.685 498.582 0 498.582
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an S
Experience Item Desc - RCT Support to B664 Operations
Br eakdown of Cost Data:
Item - RCT support to B664for 1 FY
Units - lot (RCT Forenan)
Unit Cost - $145,740 ($135, 319. 6)
Units - lot (RCT's)
Unit Cost - $385,170 ($357, 630. 3)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChrLiQ_a.LSuQQQLL_OALeLSi_Oht & Intearation Linear 314.788.501Dollars
Factors 2082 hrs/FTE (inc OT) 5 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 44.408.07IDollars
Eactor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 20.276.66lDollars
Factors 20276.7 Dollars
Activitv ID:  1FAB933000 Description: B664 RCT Mission Support FY03 Cost Risk 1 Schedule Risk 1
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WBS No: 1FABO9

Activitv | D: 1FAB933000 Rockv Flats Closure Proiect \FI)\;;“Squilter Es:;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 0 0 0 496.855 0 496.855 0 496.855
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 137.407 137.407 0 137.407 |
Total for Activity 1FAB933000: 0 0 496.855 137.407 634.262 0 634.262
Line Item 10 - RCT Mission Support
BOE Es;i glétT‘o;s Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an
Experience Item Desc - RCT Support to B664 Operations
Br eakdown of Cost Data:
Item - RCT support to B664for 1 FY
Units - lot (RCT Forenan)
Unit Cost - $145,740 ($135, 319. 6)
Units - lot (RCT s)
Unit Cost - $385,170 ($357,630.3)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 377.746.201Dollars
Factors 2082 hrs/FTE (inc OT) 6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - T; i
I inea [ 119100 20lbolars
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 99,305.361Dollars
E r S
rtment | Linear ‘ 38.101 49|D0 ars
Factors 38101.5 Dollars
Activity ID:  1FAB934000 Description: B664 RCT Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 0 0 0 496.855 0 496.855 0 496.855
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 70.809 70.809 0 70.809
Total for Activitv 1FAB934000: 0 0] 496.855 70.809 567.664 0 567.664
Line Item 10 - RCT Mission Support
BOE Es;i glér‘ors Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an s
Experience Item Desc - RCT Support to B664 Operations

Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1 FY
Units - ot (RCT Forenan)

Unit Cost - $145, 740 ($135,319.6)
Units - lot (RCT's)

Unit Cost - $385,170 ($357,630.3)

Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
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WBS No: 1FABO9

Activity 1D 1FAB934000 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
requi renents to acconplish the sane SOWgiven the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |TechnigaL&quth._OieLaigm&1megLaﬂgn; Linear 377.746.20IDollars
Factors 2082 hrs/FTE (inc OT) 6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23.102.88IDollars
E r S
rtment | Linear 47.706.20IDollars
Factors 47706.2 Dollars
Activity ID:  1FAB935000 Description: B664 RCT Mission Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 0 0 0 185.470 (0] 185.470 (0] 185.470
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 98.965 98.965 0 98.965
Total for Activity 1IFAB935000: 0 0 185.470 98.965 284.435 0 284,435
Line Item 10 - RCT Mission Support
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled w th discussion with building operations nanagers
an s

Experience Item Desc - RCT Support to B664 Operations
Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1/2 FY05

Units - ot (RCT Forenan)

Unit Cost - $72,870 ($67, 659. 8)

Units - lot (RCT's)

Unit Cost - $154,068 ($143,052.1)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_SuQQQLt._OALeLsight & Intearation Linear 125.915.401Dollars
Factors 1041 hrs/FTE (inc OT) 4 FTE 37 $/hr
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1041  hrs/FTE (inc OT) 1 FTE 70 $ihr
0.81727 [SYS 0601001.9285 - Tardet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 70.232.55Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ ZDEPT INo Department | Linear | 28.732.17IDollars
Factors 28732.2 Dollars
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WBS No: 1FABO9

Activity 1D 1FAB940000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1FAB940000 Description: B664 RCT Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Projects 1.00leach EE 0 0 0 158.777 0 158.777 0 158.777
Total for Activity 1FAB940000: 0 0 158.777 0 158.777 0 158.777

Line Item 10 - RCT Special Projects

BOE Estimators Experience
and RCT's

Experience |Item Desc -
Br eakdown of Cost Data
Item - RCT support to
Units - lot (RCT Fore
Unit Cost - $54, 600
Units - lot (RCT's)
Unit Cost - $115, 440

Revi sed Unit Cost -

This estimte includes

Previ ous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers

RCT activities in support of B664 Special Projects
'B664 for 1 FY
man)

Unit Cost Adjustment factor -

Basis for adjustment -

a project productivity/efficiency factor for conmmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Technica| Support, Oversiaht & Intearation Linear 50.983.34|Dollars
Factors 780 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE K271S_ITechnical Supnort. Oversight & Intearation inear 107.793.40lD0 ;ii
Factors 780 hrs/FTE (inc OT) 4 FTE 37 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB941000 Description: B664 RCT Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00/each EE 0 0 0 496.855 0 496.855 0 496.855
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 26.284 26.284 0 26.284
Total for Activity 1IFAB941000: 0 0] 496.855 26.284 523,139 0 523.139

Line Item 10 - RCT Special Projects

BOE Estimators Experience -
and RCT's

Experience |Item Desc -
Br eakdown of Cost Dat a:
Item - RCT support to

Unit Cost - $145,740 (
Units - lot (RCT's)
Unit Cost - $462,204 (

Unit Cost Adjustment f

Revised Unit Cost - (i
Basis for adjustment -

This estimte includes

Previ ous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
RCT activities in support of B664 Special Projects
B664 for 1 FY

Units - ot (RCT Forenan)

$135, 319. 6)
$429, 156. 4)
actor - .9285

n parent heses)
Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support, Oversiaht & Intearation Linear 119.109.20I|Dollars
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB941000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 377.746.20|Dollars
Factors 2082 hrs/FTE (inc OT) 6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 15.835.9
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 10.447.76Dollars
Factors 10447.8 Dollars
Activitv ID:  1FAB942000 Description: B664 RCT Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00/each EE 0 0 0 559.813 0 559.813 0 559.813
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 83.456 83.456 0 83.456
Total for Activity 1FAB942000: 0 0 559.813 83.456 643.269 0 643.269
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s
Experience Item Desc - RCT activities in support of B664 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1 FY
Units - lot (RCT Foreman)
Unit Cost - $145,740 ($135, 319. 6)
Units - lot (RCT s)
Unit Cost - $539, 238 ($500, 682.5)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support, Oversiaht & Intearation Linear 119.109.20(Dollars
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727
Factors 2082 h

rs/FTE (inc OT) 7 FTE

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001.9285 - Taraet Adi
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 57.295.12|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 26.160.87IDollars
Factors 26160.9 Dollars
Activitv ID:  1FAB943000 Description: B664 RCT Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special Proiects 1.00/each EE 0 0 [0] 622.771 [0] 622.771 0 622.771
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 172.229 172.229 0 172.229
Total for Activity 1FAB943000: 0 [0] 622.771 172.229 795.000 0 795.000
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WBS No: 1FABO9

Activity ID 1FAB943000 Rockv Flats Closure Proiect \lj\gisqult ?E:E“ne pet
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - RCT Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s

Experience Item Desc - RCT activities in support of B664 Special Projects
Br eakdown of Cost Data:

Item - RCT support to B664 for 1 FY
Units - lot (RCT Foreman)

Unit Cost - $145,740 ($135, 319. 6)
Units - lot (RCT s)

Unit Cost - $616,272 ($572, 208. 6)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support, Oversiaht & Intearation Linear 119.109.20I|Dollars
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr

0.81727

Factors 2082 hrs/FTE (inc OT) 8 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 124.471.80IDollars
E r S
rtment | Linear 47.757.34|Dollars
Factors 47757.3 Dollars
Activitv ID:  1FAB944000 Description: B664 RCT Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special Projects 1.00/each EE 0 0 0] 559.813 Q 559,813 0 559.813
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 79.781 79.781 0 79.781
Total for Activity 1FAB944000: 0 0 559.813 79.781 639,595 0 639.595
Line Item 10 - RCT Special Projects
BOE Es;i glér‘ors Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an s

Experience Item Desc - RCT activities in support of B664 Special Projects
Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1 FY
Units - ot (RCT Forenan)

Unit Cost - $145, 740 ($135,319.6)
Units - lot (RCT's)

Unit Cost - $539, 238 ($500, 682.5)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘

Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB944000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 119.109.20[Dollars
Factors 2082 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 2082 hrs/FTE (inc OT) 7 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.030.29|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 53.751.16lDollars
Factors 53751.2 Dollars
Activitv ID:  1FAB945000 Description: B664 RCT Special Proiects FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00/each EE 0 0 0] 185.470 0 185.470 0 185.470
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 98.965 98.965 0 98.965
Total for Activity 1IFAB945000: 0 0 185.470 98.965 284.435 0 284,435
Line Item 10 - RCT Special projects
BOE Es;i glétT‘o;s Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an
Experience Item Desc - RCT activities in support of B664 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1/2 FY
Units - lot (RCT Foreman)
Unit Cost - $72,870 ($67,659. 8)
Units - lot (RCT s)
Unit Cost - $154, 068 ($143,052.1)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_&quth,_OieLanm&mLegLaﬂgn; Linear 59,554.58IDollars
Factors 1041 hrs/FTE (inc OT) 1 FTE 70 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1041 hrs/FTE (inc OT) 4 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 70.232.55|Dollars
E r S
rtment | Linear 28.732.17|Dollars
Factors 28732.2 Dollars
Activitv ID:  1IFXXXB9150 Description: End of B664 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 0.44|each EE 4178 1.832 57.092 87.448 0 144,540 19.868 1
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WBSNo: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1FXXXB9150 ) , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
sys Continaency And Escalation [ 100ka [ e | 0 0 ) ) 139.184 139.184 0 139.184
Total for Activity LFXXXBI150: 1.832 57,092 87.448 139.184 283.724 19.868 303.592

Line Item 10 - ES&H Mission Support

BOE

Resources

Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Qperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY (activity quantity multiplier 0.5 used due to B664 ceasing operations June 05)
Units - lot (Safety Engineers)

Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)

Units - lot (Health Physicist)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)

Units - ot (Subcontracted Services)

Unit Cost - $243,960 ($226,517)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K271S |TechniQaLSUQDQLL_OALeLS_LQhI&_lDLEQLaIiQD; Linear 739.63

Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

0.81727 [SYS 0601001 .9285 - Tif;jit: ﬁﬂ'
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried Line

Factors 1810 Hours

0.81727

[SYS 0601001.9285 - Taraet Adi
0

a 4 o]Im[0]V]

0.81727 [SYS 060100].9285 - T:Egjit: ﬁﬂ'
751 |OVERTIME BASE & PRE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried Line

0.81727 [SYS 0601001.9285 - Taraet Adi

Y nea m (0]
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
A52 [TENERA 0000 INONE K271S [Techni i
Factors 1900  hrs/FTE 0.7 FTE 92 $/hr

0.81727 [SYS 06010019285 - T i
inea | 99.380.23Do ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

rs/Fte 0.8 FTE 80 $/hr

Factors 1900

=0

Line ltem SYS - Contingency And Escalation

BOE

Resources

Cost Element ll ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO9 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FXXXB9150 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear [ 102.513.30Dollars
Eﬁf il(:ii;li S? ?rs
rtment | Linear 36.671.17|Dollars
Factors 36671.2 Dollars
WBSNo: _1FABQOA Title: Building 991/984 Support
Activitv ID:  1IFABA10000 Description: B991/984 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 1.317 1.317 40.595 227.531 0 268.126 19.810 287.936
Total for Activity 1FABA10000: 1.317 40.595 227.531 0 268.126 19.810 287.936
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 COperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1448 hours, 72 OT (540 hrs, 27 OI)
Units - |lot (ES&H Managenent |ntegrator)
Unit Cost - 362 hrs (140 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)
Units - ot (Subcontracted Services)
Unit Cost - $243,672
Unit Cost Adjustment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 504.23|Hours
Factors 540 Hours
0.93376 [SYS 0621001 0.933760889 - Final
inea 6.06|Hou
Factors 135 Hours
0.93376__[SYS 0621001 0.933760889 - Fi
L 750 IsTRAIGHTTIMEBASE [ poso lcompriance inspecTors | R100s |RMRS Salaried | Linear \ 630.29lHours
Factors 675 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear 25 ?1|Hours
Factors 27 Hours
0.93376 [SYS 0621001 0.933760889 - Final
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 31 l%1|Hours
Factors 33.75 Hours
0.93376__[SYS 0621001 0.933760889 - Fi
|_as2 |TENERA | 0000 INONE | k2715 |Technical Support. Oversi i 36.595.96/D0
Factors 710 hrs/fte 0.6 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fina
ica [ inea 90.935.40|Dolla
Factors 710 hrs/fte 3.6 FTE 80 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABA11000 Description: B991/984 ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00leach EE 3.091 3.091 95.254 492.243 Q0 587.496 45,436 632.932
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WBSNo: 1FABOA Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FABA11000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion | 1 Oo\e_a | EE | 0 0 0 0 33.482 33.482 0 33.482
Total for Activitvy 1IFABA11000: 3.091 95.254 492,243 33.482 620.979 45.436 666.415

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 COperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 O

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336.1 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.58 hrs, 83.57 OT)

Units - ot (Subcontracted Services)

Unit Cost - $602,300 ($559, 236)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours

Factors 1448 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

0.81727 [SYS 0601001 .9285 - Tif;jit: ﬁﬂ'
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 58 84|Hours
Factors 72 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours |
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Target Adi
N 0000 [NON al Supr ) i 9.8 Dollars |
Factors 1900 hrs/fte 0.5 Fte 90 $/hr
0.81727 [SYS 0601001.9285 - Taraget Adi
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S_ITechni i
Factors 1900 hrs/fte 34 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 20.173.09|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 13.309.15Dollars
Factors 13309.2 Dollars
Activitv ID:  1IFABA12000 Description: B991/984 ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00leach EE 3.091 3.091 95.254 276.401 0 371.655 33.625 405.280
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WBS No: 1FABOA Rockv Elats Closure Proiect Proiect Baseline Devl
Activity | D: 1FABA12000 ) ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
lsys  Icontingencv And Escalation [ 100la [ EE | 0 0 Q 0 60.418 60.418 0 60.418
Total for Activity 1IFABA12000: 3.091 95.254 276.401 60.418 432.073 33.625 465.698

Line Item 10 - ES&H Mission Support

BOE

Resources

Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 COperations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 O

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 362 hrs (336.1 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.58 hrs, 83.57 OT)

Units - ot (Subcontracted Services)

Unit Cost - $338,200 ($314,019)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours

Factors 1448 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 362 Hours

0.81727 [SYS 0601001 .9285 - Tif;jit: ﬁﬂ'
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 58 84|Hours
Factors 72 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 55|Hours |
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Target Adi
N 0000 [NON 3l Supg o) i 950.69|Dallars |
Factors 1900 hrs/fte 0.2 Fte 90 $/hr
0.81727 [SYS 0601001.9285 - Taraget Adi
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S_ITechni i
Factors 1900 hrs/fte 2 FTE 80 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 41.479.10
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.939.30Dollars
Factors 18939.3 Doallars
Activitv ID:  1FABA20000 Description: B991/984 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00leach EE 0 0 [0] 29.171 [0] 29.171 0 29.171
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WBS No: 1FABOA

Activitv | D: 1FABA20000 Rockv Flats Closure Proiect \?\;l;lse{:ilter Es:;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity 1FABA20000: | ol 0 29.171] ol 20.171] 0 29171
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $32,092
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52[TENERA 0000 INONE K271S_ITechnical Support. Oversight & Intearation Linear 6.099.33|Dollars
Factors 710 hrs/fte 0.1 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fina
Factors 710 hrs/fte

al Supr aht & Jrati nea 0 Dolla
0.4 FTE 87 $/hr

Activitv ID:  1FABA21000

0.93376 [SYS 0621001 0.933760889 - Final
Description: B991/984 ES&H Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00leach EE 0 0 0 82.446 0 82.446 0 82.446
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 4.361 4.361 0 4.361
Total for Activity 1FABA21000: 0 0 82.446 4.361 86.808 0 86.808
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Speci al
Br eakdown of Cost Data:

Projects (AB, FHA, Safety, Conpliance)

Units - lot (Subcontracted Services)
Unit Cost - $100, 880 ($93, 667)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project

productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
As2_[TENERA 0000 INONE k271S_|Technical Sunnort. Oversiaht & Intearation | Linear 14.285.91|Dollars
Factors 1900 hrs/fte 0.1 FTE 92 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Factors 1900 hrs/fte

ical Supr iaht & Jrati 3 \ 55.901 'zﬂ|r)oa[5
0.4 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K271S_ITechnical Sunport. Oversiaht & Intearation inear 12.259.07|Dollars
Factors 15000  dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 [INONE ZDEPT |No Department Linear 2.627.771Dollars
Factors 2627.77 Dollars
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XVC‘?S,R‘TD iiﬁg%\moo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear | 1733.66lDollars
Factors 1733.66 Dollars
Activity ID:  1FABA22000 Description: B991/984 ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00/each EE 0 0 0 40.210 0 40.210 0 40.210
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 5.994 5.994 0 5.994
Total for Activity 1FABA22000: 0 0 40.210 5.994 46.204 0 46.204
Line Iltem 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $49,200 ($45, 682)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |Technica| Support, Oversiaht & Intearation Linear 27.950.69|Dollars
Factors 1900 hrs/fte 0.2 FTE 90 $/hr
0.81727 [SYS 0601001.9285 - T i
inea \ 12.259.07/Do ;[;
Factors 15000 dollars (FHA)
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.115.34Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.879.06lDollars
Factors 1879.06 Dollars
Activitv ID:  1FABA30000 Description: B991/984 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 4.349 4,349 101.756 0 0 101.756 49,657 151.413
Total for Activitv 1FABA30000: 4.349 101.756 0 0 101.756 49,657 151.413
Line Item 10 - RCT Mission Support
BOE Estimators Experience -

Previ ous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B991/984 Operations
Br eakdown of Cost Dat a:
Item- RCT support for 1 FY
Units - ot (RCT Forenan)
Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
Units - lot (RCT's)
Unit Cost - 9,050 hrs, 1355 OT (3375 hrs, 506.25 OT)
Unit Cost Adjustment factor - .3729
Revised Unit Cost - (in parentheses)

Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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Proiect Baseline Devl

XVC?ST’\\I/(TD iEQEZ@OOOO Rockv Flats Closure Proiect WBSFilt 1FAB
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * SartsIn EY R
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S |RMRS Salaried Linear 630.29
Factors 675 Hours
0.93376 [SYS 0621001 0.933760889 - Fina

0.93376 [SYS 0621001 0.933760889 - Fina
| Linear 94 l%4|Hours

Factors 101.25 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 101.25 hrs/FTE OT 5 FTE
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FABA31000 Description: B991/984 RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 10.205 10.205 238.764 0 0 238.764 113.891 352.655
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 18.655 18.655 0 18.655
Total for Activitv 1FABA31000: 10.205 238.764 0 18.655 257.420 113.891 371.310
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s

Experience Item Desc - RCT Support to B991/984 Qperations
Br eakdown of Cost Data:

Item - RCT support for 1 FY

Units - lot (RCT Foreman)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (RCT s)

Unit Cost - 9,050 hrs, 1355 OT (8,403 hrs, 1258 QT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department Curve Quantity Units
1.479.26|Hours

Resources Cost Element dll
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | R100S |RMRS Salaried Linear

Factors 1810 Hours

0.81727

0.81727 [SYS 0601001.9285 - Tamﬁ ﬁﬂ'
J | Linear ‘ 222.30
Factors 272 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 1.107.40|

Factors 271 hrs/FTE OT 5 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation
BOE

Resources Cost Element
CON_[CONTINGENCY 0000 _[NONE ZDEPT [No Department Linear

Factors 240 Dollars

ill Department Curve Quantity Units
11.239.96/Dollars
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XVC?S,R‘TD iiﬁgiglooo Rockv Flats Closure Proiect \'j\gis‘*;',n Es:eB”“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear [ 7.41554lD0llars
Factors 741554 Dollars
Activity ID:  1FABA32000 Description: B991/984 RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 10.205 10.205 238.764 0 0 238.764 84.284 323.048
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 48.159 48,159 0 48.159
Total for Activity 1FABA32000: 10.205 238.764 0 48.159 286.924 84.284 371.207
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s
Experience Item Desc - RCT Support to B991/984 Qperations
Br eakdown of Cost Dat a:
Item - RCT support for 1 FY
Units - lot (RCT Forenan)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
Units - lot (RCT s)
Unit Cost - 9,050 hrs, 1355 OT (8,403 hrs, 1258 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 1.479.26/Hours
Factors 1810 Hours
0.81727
Factors 1810 hrs/fte 5 FTE
Factors 272 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 1.107.40|
Factors 271 hrs/FTE OT 5 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 33.062.95|Dollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 15.096.49Dollars
Factors 15096.5 Dollars
WBS No: 1FABOB Title: Buildina 569 & 750 Pad Support
Activity ID:  1FABB10000 Description: B569 & 750 Pad ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/ea EE 1.569 1.569 54.753 204.195 0 258.948 26.720 285.668
Total for Activity 1TFABB10000: 1.569 54.753 204.195 (0] 258.948 26.720 285.668
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc -

ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Conpliance)
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WBS No: 1FABOB Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FABB10000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1448 hours, 72 OT (540 hrs, 27 OI)
Units - |ot (ES&H Manager)
Unit Cost - 905 hrs (337.5 hrs)
Units - |ot (ES&H Managenent |ntegrator)
Unit Cost - 181 hrs (67.5 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 On)
Units - ot (Subcontracted Services)
Unit Cost - $218, 680
Unit Cost Adjustment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS R100S |RMRS Salaried Linear 504.23
Factors 540 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
a 4{Hou
Factors 337.5 Hours
Factors 67.5 Hours
0.93376 [SYS 0621001 0.933760889 - Final
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 630 7Q|Hours
Factors 675 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 25 ?1|Hours
Factors 27 Hours
0.93376 [SYS 0621001 0.933760889 - Final
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS S100S [SSOC Salaried | Linear ‘ 31 R1|Hours
Factors 33.75 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
N 0000 [NON al Supe o) inea 91.489.89|Dolla
Factors 710 hrs/FTE 15 FTE 92 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
ASH_|SUBCONTRACTED SRVS [ o000 INONE K271S [Technical Support. Oversiaht & Intearation inear 112.704.90/Do ;i
Factors 710 hrs/FTE 2 FTE 85 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABB11000 Description: B569 & 750 Pad ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/ea EE 3.683 3.683 128.484 560.722 Q0 689,206 61.287 750,493
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 39.701 39.701 0 39.701
Total for Activity 1IFABB11000: 3.683 128.484 560.722 39.701 728.907 61.287 790.194
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nanagi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 O
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WBS No:
Activitv | D:

Resources Cost Element ll Department

1FABOB

Rockv Flats Closure Proiect Proiect Baseline Devl
1FABB11000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - ot (ES&H Manager)

Unit Cost - 905 hrs (840 hrs)

Units - ot (ES&H Managenent |ntegrator)

Unit Cost - 181 hrs (168 hrs)

Units - ot (Conpliance |nspectors)

Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 On)
Units - ot (Subcontracted Services)

Unit Cost - $686,090 ($637, 035)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours
Factors 1448 Hours

0.81727

[SYS 0601001 .9285 - Target Adi

ISYS 0601001 .9285 - T i
. \ 147.93 ;2ij;

0.81727 [SYS 0601001 .9285 - Tif;ﬁit: ﬁﬂ'
750 |STRAIGH ME BASE P050 |ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Line
Factors 1810 Hours

Factors 905 Hours

0.81727

Factors 181 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried |

Linear ‘ 58 84|Hours |
Factors 72 Hours
0.81727 [ISYS 0601001 .9285 - Tgfgji ﬁﬂ'
751 |OVERTIME BASE & PRE P050 |ICOMPLIANCE INSPECTORS S100S [SSOC Salaried | Line
Factors 90 Hours
0.81727 ISYS 0601001 .9285 - Taret Adi
N 0000 NON ;| lo]e O i 0 M
Factors 1900 hrs/FTE 1.8 FTE 92 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900  hrs/FTE 23 FTE 85 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23.920.011Dollars
E r S
rtment | Linear ‘ 15,781 18|D01IaLs_|
Factors 15781.2 Dollars
Activity ID:  1FABB12000 Description: B569 & 750 Pad ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00lea EE 3.683 3.683 128.484 450.783 0 579.266 45,355 624.621
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 93.117 93.117 0 93.117
Total for Activity 1TFABB12000: 3.683 128.484 450,783 93.117 672.384 45,355 717.739
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WBS No: 1FABOB
Activity | D: 1FABB12000

Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devi
. . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Conpliance)

Br eakdown of Cost Data:
Units - lot (Safety Engineers)

Units - |lot (ES&H Manager)
Unit Cost - 905 hrs (840 hrs)

Unit Cost - 181 hrs (168 hrs)

Unit Cost - $551,570 ($512, 133)

This estinmate includes a project

Unit Cost - 1448 hours, 72 OT (1344.5 hrs,

Item - Technical Support for 1 FY

Units - lot (ES&H Managenent |ntegrator)

Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs,
Units - lot (Subcontracted Services)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

83.5 OT)

66. 85 OT)

based on reduced resource

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element

ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours
Factors 1448 Hours
0.81727

Factors 905 Hours

[SYS 0601001 .9285 - Target Adi

Factors 181 Hours

0.81727

[SYS 0601001 .9285 - T i
. \ 147.93 ;2ij;

0.81727 [SYS 0601001.9285 - Taraet Adi

[ 750 ISTRAIGHTTIMEBASE | P050 |COMPLIANCE INSPECTORS | S100S [SSOC Salaried

Factors 1810 Hours

| Linear \ 1.479.26lHours |

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried

Factors 72 Hours

| Linear ‘ 58 84|Hours

[ 751 lovErTIMEBASE&PRE. | P050 |COMPLIANCE INSPECTORS | S100S |SSOC Salaried

0.81727 [SYS 060100].9285 - T:Egjit: ﬁﬂ'
| Line

Factors 90 Hours
0.81727 [SYS 0601001 .9285 - Target Adi
[ 52 [TENERA [ 0000 INONE [ k2715 ITechni i
Factors 1900  hrs/FTE 14 FTE 92 $/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 19 FTE 85 $/hr
0.81727 [SYS 0601001 .9285 - Tarcet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 63.928.03|Dallars
E I ars
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment | Linear | 29.189.45Dallars
Factors 29189.5 Dollars
Activitv ID:  1FABB13000 Description: B569 & 750 Pad ES&H Mission Support FY03 Cost Risk 1 Schedule Risk 1
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WBS No: 1FABOB

Activity ID 1FABB13000 Rockv Flats Closure Proiect \?\;l;)ise{lj'lt Es:;line pet
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00lea EE 3.683 3.683 128.484 357.769 0 486.253 44,455 530.708
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 146.769 146.769 0 146.769
Total for Activity 1FABB13000: 3.683 128.484 357.769 146.769 633.022 44,455 677.477
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 On)
Units - |lot (ES&H Manager)
Unit Cost - 905 hrs (840 hrs)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 181 hrs (168 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
Units - lot (Subcontracted Services)
Unit Cost - $437,760 ($406, 460)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours
Factors 1448 Hours
0.81727 [SYS 0601001.9285 - T

Factors

Sas6atiours |

[SYS 0601001.9285 - Taraet Adi

0.81727

147.93

Factors 181 Hours
0.81727 [SYS 0601001.9285 - Taraget Adi
750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS S100S [SSOC Salaried Linear ‘ 1.479 26|Hours
Factors 1810 Hours
0.81727 [SYS 060100].9285 - Ta[ﬂﬁl Adi
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 58.84IHours
Factors 72 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
751 |OVERTIME BASE & PRE P050 |ICOMPLIANCE INSPECTORS S100S [SSOC Salaried Line
Factors 90 Hours
0.81727 [SYS 0601001.9285 - Taraget Adi
[ as2 [TENERA [ 0000 INONE [ k2715 ITechni i
Factors 1900 hrs/FTE 1.2 FTE 92 $/hr

[SYS 0601001.9285 - T

0.81727

186.337.90|Do ;E;

Factors 1900 hrs/FTE 1.5 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:

Rockv Flats Closure Project o Sase oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 106.071.40lDollars
Eiﬁf il(ig(iﬁ B? ?fs
rtment | Linear 40.697.49IDollars
Factors 40697.5 Dollars
Activitv ID:  1FABB14000 Description: B569 & 750 Pad ES&H Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00lea EE 2.691 2.691 93.771 268.327 0 362.097 26.443 388.541
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 55.373 55.373 0 55.373
Total for Activity 1FABB14000: 2.691 93.771 268.327 55.373 417.470 26.443 443,913
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:
Item - Technical Support for 3/4 FY
Units - lot (Safety Engineers)
Unit Cost - 1006 hours, 54 OT (934 hrs, 50 OT)
Units - ot (ES&H Manager)
Unit Cost - 671 hrs (623 hrs)
Units - ot (ES&H Managenent |ntegrator)
Unit Cost - 136 hrs (126 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1358 hrs, 68 OT (1261 hrs, 63 OT)
Units - ot (Subcontracted Services)
Unit Cost - $328,320 ($304, 845)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS R100S |RMRS Salaried Linear
Factors 1006 Hours

Factors

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 44 13|Hours
Factors 54 Hours
0.81727 [SYS 0601001 .9285 - Ta[ﬂﬁl Adi
751 |OVERTIME BASE & PRE P0O50 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 55.57IHours
Factors 68 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as2 [ITENERA [ 0000 INONE [ k2715 ITechni i
Factors 1425 hrs/FTE 1.2 FTE 92 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOB

Activitv | D: 1FABB14000 Rockv Flats Closure Proiect \?\glsquilter ?s:eslme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 139.753.50[Dollars
Factors 1425 hrs/FTE 15 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 18.066.44|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 37.306.23Dollars
Factors 37306.2 Dollars
Activitv ID:  1FABB20000 Description: B569 & 750 Pad ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00lea EE 0 0 0 64.713 0 64.713 0 64.713
Total for Activity 1IFABB20000: 0 0 64.713 0 64,713 0 64.713
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - ot (Subcontracted Services)
Unit Cost - $70,369 (%$45,369 + $25,000 for FHA not yet conpleted for FYO0O)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 25.458.06lDollars
Factors 710 hrs/FTE 0.4 FTE 96 $/hr

0.93376
Factors 710 hrs/FTE 0.3 FTE 80 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE K271S [Technical Support. Oversiaht & Intearation inear 23.344.02|po ;i
Factors 25000 dollars (FHA)
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FABB21000 Description: B569 & 750 Pad ES&H Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00lea EE 0 0 0 119.657 0] 119.657 0 119.657
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 6.330 6.330 0 6.330
Total for Activity 1TFABB21000: 0 0 119.657 6.330 125,987 0 125.987
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Units - ot (Subcontracted Services)
Unit Cost - $146,410 ($135, 942)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanined procedures
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XVC?ST’\\I/(TD iiﬁgggmoo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 59.628.14IDollars
Factors 1900 hrs/FTE 0.4 FTE 96 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 25000 dollars (FHA)
0.81727 [SYS 0601001.9285 - T i
ical Supr iaht & Intearati inea [ 30 506 salbolars
Factors 1900 hrs/FTE 0.3 FTE 85 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.813.75|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2516.110Dollars
Factors 2516.11 Dollars
Activitv ID:  1FABB22000 Description: B569 & 750 Pad ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/ea EE 0 0 0 91.551 0 91.551 0 91.551
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 13.648 13.648 0 13.648
Total for Activity 1FABB22000: 0 0 91.551 13.648 105.199 0 105.199
Line Item 10 - ES&H Special projects
BOE Esti mat ors Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $112,020 ($104, 011)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
As2_[TENERA 0000 INONE K271S_[Technical Sunport. Oversiaht & Intearation | Linear 44,721 11]Dollars
Factors 1900 hrs/FTE 0.3 FTE 96 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
Factors 25000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K271S_ITechni i
Factors 1900 hrs/FTE 0.2 FTE 85 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 9.369.94|Dollars
Factors 9369.94 Dollars
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WBS No: 1FABOB

Activity ID 1FABB22000 Rockv Flats Closure Proiect \?\gisqult Es:;line o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department | Linear | 427830
Factors 4278.3 Dollars
Activity ID:  1FABB23000 Description: B569 & 750 Pad ES&H Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special proiects 1.00/ea EE 0 0 0 76.644 0 76.644 0 76.644
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 21.196 21.196 0 21.196
Total for Activity 1FABB23000: 0 0 76.644 21.196 97.840 0 97.840
Line Item 10 - ES&H Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $93, 780 ($87,075)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S_ITechnical Supnort. Oversight & Intearation Linear 29.814.07Dollars
Factors 1900 hrs/FTE 0.2 FTE 96 $/hr
0.81727
Factors 1900 hrs/FTE 0.2 FTE 85 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
A5H |SUBCONTRACTED SRVS 0000 INONE K271S |Techn'ga Support. Oversiaht & Intearation inear 20.431.791Dollars
Factors 25000 dollars (FHA)
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 15.318.61IDollars
E r S
rtment | Linear ‘ 5.877 44|Do ars
Factors 5877.45 Dollars
Activitv ID:  1FABB30000 Description: B569 & 750 Pad RCT Mission Supnort Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 2,710 2.710 63.040 161.690 0 224,730 30.764 255.494
Total for Activity 1FABB30000: 2.710 63.040 161.690 0 224,730 30.764 255.494
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s
Experience Item Desc -

RCT Support to B569 & 750 Pad Operations
Br eakdown of Cost Data:
Item - RCT support for 1 FY
Units - lot (RCT Foreman)
Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
Units - lot (RCT s)
Unit Cost - 5,430 hrs, 272 OT (2025 hrs,

101. 25 Q)
Units - lot (Subcontracted RCT services)
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WBS No: 1FABOB Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FABB30000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $173,160
Unit Cost Adjustment factor - .3729 (I abor)
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 630.29[Hours
Factors 675 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear 1.890 87|Hours
Factors 675 hrs/FTE 3 FTE
0.93376 [SYS 0621001 0.933760889 - Fina
RTIM ! alaried Linear ‘ 94 R4|Hours
Factors 101.25 Hours
0.93376 [SYS 0621001 0.933760889 - Final
Y d A i ‘ 94 54|Hours
Factors 101.25 hrs/FTE 1 FTE
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE K271S [Technical Support. Oversiaht & Intearation inear 161.690.00/Do ;ii
Factors 780 hrs/FTE (inc OT) 6 FTE 37 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABB31000 Description: B569 & 750 Pad RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 3.403 3.403 86.591 314,789 0] 401.380 41.304 442,684
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 23418 23.418 0 23418
Total for Activity 1TFABB31000: 3.403 86.591 314.789 23.418 424,798 41.304 466,102
Line Item 10 - RCT Mission Support
BOE Es;i glér‘ors Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
an s
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Br eakdown of Cost Data:
Item- RCT support for 1 FY
Units - ot (RCT Forenan)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (RCT's)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (Subcontracted RCT services)
Unit Cost - $385,170 ($357, 630)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.479.26lHours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

a 4 o]lm[0]V]

Factors 1810 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABOB Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FABB31000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Linear ‘ 222.30
Factors 272 Hours
0.81727 [SYS 0601001.9285 - Target Adi
751 |OVERTIME BASE & PRE 050 |RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 222.30
Factors 272 hrs/FTE

FTE

Factors 2082

=0

rs/FTE (inc OT) FTE

0.81727 [SYS 0601001.9285 -

37
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 9.308.65|Dollars
Factors 9308.65 Dollars
Activitv ID:  1FABB32000 Description: B569 & 750 Pad RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 1.702 1.702 48,514 377.746 0 426.260 17.125 443.386
SYS Continaencv And Escalation 1.00lea EE (0] (0] 0 0] 66.099 66.099 0 66.099
Total for Activity 1IFABB32000: 1.702 48514 377.746 66.099 492,359 17.125 509.485
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Br eakdown of Cost Data:
Item - RCT support for 1 FY
Units - ot (RCT Forenan)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (Subcontracted RCT services)
Unit Cost - $462,204 ($429, 156)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 1.479.26/Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 222.30
0.81727

Factors 2082

=0

rs/FTE (inc OT)

6 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 45.379.13IDollars
Factors 45379.1 Dollars
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WBS No:

1FABOB

Activity | D: 1FABB32000

[ Esc lEscALATION

Factors 20720.0 Dollars

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

[ 0000 INONE

Proiect

Baseline Devl

WBSFilter 1FAB
Activity Filter  *

[ ZDEPT INo Department

SartsIn FY *

Linear | 20.720.04lDollars ]
Activitv ID:  1FABB33000 Description: B569 & 750 Pad RCT Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 1.702 1.702 48,514 377.746 0 426.260 16.786 443.046
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 122.526 122.526 0 122,526
Total for Activity 1FABB33000: 1.702 48,514 377.746 122.526 548.786 16.786 565.572
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers

and RCT' s

Experience Item Desc - RCT Support to B569 & 750 Pad QOperations

Br eakdown of Cost Data:

Item - RCT support for 1 FY

Units - lot (RCT Foreman)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)

Units - lot (Subcontracted RCT services)

Unit Cost - $462,204 ($429, 156)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours
| 0.81727 [SYS 0601001.9285 - T:

Factors 2082 hrs/FTE

Linear ‘ ??:;qrﬁ_;ﬁuq:l

0.81727 [SYS 0601001.9285 - Taraet Adi

(inc OT) 6 FTE

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001.9285 - Taraet Adi
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 88.550.59Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 33.975.00lDollars
Factors 33975.1 Dollars
Activity ID:  1FABB34000 Description: B569 & 750 Pad RCT Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 1.277 1.277 36.397 283.400 0 319.797 10.264 330.061
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 47.038 47.038 0 47.038
Total for Activity 1FABB34000: 1.277 36.397 283.400 47.038 366.836 10.264 377.099
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s
Experience Item Desc -

Br eakdown of Cost Data:
Item - RCT support for

Units - lot (RCT Foreman)

RCT Support to B569 & 750 Pad Operations
3/4 FY
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WBS No:
Activitv | D:

Resources

1FABOB Rockv Flats Closure Proiect Proiect Baseline Devl

1FABB34000 Baseline Cost and Basis of Estimate \AB.S.F'“e.r 1FAB
Activity Filter — *

SartsIn FY *

Unit Cost - 1358 hrs, 204 OT (1261 hrs, 189.4 On)
Units - lot (Subcontracted RCT services)
Unit Cost - $346,764 ($429, 156)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve

Quantity

Units

750 |STRAIGHT TIME BASE MOQ10 |FOREMEN [ TEAM LEADS / GROUP | R100S |RMRS Salaried Linear

1.109.85|Hours

Factors 1358 Hours

Factors 204 Hours

0.81727 [SYS 060100].9285 - Tifgﬁit: ﬁg'
Line

0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1562  hrs/FTE (inc OT) 6 FTE 37 $/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 15.347.24/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 31.691.22Dollars
Factors 31691.2 Dollars
WBS No: 1FABOC Title: Building 904/906 Support
Activity ID:  1FABC10000 Description: B904/906 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 1.850 1.850 52.473 113.633 0 166.106 25.607 191.713
Total for Activity 1FABC10000: 1.850 52.473 113.633 0 166.106 25.607 191.713
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Breakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 1267 hours, 63 OT (472.5 hrs, 23.5 OI)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 181 hrs (67.5 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 3620 hrs, 181 OT (1350 hrs, 67.5 OT)
Units - lot (Subcontracted Services)
Unit Cost - $121,694
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustnment - support for remainder of FYOO (May 22 to Sep30)
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 441.20

Factors 472.5 Hours

0.93376 [SYS 0621001 0.933760889. - Final
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WBS No: LFABOC Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FABC10000 : ' . WBSFilter 1FAB

Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i

Factors 67.5 Hours

0.93376 [SYS 0621001 0.933760889 - Final
[ 750 ISTRAIGHTTIMEBASE | P050 |COMPLIANCE INSPECTORS | R100S IRMRS Salaried [ Linear | 1260.58Hours
Factors 1350 Hours

e e s
[ 751 lovErTIMEBASE&PRE. | E120 ISAFETYENGINEERS | R100S |RMRS Salaried | Line

Factors 235 Hours

0.93376 [SYS 0621001 0.933760889 - Final

[ 751 lOVERTIMEBASE&PRE. | P050 |COMPLIANCE INSPECTORS | R100S IRMRS Salaried [ Linear \ 63.03lHours
Factors 67.5 Hours

0.93376 [SYS 0621001 0.933760889 - Final
[ 52 [TENERA [ 0000 INONE [ k2715 ITechni i
Factors 710 hrs/FTE 0.1 Fte 99 $/hr

rs/fte 1.9 FTE 85 $/hr

Factors 710 h
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABC11000 Description: B904/906 ES&H Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 ES&H Mission Supnort 1.00leach EE 4.341 4,341 123.152 226.556 0 349.708 58.743 408.451
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 21.607 21.607 0 21.607
Total for Activity 1FABC11000: 4,341 123.152 226.556 21.607 371.315 58.743 430.058

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 Q)

Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 181 hrs (168 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)

Units - lot (Subcontracted Services)

Unit Cost - $277,210 ($257, 389)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4

0.81727 [SYS 0601001 9285 - T i
inea \ 147.93 ;2ij;

0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 2.958 R?|Hours |

Factors 3620 Hours

Factors 1267 Hours

Factors 181 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activity 1D 1FABC11000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 51.49
Factors 63 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 147 93|Hours

Factors 181 Hours
0.81727 [ISYS 0601001 .9285 - T%
N ical Sunt inea | 15372.88D0
Factors 1900 hrs/FTE 0.1 FTE 99 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrsl/fte 1.7 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 13.018.33|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 8588.82IDollars
Factors 8588.82 Dollars
Activitv ID:  1FABC12000 Description: B904/906 ES&H Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4.341 4.341 123.152 226.556 [0] 349,708 43,473 393,180
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 58.615 58.615 0 58.615
Total for Activity 1FABC12000: 4,341 123,152 226.556 58.615 408.323 43.473 451.795

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 Q)
Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 181 hrs (168 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
Units - lot (Subcontracted Services)

Unit Cost - $277,210 ($257, 389)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4
Factors 1267 Hours
0.81727

[SYS 0601001 .9285 - T i
. \ 147.93 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi
Linear \ 2.958.52Hours |

Factors 181 Hours

[ 750 IsTRAIGHTTIMEBASE | Po50 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried
Factors 3620 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activity 1D 1FABC12000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 51.49
Factors 63 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 147 93|Hours

Factors 181 Hours
0.81727 [ISYS 0601001 .9285 - T%
N ical Sunt inea | 15372.88D0
Factors 1900 hrs/FTE 0.1 FTE 99 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrsl/fte 1.7 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 18.373.89lDollars
Factors 18373.9 Doallars
Activitv ID:  1FABC13000 Description: B904/906 ES&H Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4.341 4.341 123.152 226.556 [0] 349.708 42.611 392,318
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 108.497 108.497 0 108.497
Total for Activity 1IFABC13000: 4,341 123.152 226.556 108.497 458.205 42.611 500.815

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 Q)
Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 181 hrs (168 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
Units - lot (Subcontracted Services)

Unit Cost - $277,210 ($257, 389)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4
Factors 1267 Hours
0.81727

[SYS 0601001 .9285 - T i
. \ 147.93 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi
Linear \ 2.958.52Hours |

Factors 181 Hours

[ 750 IsTRAIGHTTIMEBASE | Po50 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried
Factors 3620 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activity 1D 1FABC13000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 51.49
Factors 63 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried Linear ‘ 147 93|Hours

Factors 181 Hours
0.81727 [ISYS 0601001 .9285 - T%
N ical Sunt inea | 15372.88D0
Factors 1900 hrs/FTE 0.1 FTE 99 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrsl/fte 1.7 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 78.411.79Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 30.085.04Dollars
Factors 30085.0 Dollars
Activitv ID:  1FABC14000 Description: B904/906 ES&H Mission Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Support 1.00/each EE 4.341 4.341 123.152 201.711 [0] 324.863 34.729 359.592
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 51.247 51.247 0 51.247
Total for Activity 1FABC14000: 4.341 123.152 201.711 51.247 376.110 34.729 410.839

Line Item 10 - ES&H Mission Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 Q)
Units - lot (ES&H Managenent |ntegrator)

Unit Cost - 181 hrs (168 hrs)

Units - lot (Conpliance |nspectors)

Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
Units - lot (Subcontracted Services)

Unit Cost - $246,810 ($229, 163)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.035.4
Factors 1267 Hours
0.81727

[SYS 0601001 .9285 - T i
. \ 147.93 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi
Linear \ 2.958.52Hours |

Factors 181 Hours

[ 750 IsTRAIGHTTIMEBASE | Po50 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried
Factors 3620 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activity 1D 1FABC14000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 51.49
Factors 63 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 147 93|Hours

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried

Factors 181 Hours
0.81727 [ISYS 0601001 .9285 - T%
N A Sunr inea | 15372.88D0
Factors 1900 hrs/FTE 0.1 FTE 99 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrsl/fte 15 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 16.720.36IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 34526.65Dollars
Factors 34526.7 Dollars
Activitv ID:  1FABC15000 Description: B904/906 ES&H Mission Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 1.00leach EE 2171 2171 61.576 38.743 0 100.319 21.428 121.747
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 64.963 64.963 0 64.963
Total for Activity 1FABC15000: 2171 61.576 38.743 64.963 165.282 21.428 186.710
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 633.5 hours, 31.5 OT (588 hrs, 29.25 OT)
Units - lot (ES&H Managenent |ntegrator)
Unit Cost - 90.5 hrs (84 hrs)
Units - lot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90.5 OT (1680.5 hrs, 84 OT)
Units - lot (Subcontracted Services)
Unit Cost - $47,405 ($44,016)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 517.74|Hours
Factors 633.5 Hours
0.81727

[SYS 0601001 .9285 - T i
. \ 73.96/Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line

Factors 90.5 Hours

[ 750 IsTRAIGHTTIMEBASE | Po50 |COMPLIANCE INSPECTORS | R100S |RMRS Salaried
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Page 195 of 209 6/23/00 9:02:55 AM OFFICIAL USE ONLY




WBS No: 1FABOC

Activity 1D 1FABC15000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE E120 [SAFETY ENGINEERS R100S [RMRS Salaried Linear ‘ 25 74|Hours |
Factors 315 Hours

751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried

Factors 90.5 Hours

0.81727 [SYS 06010019285 - Taraet Adi
73.96/Hours |

Linear ‘

Factors 950 hrs/FTE 0.1 FTE 99 $/hr

0.81727 [SYS 0601001.9

0.81727 [SYS 0601001.9285 - Taraet Adi
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 950 hrs/fte 0.5 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 46.102.43Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 18.860.52Dollars
Factors 18860.5 Doallars
Activitv ID:  1FABC20000 Description: B904/906 ES&H Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00leach EE 0 0 0 33.989 0 33.989 0 33.989
Total for Activity 1FABC20000: 0 0 33.989 0 33,989 0 33.989
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - ot (Subcontracted Services)
Unit Cost - $36,400 ($28,400 + $8,000 for FHA not yet conpleted for FY0O)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 26.518.81|Dollars
Factors 710 hrs/fte 0.5 FTE 80 $/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 7.470.09]Do ;i
Factors 8000 dollars (FHA)
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABC21000 Description: B904/906 ES&H Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00/each EE 0 0 0] 78.458 0 78.458 0 78.458
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.150 4.150 0 4.150
Total for Activity LTFABC21000: 0 0 78.458 4.150 82.609 0 82.609
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - ot (Subcontracted Services)
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WBS No: 1FABOC

Activity ID 1FABC21000 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Z?anne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $96, 000 ($89, 136)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
Resources Cost Element ll Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 62.112.64|Dollars
Factors 1900 hrs/fte 0.5 FTE 80 $/hr
0.81727

[SYS 0601001 .9285 - Target Adi
ON o4
Factors 20000

dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.500.65Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.649.80Dollars
Factors 1649.8 Doallars
Activity ID:  1FABC22000 Description: B904/906 ES&H Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00leach EE 0 0 0 78.458 0 78.458 0 78.458
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 11.696 11.696 0 11.696
Total for Activity 1FABC22000: 0 0 78.458 11.696 90.154 0 90.154
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $96,000 ($89, 136)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |TeChniQa.LSA1QDQLL_OALeLS_iQhL&_lDLEQLaIiQD; Linear 62.112.64|Dollars
Factors 1900 hrs/fte 0.5 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 20000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 8.029.94|Dollars
Factors 8029.94 Dollars

Page 197 of 209 6/23/00 9:02:56 AM OFFICIAL USE ONLY




WBS No: 1FABOC

Activity 1D 1FABC22000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear | 3.666.46lDollars
Factors 3666.46 Dollars
Activitv ID:  1FABC23000 Description: B904/906 ES&H Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00leach EE 0 0 0 41.190 0 41.190 0 41.190
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 11.391 11.391 0 11.391
Total for Activity 1FABC23000: 0 0 41.190 11.391 52.582 0 52.582
Line Iltem 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Data:
Units - lot (Subcontracted Services)
Unit Cost - $50,400 ($46, 796)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 24.845.06|Dollars
Factors 1900 hrs/fte 0.2 FTE 80 $/hr
Factors 20000  dollars (FHA)

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 8.232.65/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 3.158.70Dollars
Factors 3158.70 Dollars
Activitv ID:  1FABC24000 Description: B904/906 ES&H Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ES&H Special Proiects 1.00/each EE 0 0 Q 41,190 Q0 41.190 0 41,190
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 5.870 5.870 (0] 5.870
Total for Activity 1FABC24000: 0 0 41.190 5.870 47.061 0 47.061
Line Item 10 - ES&H Special Projects
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Speci al
Br eakdown of Cost Data:

Projects (AB, FHA, Safety, Conpliance)

Units - lot (Subcontracted Services)
Unit Cost - $50, 400 ($46, 796)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
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XVC?ST’\\I/(TD iiﬁgoc;ooo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Es:eB““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |TechnigaL$unoth._OieLaigm&mLegLaﬂgn; Linear 16.345.43[Dollars
Factors 20000 dollars (FHA)
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/fte 0.2 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 3.954.96/Dollars
Factors 3954.96 Dollars
Activity ID:  1FABC30000 Description: B904/906 RCT Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 725 725 20.665 161.690 0 182.355 10.084 192.439
Total for Activity 1IFABC30000: 725 20.665 161.690 0 182.355 10.084 192.439
Line Item 10 - RCT Mission Support
BOE Es:ji glétT‘o;s Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an
Experience Item Desc - RCT Support to B904/906 Operations
Br eakdown of Cost Data:
Item - RCT support for 1 FY
Units - lot (RCT Foreman)
Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
Units - lot (Subcontracted RCT services)
Unit Cost - $173,160
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - (in parentheses)
Basis for adjustnment - support for remainder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 630.29[Hours
Factors 675 Hours
0.93376 [SYS 0621001 0.933760889 - Fina
/ ! alaried | Linear ‘ 94 l%4|Hours
Factors 101.25 Hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE K271S [Technical Support. Oversiaht & Intearation inear 161.690.00/Do ;i
Factors 780 hrs/FTE (inc OT) 6 FTE 37 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FABC31000 Description: B904/906 RCT Mission Support FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 1.702 1.702 48514 440.704 (0] 489,218 23.141 512.359
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 27.104 27.104 0 27.104
Total for Activity LTFABC31000: 1.702 48514 440.704 27.104 516.322 23.141 539.463
Line Item 10 - RCT Mission Support

BROE

Page 199 of 209

6/23/00 9:02:57 AM

OFFICIAL USE ONLY




WBS No: 1FABOC

Activity 1D 1FABC31000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o

(\Y] . . . . ilter

o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's

Experience Item Desc - RCT Support to B904/906 Operations
Br eakdown of Cost Dat a:

Item- RCT support for 1 FY

Units - ot (RCT Forenan)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
Units - ot (Subcontracted RCT services)

Unit Cost - $539, 238 ($500, 682.5)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
? A RMR alari | Linear ‘ 222.30
Factors 272 Hours

0.81727 ISYS 0601001 .9285 - T. i
0000 |INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear 440 1032 33 Eﬁ ;E;

[ A5H |SUBCONTRACTED SRvS

Factors 2082 hrs/FTE (inc OT) 7 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 16.330.12|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 10.773.76Dollars
Factors 10773.8 Dollars
Activity ID:  1FABC32000 Description: B904/906 RCT Mission Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00/each EE 1.702 1.702 48.514 503.662 0 552.176 17.125 569.301
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 84.870 84.870 0 84.870
Total for Activity 1FABC32000: 1.702 48.514 503.662 84.870 637.046 17.125 654.171
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers
and RCT' s

Experience Item Desc - RCT Support to B904/906 Operations
Br eakdown of Cost Data:

Item - RCT support for 1 FY

Units - lot (RCT Foreman)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (Subcontracted RCT services)

Unit Cost - $616,272 ($572, 209)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.
Resources | Cost Element ‘ ill ‘

Department ‘ Curve | Quantity | Units |
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WBS No: 1FABOC Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1FABC32000 . ) . WBS Filter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
RA Linear | 1479.26lHours |
Factors 1810 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi

| Linear ‘ 222.30

Factors 2082

=0

rs/FTE (inc OT)

0.81727

8 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 58.266.18|Dollars
E r S
rtment | Linear 26.604.25IDollars
Factors 26604.3 Dollars
Activity ID:  1FABC33000 Description: B904/906 RCT Mission Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 1.702 1.702 48,514 503.662 0 552.176 16.786 568.961
SYS Continaencv And Escalation 1.00lea EE (0] (0] Q Q 157.348 157.348 0 157.348
Total for Activity LTFABC33000: 1.702 48,514 503.662 157.348 709.524 16.786 726.309
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT Support to B904/906 Cperations
Br eakdown of Cost Data:
Item - RCT support for 1 FY
Units - ot (RCT Forenan)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)
Units - lot (Subcontracted RCT services)
Unit Cost - $616,272 ($572, 209)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 1.479.26/Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 222.30
0.81727

Factors 2082

=0

rs/FTE (inc OT)

8 FTE 37 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 113.717.001Dollars
Factors 113717 Dollars
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WBS No: 1FABOC
Activity | D: 1FABC33000

Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devi
. . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear | 43.630.95Dollars

Factors 43631  Dollars
Activitv ID:  1FABC34000 Description: B904/906 RCT Mission Support FY04 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Mission Support 1.00leach EE 1.702 1.702 48,514 503.662 0 552.176 13.681 565.856
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 80.643 80.643 0 80.643
Total for Activity 1FABC34000: 1.702 48,514 503.662 80.643 632.818 13.681 646.499
Line Item 10 - RCT Mission Support
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers

and RCT' s

Experience Item Desc - RCT Support to B904/906 Operations

Br eakdown of Cost Data:

Item - RCT support for 1 FY

Units - lot (RCT Foreman)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)

Units - lot (Subcontracted RCT services)

Unit Cost - $616,272 ($572, 209)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP_ | R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001
| Linear ‘

9285 - Ta[ﬂﬁit: éﬂ
222.30

Factors 2082 hrs/FTE (inc OT)

0.81727 [SYS 0601001.9285 - Taraet Adi

8 FTE

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001.9285 - Taraet Adi
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 26.311.30
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 54.331.43Dollars
Factors 54331.4 Dollars
Activity ID:  1FABC40000 Description: B904/906 RCT Special Proiects Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00leach EE 2.899 2.899 64.873 0 0 64.873 31.658 96.531
Total for Activity IFABC40000: 2.899 64.873 0 0 64.873 31.658 96.531
Line Item 10 - RCT Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled wi th discussion with building operations nanagers
and RCT's
Experience |Item Desc -

RCT activities in support of B904/906 Speci al
Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1 FY
Units - lot (RCT's

Unit Cost - 7240 hrs, 1088 OT (2800 hrs,

Projects

420 o)
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WBS No: 1FABOC Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FABC40000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - .3867
Revised Unit Cost - (in parentheses)
Basis for adjustment - support for renminder of FYOO (May 22 to Sep30)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1 Steward Steel Workers inear 2.521.15|Hours
Factors 675 Hrs/Fte 4 Fte
0.93376 [SYS 0621001 0.933760889 - Fina
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 378 17|Hours
Factors 101.25 hrs/FTE 4 FTE
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FABC41000 Description: B904/906 RCT Special Proiects FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00/each EE 6.806 6.806 152.309 Q0 Q0 152.309 72.651 224,960
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 11.900 11.900 0 11.900
Total for Activity 1FABC41000: 6.806 152.309 0 11.900 164.209 72.651 236.860
Line Item 10 - RCT Special projects
BOE ESEji %Prs Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled w th discussion with building operations nanagers
an s
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1 FY
Units - lot (RCT'Ss)
Unit Cost - 7240 hrs, 1088 OT (6722 hrs, 1010 OT)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1 Steward Steel Workers Linear 5.917.05/Hours
Factors 1810 Hrs/Fte 4 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 889.19
Factors 272 hrs/FTE 4 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.170.02Dollars
E r S
rtment | Linear 4.730.411Dollars
Factors 4730.41 Dollars
Activitv ID:  1FABC42000 Description: B904/906 RCT Special Proiects FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00/each EE 3.403 3.403 76.154 0 0 76.154 26,882 103.037
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 15.361 15.361 0 15.361
Total for Activity LTFABC42000: 3.403 76.154 0 15.361 91.515 26.882 118.397
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WBS No: 1FABOC

Activity ID 1FABC42000 Rockv Flats Closure Proiect \?\;l;)isqu'lt Es:;line pet
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - RCT Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s

Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:

Item - RCT support to B664 for 1 FY
Units - lot (RCT s)
Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma.t|_S_thLard Steel Workers Linear 2.958.52|Hours
Factors 1810 Hrs/Fte 2 FTE
0.81727 [SYS 0601001.9285 - T; i
3 A inea \ 444,60 ;2ij;
Factors 272 hrs/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.545.50
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ a815.06lDollars
Factors 4815.06 Dollars
Activitv ID:  1FABC43000 Description: B904/906 RCT Special Proiects FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00leach EE 3.403 3.403 76.154 0 0 76.154 26.349 102.504
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 28.348 28.348 0 28.348
Total for Activity 1FABC43000: 3.403 76.154 0 28.348 104.502 26.349 130.852
Line Item 10 - RCT Special projects
BOE Es;i glétT‘ors Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an s
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1 FY
Units - lot (RCT s)
Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1 Steward Steel Workers inear 2.958.52[Hours
Factors 1810 Hrs/Fte 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activitv | D: 1FABC43000 Rockv Flats Closure Proiect \?\glsquilter Es:;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers Linear ‘ 444,60
Factors 272 hrs/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 20.487.20|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 7.86053Dollars
Factors 7860.53 Dollars
Activitv ID:  1FABC44000 Description: B904/906 RCT Special Proiects FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Special proiects 1.00leach EE 3.403 3.403 76.154 0 0 76.154 21.476 97.630
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 13.914 13.914 0 13.914
Total for Activity 1FABC44000: 3.403 76.154 0 13.914 90.068 21.476 111.544
Line Item 10 - RCT Special projects
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1 FY
Units - lot (RCT s)
Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1 Steward Steel Workers inear 2.958.52[Hours
Factors 1810 Hrs/Fte 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | Linear ‘ 444.60
Factors 272 hrs/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.539.61[Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 9.374.06lDollars
Factors 9374.06 Dollars
Activitv ID:  1FABC45000 Description: 904 PAD RCT Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 RCT Support to 904 Pad 1st & 2nd Oftrs 0.50|each EE 3.403 1.702 38.077 0 0 38.077 13.251 51.328
20 RCT Support to 904 pad 3rd & 4th Otrs 0.50leach EE 5.102 2.551 57.075 0 0 57.075 19.862 76.937
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 68.441 68.441 0 68.441
Total for Activity LTFABC45000: 4,253 95,152 0 68.441 163.593 33.113 196.706
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WBS No: 1FABOC

Activity ID 1FABC45000 Rockv Flats Closure Proiect \lj\gisqu'lt Es:;line pet
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - RCT Support to 904 Pad 1st & 2nd Qtrs
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT' s

Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:

Item - RCT support to B664 for 1/2 FY

Units - lot (RCT s)

Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 Q)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1|_51muard Steel Workers Front Loaded 2.958.52[Hours
Factors 1810 Hrs/Fte 2 FTE

Factors 272 hrs/FTE 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - RCT Support to 904 pad 3rd & 4th Qtrs

BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled w th discussion with building operations nanagers
and RCT's

Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Dat a:

Item - RCT support to B664 for 1 FY

Units - lot (RCT's)

Unit Cost - 2715 hrs, 408 OT (2520.9 hrs, 378.8 On)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KH10H |EESH&O Steelworkers Back Loaded
Factors 1810 Hours/FTE 3 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE 050 [RADIATION CONTROL TECHNOLIGI | KF10H [Matl Steward Steel Workers | B
Factors 271 Hours/FTE 3 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 48.570.64/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 19.870.27Dollars
Factors 19870.3 Dollars
Activitv ID:  1FABC46000 Description: B906 Mobile Loader ES&O/RCT Support FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Support FYQ6 1.00/each EE 0 0 [0] 14.814 [0] 14.814 0 14.814
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] 0 9.016 9.016 0 9.016
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WBS No: 1FABOC

Activity 1D 1FABC46000 Rockv Flats Closure Proiect \?\;l;)isqu'lt ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity IFABC46000: | ol 0 14.814] 9.016 23.830 ol 23.830
Line Item 10 - RCT Support FY06
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with buil ding operations nanagers

and RCT' s

Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:

Item - RCT support to B664 for 1 FY

Units - lot (Subcontracted RCT services)

Unit Cost - $18,126 ($16, 830)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE k271 _ITechnical Subnort. Oversiaht & Intearation | Linear 12.881.83|Dollars
Factors 426 hrs/FTE 1 FTE 37 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 426  hrs/FTE 015  OT% 37 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
con |coNTINGENCY 0000 [NONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 3.051 47|D0 ars
Factors 3051.47 Dollars
Activitv ID:  1IFXXXBC150 Description: End of B904/906 ES&H Mission Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 ES&H Mission Supnort 0.88each EE 2171 1.904 54,014 33.985 Q0 87.999 18.797 106.796
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 90.411 90.411 0 90.411
Total for Activity IFXXXBC150: 1.904 54,014 33.985 90.411 178.410 18.797 197.207
Line Item 10 - ES&H Mission Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Conpliance)
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (Safety Engineers)
Unit Cost - 633.5 hours, 31.5 OT (588 hrs, 29.25 On)
Units - ot (ES&H Managenent |ntegrator)
Unit Cost - 90.5 hrs (84 hrs)
Units - ot (Conpliance |nspectors)
Unit Cost - 1810 hrs, 90.5 OT (1680.5 hrs, 84 Om)
Units - ot (Subcontracted Services)
Unit Cost - $47,405 ($44,016)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

iiﬁiigmso Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Es:eB““e Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 517 74|Hours |

Factors 633.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

iaht & Intearation | Linear ‘ 73 96|Hours
Factors 90.5 Hours
0.81727 [SYS 0601001.9285 - Tiﬁ;jﬁ ﬁﬂ'
750 |STRAIGH ME BASE P050 |ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Line

Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 25 74|Hours
Factors 315 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE P0O50 |COMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear ‘ 73 96|Hours |

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 950 hrs/FTE 0.1 FTE 99 $/hr
0.81727 [SYS 0601001 .9285 - Target Adi
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 950 hrs/fte 0.5 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.590.47|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 23.82081lDollars
Factors 23820.8 Dollars
Activitv ID:  1IFXXXBC450 Description: End of 904 PAD RCT Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 RCT Support to 904 Pad 1st & 2nd Otrs 0.44/each EE 3.403 1.493 33.401 0 0 33.401 11.624 45.025
20 RCT Support to 904 pad 3rd & 4th Otrs 0.44|each EE 5.102 2.238 50.066 Q0 Q 50.066 17.423 67.489
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 95.252 95.252 0 95.252
Total for Activity IFXXXBC450: 3.730 83.467 0] 95,252 178.719 29.046 207.765
Line Item 10 - RCT Support to 904 Pad 1st & 2nd Qtrs
BOE Esti mators Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:
Item - RCT support to B664 for 1/2 FY
Units - lot (RCT's)
Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KF10H |Ma1|_51mmard Steel Workers Front Loaded 2.958.52|Hours
Factors 1810 Hrs/Fte 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABOC

Activitv | D: 1FXXXBC450 Rockv Flats Closure Proiect \?\glsquilter Es:;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE 050 |RADIATION CONTROL TECHNOLIGI | KF10H IMatl Steward Steel Workers Front Loaded ‘ 444.60
Factors 272 hrs/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - RCT Support to 904 pad 3rd & 4th Qtrs
BOE Es:ji glétT‘o;s Experience - Previous experience managi ng and budgeting RCT activities at Rocky Flats coupled with discussion with building operations nanagers
an

Experience Item Desc - RCT activities in support of B904/906 Special Projects
Br eakdown of Cost Data:

Item - RCT support to B664 for 1 FY
Units - lot (RCT s)
Unit Cost - 2715 hrs, 408 OT (2520.9 hrs, 378.8 Q)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reduct i ons.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KH10H |EESH&O Steelworkers Back Loaded
Factors 1810 Hours/FTE 3 FTE
Factors 271 Hours/FTE 3 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 70.155.56IDollars
E r S
rtment Linear 25.096.12|Dollars
Factors 25096.1 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
451.890| 14.611.954| 41.471.026| 11.532.802| 67.615.783 5.550.962 | 73.166.745
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